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Executive Summary 
 
 
 
Introduction 
 
 
Union Carbide India Limited (UCIL), manufacturesd a pesticide called Sevin, at the production facility in 
Bhopal, for which one of the raw materials is Methylisocyanate (MIC). MIC was also being produced in 
an adjacent plant. After the catastrophic release of MIC in December 1984, the remaining MIC stored in 
storage tanks and in other units was processed to produce Sevin and subsequently all the units were 
shut down. It has been decided to detoxify, decommission and dismantle the production units for which 
a detailed technical and tender document has been prepared by IICT. The plants are now in a highly 
corroded condition and many equipment and pipelines are missing. The complete report is in two 
volumes.  
 

i) Volume I contains technical details of all the equipment, detailed methods of 
detoxification, dismantling and the suggested format of the Tender, which includes  
commercial and legal terms and conditions.  

ii) Volume II contains the drawings showing details of the plant and piping and the 
process flow diagrams for the detoxification of various components.  

 
The following sections give a brief outline of the Detoxification, Dismantling and Decommissioning 
methods for whatever remain of the equipment, pipelines and the structure. 
 
Scope of Work 
 
 
The scope of the tender document is to specify internationally acceptable methods to detoxify, 
dismantle and decommission all the equipment, pipelines and structure. The technical specifications of 
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the existing equipment, pipelines and structure are given in Volume I, Section V of the tender document 
and all the drawings have been included in Volume II. The plant areas covered under the scope are the 
following: 
 

MIC Plant 
SEVIN Plant 
SEVIN-Product bagging area 
Tank farm storage areas- methyl isocyanate (MIC), alkali, monomethyl amine (MMA), 
chloroform, chlorine and chlorine compressor room 
Utility Block – Chilling plants 
Flare Stack and adjacent areas 
Pipe rack and its structure 
 

Detoxification 
 
The main chemicals handled in the various plants are the following: 
 

Methyl Isocyanate 
Mono methylamine 
Phosgene 
Hydrochloric Acid 
Carbaryl (Sevin) 
Chloroform 
Alpha-Naphthol 
Carbon monoxide 
Chlorine 

 
Samples have been taken from equipment and pipelines wherever the access was possible. These 
samples have been identified for functional groups and characterized using by NMR and HPLC 
method. And based on the analysis report, detoxification methods have been suggested. Methods for 
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safe disposal of the used chemicals in the detoxification procedures have also been specified. 
Depending upon the chemicals handled, the following in-situ detoxification methods are suggested. 
 
! Hot air purging: Hot air is purged through the units until specified criteria are met. The used air 

is scrubbed with alkali before letting it out to the atmosphere. 
! Steam Purging: In a similar manner, steam is purged through the units and the uncondensed 

steam is scrubbed with alkali and the condensate is further de-contaminated. 
! Alkali Wash: The equipment and pipelines are subjected to thorough alkali solution wash, with 

specific criteria for the completion of the wash. The alkali solution used ranges from 5% to 10% 
NaOH. 

! Dilute Acid wash: Some of the equipment and pipelines are specified with acid wash to detoxify 
them. Dilute HCl (5-10%) is suggested for this purpose. The procedure is similar to the alkali 
solution wash. 

! Water wash: Finally a thorough water wash of the equipment and pipelines is recommended, 
before they are dismantled from their supports. 

! Alkali Soak: After the water wash, the equipment and pipelines are dismantled and soaked in 
an alkali solution pit for a certain period. Then they are washed again with water to complete 
the detoxification procedure. 

 
For broken equipment and pipelines, different procedures have been specified. All the washings 
collected from the above washes are processed further before disposal. Detailed procedures for the 
above methods are given in the form of annexures and process flow sheets. All the new equipment 
required to carry out the above procedures have been specified. 
 
Dismantling 
 
Detailed dismantling procedures for equipment, pipelines and structure have been suggested. All the 
equipment, pipelines and structural components shall be dismantled only after in-situ detoxification has 
been carried out as specified above. The pipelines shall be dismantled first followed by the equipment 
and finally by the structure. The dismantling of the units shall begin from the topmost floor and proceed 
towards the ground floor. Large equipment are dismantled in sections wherever possible. The structure 
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is dismantled by suitably cutting the columns and beams into small sections. Broken and completely 
corroded equipment and pipelines shall be removed from the place and directly soaked in an alkali pit 
for detoxification.  
 
Decommissioning 
 
Decommissioning is defined here as the procedure to make the equipment or pipeline unfit for reuse for 
its designed function. This is done by cutting the components into small pieces, making them unusable. 
This procedure is performed only after the detoxification is completed. The cut pieces of metal may 
then be disposed off as found fit by the Government of MP. 
 
Safety 
 
Suitable recommendations for personnel and environmental safety have been suggested for carrying 
out the detoxification, dismantling and decommissioning work. It is the responsibility of the contractor 
for ensuring that safe procedures are adopted. 
 
Tender 
The document also has sections III & IV, that contain commercial and legal terms and conditions. With 
our limited experience in these aspects, we have referred to a number of Government of India Tenders 
available on the net, extracted the relevant information and customized it to suit the present scope. 
However, Government of Madhya Pradesh, shall review these aspects more critically, before 
finalization of the tender. 
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Preface 
 
 
Indian Institute of Chemical Technology (IICT), Hyderabad, is a premier National laboratory 

under the Council of Scientific and Industrial Research (CSIR), New Delhi. IICT has core 

competence in pesticides technology, among other areas, and has been in the forefront of process 

development, process design, mechanical design and commissioning of pesticides plants for a 

number of clients. IICT also has strong expertise in process safety. In view of IICT’s experience 

in pesticides technology, Government of Madhya Pradesh approached IICT to prepare a 

technical document cum Tender document for the detoxification, decommissioning and 

dismantling of the Union Carbide (UCIL) plant in Bhopal. As it is well known that the plant has 

not been in operation since the time of the unfortunate accident in December 1984. As a 

consequence, there was hardly any information available regarding the process, chemicals 

handled, equipment, piping, mechanical details, etc. The IICT team visited the plant several 

times to collect the required data and samples wherever feasible to enable preparation of a 

technical document. The team relied on the expertise and knowledgebase available with it to do 

scientific reasoning and fill-in missing data as far as possible. The result is the present Technical 

and Tender Document for Detoxification, Decommissioning and Dismantling of the Union 

Carbide Plant in Bhopal. The scientific and technical team of IICT comprised the following: 

 
 Dr. J. S. Yadav Director 

   
Organic II Division  

 Dr. V. V. Narayana Reddy Scientist-G and Coordinator 
 Dr. B. Vittal Rao Scientist-G 
 Dr. B. B. Gawali Scientist-G 
   

Chemical Engineering Division  
 Dr. B. Vishwanadham Scientist-G 
 Mr. M. G. V. Chalapathi Rao Scientist-F 
 Mr. C. P. Ramulu Scientist-F 
 Mr. M. Uttam Kumar Technical Officer-Gr-II (4) 
 Mr. A. Krishna Reddy Retired Scientist-F and Consultant 

  
Design & Engineering Division  

 Dr. M. Radhakrishna Scientist-F 
 Mr. H. S. Simha Scientist-EII 
 Mr. S. M. Sutar Scientist-C 
 Mr. D. Ramakrishna Technical Officer-EI 
 Mr. P. Rama Rao Retired Technical Officer-EI 
 Mr. M. Sridhar Kumar Technical Officer B 
 Mr. Qaiser Ali Technical Officer A 
 Mr. P. V. Sai Babu Senior Technical Assistant 
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Organic –III Division 
 Dr. R. Srinivasan Scientist-EI 
   

BMA   
 Mr. Pradeep Kumar Scientist-F 
 Dr. S. Rama Mohan Scientist-EI 
 Dr.K. Koteswara Rao Gr.III (7) 
 Dr. G. Sampath Kumar  Retired Scientist-G  
   

 
Needless to say, the team also received valuable support from many others in the Institute as well 

as the authorities in the Government of Madhya Pradesh, Bhopal and Central Bureau of 

Investigation, New Delhi. 



 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

PART I 
 

INTRODUCTION 
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1.0 Project Background 

 

The Union Carbide India Limited (UCIL) plant was a pesticide manufacturing plant located 

in Bhopal, Madhya Pradesh, with an annual production of 5000MT of Carbaryl, marketed 

under the brand name SEVIN. This carbamate class of pesticide was manufactured using 

methyl isocyanate (MIC) and alpha-naphthol. In the initial years of manufacture of SEVIN 

(1977-1979), it was informed that UCIL imported required quantity of MIC. However, 

subsequently due to growing demand of SEVIN, the MIC plant was established. The plant 

was in operation between 1977 and 1984, till the date of accident. The accident occurred on 

the night of 3rd December 1984, and since then the plant has not been operational. 

 

2.0 The Catastrophy 

 

The accident occurred on the night of 3rd December, 1984. According to the available 

literature, the cause of the accident was because of water entering into one of the main MIC 

storage tanks, T-610.  The consequence was a runaway reaction resulting in pressure and 

temperature build-up, leading to release of MIC gas into the atmosphere. The plant was 

closed down and has been inoperative since the last twenty five years. As part of the 

investigation process, it is informed that MIC remaining in the MIC storage tanks was used 

up to produce SEVIN, and subsequently, the SEVIN plant was also closed down. This has 

left the equipment, pipelines and steel structures to chemical and atmospheric corrosion 

decreasing the strength considerably. Over the last twenty five years, a number of 

equipment, pipelines, piping components, electrical equipment and instruments have gone 

missing.  

 

However, it is assumed that there may be some amount of unconverted chemicals and 

related products remaining in the equipment and pipelines, which have to be analyzed for 

the contents. What remains of the two plants of MIC and SEVIN today, has to be detoxified, 

decontaminated and dismantled as per internationally acceptable procedures. 
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3.0 Broad Outline of Process 

 

Preparation of Sevin involves following steps: 

Ø Preparation of carbonmonoxide. 

Ø Generation of Phosgene using carbonmonoxide and chlorine. 

Ø Reaction of phosgene with monomethyl amine to generate methyl isocyanate. 

Ø Reaction of MIC with alpha-naphthol to produce carbaryl, also known as SEVIN. 

 

4.0 Plant Areas 

 

The various plant areas to be detoxified, decontaminated and dismantled, in the scope of this 

tender are as follows: 

 

4.1 MIC Plant 

4.2 SEVIN Plant 

4.3 SEVIN-Product Bagging Shed 

4.4 Storage Areas - methyl isocyanate (MIC), alkali, monomethyl amine (MMA), 

Chloroform, Chlorine station and chlorine compressor room. 

4.5 Utility Block – Chilling plant, 

4.6 Flare Stack 

 

More details are given in the tender document. 

 

5.0 Organisation of this report 

 

This report is organised in three parts. Part I (this part), gives a brief introduction to the 

project. 

 

Part II of this report deals exclusively with the commercial and legal part of the proposed 

tender document. The Part II is divided into the following sections: 

 

Ø Section I Introduction 

Ø Section II Invitation for Bids 
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Ø Section III Instructions to bidders 

Ø Section IV General Terms and Conditions 

Ø Section V Scope of Work/Technical Specifications 

 

In the preparation of this part of the report, extensive references have been made to the 

tender documents of Indian Public Sector Companies (notably GAIL Ltd.), which are freely 

available on the Internet. 

 

Section V of this report indicates the scope of work and gives detailed technical information 

in the form of specification sheets, drawings, detoxification, decommissioning and 

dismantling methods and the like. The report is divided into two volumes, with the second 

volume containing only the various large format technical drawings. 

 

It is proposed that the Government of Madhya Pradesh extract the Part II of this report and 

make a bound copies of the Tender document. 



 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

PART II 
 

TENDER DOCUMENT 
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GOVERNMENT OF MADHYA PRADESH 

DIRECTORATE OF GAS RELIEF AND REHABILITATION 
Opposite Raj Bhawan, Old Vidhan Sabha Campus 

BHOPAL – 462 003 
 

 

 

 

BIDDING DOCUMENT No. 

 

XXXX 

 
    

BID DOCUMENT FOR 
DETOXIFICATION, DECOMMISSIONING AND DISMANTLING 

 
of 
 

UNION CARBIDE PLANT 
(UNION CARBIDE INDIA LIMITED, BHOPAL) 

   
 
 
 
 
 
 
 
 

 
 

PRE- TENDER CONFERENCE :  

DUE DATE OF OFFER SUBMISSION :  

DUE DATE OF UNPRICED BID OPENING (PART-1) :  
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SECTION I 

INTRODUCTION 
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1.0 Introduction and Project Background 

 

M/s Union Carbide India Limited (UCIL) plant was a pesticide (SEVIN) manufacturing 

company located in Bhopal, Madhya Pradesh, with an annual production of 5000MT of 

carbaryl also known as Sevin. This is a carbamate class of pesticide and was 

manufactured using methyl isocyanate (MIC) and alpha-naphthol. In the initial years of 

manufacture of Sevin (1977-1979), it was informed that UCIL imported required quantity 

of MIC. However, subsequently due to growing demand, the MIC plant was established. 

The MIC plant became operational in early 1980. The Sevin plant was in operation 

between 1977 and 1984 till the date of accident. The accident occurred on the night of 3rd 

December 1984, and subsequent to the catastrophic release of methyl isocyanate, the 

plant was closed. Since the closure of the plant for the last twenty five years, the 

equipment, pipelines and steel structures have been subjected to chemical and 

atmospheric corrosion, decreasing the strength considerably. Over the last twenty five 

years, a number of equipment, pipelines, piping components, electrical equipment and 

instruments have gone missing. What remains of the two plants of MIC and Sevin today, 

has to be detoxified, decommissioned and dismantled as per internationally acceptable 

procedures. As a part of the investigation process, it is informed that MIC remaining in 

the MIC storage tanks had been used up to produce Sevin. However, it is assumed that 

there may be some amount of unconverted chemicals and related products remaining in 

the equipment and pipelines which have to be analyzed for the contents and taken up for 

detoxification and before being dismantled. 

 

This tender document specifies the recommended methods for detoxification, 

Decommissioning and dismantling of the hazardous areas of the plant areas in section V. 
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SECTION II 

INVITATION FOR BIDS (IFB) 
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GOVERNMENT OF MADHYA PRADESH 
DIRECTORATE OF GAS RELIEF AND REHABILITATION 

Opposite Raj Bhawan, Old Vidhan Sabha Campus 
BHOPAL – 462 003 

 

 

Ref. : M.P.GOVT/XXX/XXX/XX 

Date: xx-xx-xxxx 

 

To, 
 

M/s.   
 

 

 

 

1.0 Name of work : Detoxification, Decommissioning and 
Dismantling of the Union Carbide India Limited 
plant located in Bhopal. 

 
1.1 Period of contract : 18 (Eighteen) months. 

 
1.2 Earnest Money : Rs. Xxxxxxxxxxxx/- 
 
1.3 Date of pre-bid conference : xx-xx-xxxx 
 
1.4 Bid due date and time : xx-xx-xxxx at 14:00 hours IST 
 
1.5 Opening of unpriced bids : xx-xx-xxxx at 15:00 hours IST 
 
1.6 Venue for opening of bids : DIRECTORATE OF GAS RELIEF AND 

REHABILITATION, Opposite Raj Bhawan, 
Old Vidhan Sabha Campus, BHOPAL – 
462003 

 
2.0 Bid Document is non-transferable.  bidder must submit the bid directly. Any bidder who 

meets the Bid Evaluation Criteria (BEC) as per Annexure I, and wishes to quote against 
this tender may download the bidding document from GoMP website (www.          ) and 
submit the Bid complete in all respects as per terms & conditions of bid on or before the 
due date. 
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All bids received against this tender, either from short listed bidders or from bidders who 
submit their bid based on tender document downloaded from web site, shall be evaluated 
as per the BEC and provisions of tender document. The bidder who submits the bid after 
downloading of tender document from GoMP web site shall have to submit the tender fee 
as mentioned above along with the bid security in the same envelope, in the form of 
Demand Draft/Banker’s cheque in favor of GoMP payable at Bhopal. 
 

3.0 Bids complete in all respect should reach us on or before the BID DUE DATE AND 
TIME.  Bids through Fax/ E-mail shall not be considered. 

 
4.0 The Bid Document calls for offers on single point “Sole bidder” responsibility basis. 

Order will be placed on the “Sole bidder” alone (in whose name the bid document has 
been issued) who will be responsible for all contractual purposes. Further the bidders are 
advised to ensure that their offer is on single bidder responsibility basis and in total 
compliance of scope of supply as specified in Bid Document.      

 
5.0 The bid should be prepared by the “Sole bidder” and should be sent to GoMP directly. 

GoMP reserves the right to reject offers made by intermediaries/ representatives.   
 
6.0 bidder shall ensure that Bid Security having a validity of 2 months beyond the offer 

validity i.e. validity of 6 months from the bid due date, must accompany the offer in the 
format made available in the Bid Document. Any offer, unaccompanied with Bid 
Security will not be considered.  

 
7.0 This Invitation for Bids (IFB) is an integral and inseparable part of the Bid Document. 
 
8.0 ZERO DEVIATION: bidder is advised to quote strictly as per terms and conditions of 

tender document and not to stipulate any deviation/exceptions. This is a zero deviation 
tender.   

 
9.0 GoMP reserves the right to accept or reject any or all offers without assigning any reason, 

whatsoever. 
 
10.0 GoMP reserves the right to allow purchase preference to Public Sector Undertakings as 

admissible under the prevailing policy of Govt. of India. 
 
 
         
 
 
 
 
 
          Yours faithfully, 
         for and on behalf of GoMP 
            (*********************) 
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SECTION III 

INSTRUCTIONS TO BIDDERS (ITB) 
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A. General 

 

1.0 Scope of Bid 

1.1 The technical scope of work is defined in detail in Section V. The 

prospective bidder is advised to study the technical requirements 

carefully. 

 

2.0 Eligible bidders 

2.1 bidders shall, as part of their bid, submit duly executed power of 

attorney authorizing the signatory of the bid to bind the bidder. 

2.2 This invitation for bid is open to any bidder including members of a 

Consortium of Joint Venture. 

2.3 A bidder shall not be affiliated with a firm or entity 

2.3.1 that has provided consulting services related to the Works to 

the owner during the preparatory stages of the Works or of 

the Project of which the Works form a part, or 

2.3.2 that has been hired (or is proposed to be hired) by the owner 

as Engineer/Consultant for the contract 

2.4 The bidder shall not be under a declaration of ineligibility by owner 

for corrupt or fraudulent practices as defined in ITB. 

2.5 The bidder or any member of the Consortium/Joint Venture is not put 

on holiday by M.P. Government or black listed by any Government 

Department/Public Sector. 

 

3.0 Bid Evaluation Criteria 

3.1 Experience : The bidder must have experience of similar nature of 

work for at least three preceding years. The bidder shall have 

experience in installation, commissioning and operation of pesticides 

plants. The bidder shall have experienced technical personnel who 

have worked and operated pesticides plants dealing with toxic or 

hazardous chemicals. The bidder shall have personnel experienced in 

personnel safety. The cut-off date for this purpose shall be the date of 

submission of bids. The bidder should submit client certificate 
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(completion certificate) along with its order copy duly notarized by 

notary public in support of the above experience requirement. The 

bidder should be in a position to make a technical presentation to an 

expert committee, of the proposed plan of work, technical and 

financial capability. 

 

3.2 Earnest Money Deposit : bidder must submit Earnest Money Deposit 

(EMD) of Rs. XXXXXXXXX in the form of Bank Guarantee or 

Demand Draft payable to GoMP In case of submission of bank 

guarantee towards EMD, the same should be in accordance with the 

format at F-4 (to be read along with attached Instructions for 

furnishing bid guarantee). 

 

3.3 Turnover : The bidder should have a turnover of at least Rs.XXXXX 

for any one year during the preceding 3 financial  years. The bidder 

should submit the copy of balance sheet/P&L account in support of 

the turnover criteria. 

 

3.4 Net worth of the bidder should be positive as per the last audited 

financial statement. 

 

3.5 Working Capital : The bidder should have minimum working capital 

of Rs. XXXX as per the last audited financial year. If the bidder’s 

working capital is inadequate, the bidder should supplement this with 

a letter from the vendor’s bank having net worth not less than 

Rs.XXXX crores, confirming the availability of line of credit to cover 

the inadequacy of previous year and meet the current working capital 

requirement. 

 

3.6 Registration with PF & ESIC: The bidder should have separate valid PF and 

ESIC Registration Certificate. The bidder should submit the copy of the 

Registration as a documentary proof duly notarized by notary public. 
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3.7 Registration with Service Tax Authorities: The bidder should have a valid 

certificate of registration with Service Tax Authorities. The bidder should 

submit the copy of the Registration as a documentary proof duly notarized by 

notary public. The bidder should submit the copy of PAN card duly notarized 

by notary. 

 

3.8 Manpower Organization. 

 

4.0 Bids from Joint Venture/Consortium 

4.1 Bids are also acceptable from Joint Venture/Consortium if specifically 

permitted in a Tender Document considering the requirement of the 

work subject to the following: 

 

4.1.1 One of the partners’ members shall be nominated as being in-

charge/leader of the Joint Venture/Consortium respectively 

and this authorization shall be evidenced by submitting a 

power of attorney signed by legally authorized signatories of 

all the partners/members. 

 

4.1.2 The partner in charge/the leader of the Joint 

Venture/Consortium respectively should confirm 

unconditional acceptance of full responsibility of executing 

the ‘Scope of work’ of this tender.  This confirmation should 

be submitted along with the techno-commercial bid. 

 

4.1.3 The bid security, the bid, and in case of a successful bid, the 

Agreement, shall be signed so as to be legally binding on all 

partners of Joint Venture/ members of Consortium. 

 

4.1.4 The partner in charge/the leader of the Joint 

Venture/Consortium respectively should satisfy the 

requirement as per Bid Evaluation Criteria mentioned at 

Clause No.3 above. 
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4.1.5 The partner in-charge/leader shall be authorized to incur 

liabilities and receive instructions for and on behalf of any 

and all partners of the Joint Venture/members of the 

Consortium and the entire execution of the contract, 

including payment, shall be done exclusively with the partner 

in-charge/leader of Consortium. 

 

4.1.6 All partners of the Joint Venture/Consortium shall be liable 

jointly and severally for the execution of the Contract in 

accordance with the contract terms, and a statement to this 

effect shall be included in the authorization mentioned under 

(d) above, as well as in the bid and in the agreement (in case 

of a successful bid). 

 

4.1.7 A copy of the Joint Venture/Consortium Agreement entered 

into by all partners/ members shall be submitted with the bid.  

Alternatively, a Letter of Intent to execute a Joint 

Venture/Consortium Agreement in the event of a successful 

bid shall be signed by all partners/members and submitted 

with the bid, together with a copy of the proposed agreement. 

 

5.0 One Bid per bidder 

5.1 A firm shall submit only one bid in the same bidding process, either     

individually as a bidder or as a partner in a joint venture or as a 

member of consortium.  No firm can be a subcontractor while 

submitting a bid individually or as a partner of a joint venture or as a 

member of a consortium in the same bidding process.  A firm, if 

acting in the capacity of subcontractor in any bid, may participate in 

more than one bid, but only in that capacity.  A bidder who submits or 

participates in more than one bid will cause all the proposals in which 

the bidder has participated to be disqualified. 
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6.0 Cost of Bidding 

6.1 The bidder shall bear all costs associated with the preparation and 

submission of the bid, and GoMP will in no case, be responsible or 

liable for these costs, regardless of the conduct or outcome of the 

bidding process 

 

7.0 Site Visit 

7.1 The bidder is advised to visit and examine the Site of Works and its 

surroundings and obtain for itself on its own responsibility all 

information that may be necessary for preparing the bid and entering 

into a contract for construction of the Works.  The costs of visiting the 

Site shall be at the bidder’s own expense. 

7.2 The bidder and any of its personnel or agents will be granted 

permission by the owner to enter upon its premises and lands for the 

purpose of such visit, but only upon the express condition that the 

bidder, its personnel, and agents will release and indemnify the owner 

and its personnel and agents from and against all liability in respect 

thereof, and will be responsible for death or personal injury, loss of 

damage to property, and any other loss, damage, costs, and expenses 

incurred as a result of the inspection. 

7.3 The owner may conduct a site visit concurrently with the pre-bid 

meeting. 

 

B. Bidding Documents 

 

8.0 Contents of Bidding Document 

8.1 The Bidding Documents/Tender Documents are those stated below 

and should be read in conjunction with any addenda issued in 

accordance with ITB Clause 10. 

8.1.1 Section I Introduction 

8.1.2 Section II Invitation for Bids (IFB) 

8.1.3 Section III Instructions to bidders (ITB)  

8.1.4 Section IV General Terms and Conditions  
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8.1.5 Section V Scope of Work/Technical Specifications 

8.2 The bidder is expected to examine all instructions, forms, terms and 

specifications in the bidding documents.  The Invitation for Bids (IFB) 

together with all its attachments thereto, shall be considered to be read 

understood and accepted by the bidders.  Failure to furnish all 

information required by the bidding documents or submission of a bid 

not substantially responsive to the bidding documents in every respect 

will be at bidder’s risk and may result in the rejection of his bid. 

 

9.0 Clarification of Bidding Documents 

9.1 A prospective bidder requiring any clarification(s) of the Bidding 

Documents may notify M.P.Govt. in writing or by fax or e-mail at 

M.P.Govt’s mailing address indicated in the invitation for Bids not 

later than 15 days prior to the deadline M.P.Govt may, if deem 

appropriate, respond in writing to the request for clarification.  

Written copies of M.P.Govt’s response (including an explanation of 

the query but without identifying the source of the query) will be sent 

to all prospective bidders who have received the bidding documents.  

Any clarification or information required by the bidder but same not 

received by the owner, fifteen days prior to the bid due date, the same 

is liable to be considered as no clarification/information required. 

 

[In case there is provision of pre-bid conference, all 

questions/queries should be referred to M.P.Govt on or before 

scheduled date of pre-bid conference.  The questions/queries received 

by M.P.Govt prior to pre-bid conference will be addressed in the pre-

bid conference & no separate communication will be sent to bidders] 

 

10.0 Amendment of Bidding Documents 

10.1 At any time prior to the bid due date, M.P.Govt may, for any reason, 

whether at its own initiative or in response to a clarification requested 

by a prospective bidder, modify the bidding documents. 
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10.2 The amendment will be notified in writing or by fax or e-mail to all 

prospective bidders, at the address, fax numbers, e-mail id provided 

by the bidder, who have received the Bidding Documents and will be 

binding on them. 

10.3 In order to afford prospective bidders, reasonable time in which to 

take the amendment into account in preparing their bids, M.P.Govt 

may, at its discretion, extend the bid due date. 

 

C. Preparation of Bids 

 

11.0 Language of Bid 

11.1 The bid prepared by the bidder and all correspondence/drawings and 

documents relating to the bid exchanged by bidder and M.P.Govt shall 

be written in English language.  Any printed literature furnished by 

the bidder may be written in another language so long as accompanied 

by an ENGLISH translation duly authenticated by the chamber of 

commerce of bidders country, in which case, for the purpose of 

interpretation of the bid, the ENGLISH translation shall govern.   

Metric measurement system shall be applied. 

 

12.0 Documents Comprising the Bid 

12.1 The bid prepared by the bidder shall comprise the following 

components: 

12.2 Envelope –I: Superscribing Techno-Commercial Un-priced Bids 

(PART-I) 

Part-1: Techno-Commercial Un-priced Bids shall contain the 

following: 

12.2.1 Covering Letter. 

12.2.2 bidder’s general details/information as per format F-1. 

12.2.3 A Bid Form as per format F-2. 
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12.2.4 Copies of documents as required in F-3 and the list of 

enclosures as per format F-3. 

12.2.5 Copy of bid security in accordance with Clause 6 of IFB & 

Clause 16 of ITB to be furnished either in the form of 

Cashier’s /Banker’s cheque / Bank Draft payable to 

M.P.Govt./Bank Guarantee as per format F-4 / Letter of 

Credit as per format F-4A. 

12.2.6 Letter of authority in favour of any one or two of bidders’ 

executives having authority to attend the un-priced and price 

bid opening on specified dates and venue as per format F-5. 

12.2.7 Confirmation of no deviation as per Format F-6. 

12.2.8 Certificate as per format F-7. 

12.2.9 Current commitments strictly as per form F-8. 

12.2.10 Power of Attorney in favour of persons(s) signing the bid that 

such person(s) is/are authorized to sign the bid on behalf of 

the bidder and any consequence resulting due to such signing 

shall be binding on the bidder. 

12.2.11 Specific experience, annual turnover and equipment 

deployment details as called for in qualifying requirements.  

All supporting documents submitted by foreign bidder, as 

evidence of meeting experience criteria, shall be certified true 

copies duly signed dated and stamped by an official 

authorized for this purpose in Indian Embassy/High 

Commission in bidder’s Country. 

12.2.12 A confirmation that prices in requisite formats, strictly 

complying with requirement, with prices blanked out, are in 

envelope number II “Price Bid”. 

12.2.13 Documents establishing the eligibility and conformity to the 

Bid Documents of all Goods and services, which the bidder 

proposes to supply under the award.  Such document may be 

literature, drawing or data and shall also include (a) the 

detailed description of the good’s essential technical and 

performance characteristics; (b) a clause by clause 



Bidding Document No. XXXX  
Page 28 of 160 

commentary on owner’s technical specification and 

demonstrating supplies substantial responsiveness to the 

specifications. 

12.2.14 Indian bidders are required to submit Employees Provident 

Fund registration certificate. 

12.2.15 bidder’s declaration that they are not under liquidation, court 

recership or similar proceedings. 

12.2.16 Organisation chart giving details of field management at site, 

the tenderer proposes to have for this job. 

12.2.17 Details of construction plant and equipments available with 

the tenderer or proposed to be acquired by the tenderer for 

using in this work. 

12.2.18 Solvency Certificate from Scheduled Bank to prove the 

financial ability to carry out the work tendered for. 

12.2.19 Latest Balance Sheet and Profit & Loss Account duly 

audited. 

12.2.20 Any other information/details required as per bid document. 

Note: All pages of the bid to be signed and sealed by authorized 

person of the bidder. 

 

12.3 Envelope II: Superscribing “Price-Bid- Not to Open with Techno 

Commercial Unpriced Bid”-PART-II 

12.3.1 Part II: Price Bid. Part-II shall contain Schedule of Rates 

duly filled in, in separate sealed envelopes duly signed and 

stamped on each page superscribing on the sealed envelope 

“Price – Do not Open”.  In case of any correction, the bidders 

shall put his signature and his stamp. 

 

12.4 Envelope III: Superscribing “Bid Security” – PART-III. 
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12.4.1 Part-III: Part III shall contain Original Bid Security in 

separate sealed envelope. 

 

13.0 Bid Prices 

13.1 Unless stated otherwise in the Bidding Documents, the Contract shall 

be for the whole works as described in Bidding Document, based on 

the unit rates and prices submitted by the bidder and accepted by the 

owner. 

13.2 Prices must be filled in format for ‘Schedule of Rates’ enclosed as 

part of Bidding Document.  If quoted in separate typed sheets and any 

variation in item description, unit or quantity is noticed; the bid is 

liable to be rejected. 

13.3 Bidder shall quote for all the items of Schedule of Rates (SOR) after 

careful analysis of cost involved for the performance of the completed 

item considering all parts of the Bidding Document/ in case any 

activity though specifically not covered in description of item under 

‘Schedule of Rates’ but is required to complete the works as per 

Scope of Work, Scope of Supply, Specifications, Standards, 

Drawings, General Terms and Conditions, or any other part of 

Bidding Document, the prices quoted shall deemed to be inclusive of 

cost incurred for such activity.  Items against which no rate or price is 

entered by the bidder will not be paid for by the owner when executed 

and shall be deemed covered by the rates for other items and prices in 

the SOR. 

13.4 All duties and taxes including applicable Custom duty, Works 

Contract tax and other levies payable by the Contractor under the 

Contract, or for any other cause, shall be included in the rates and 

prices and the total bid price submitted by the bidder. 

13.5 Prices quoted by the bidder, shall remain firm and fixed and valid 

until completion of the Contract and will not be subject to variation on 

any account except statutory variations in excise duty and sales tax as 

mentioned below. 
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Statutory variations in excise duty and sales tax on finished product 

during the contractual completion period, shall be to the owner’s 

account for which the Contractor will finish documentary evidence(s) 

in support of their claims to M.P.Govt..  However, any increase in the 

rate of these taxes and duties beyond the contractual completion 

period shall be to Contractor’s account and any decrease shall be 

passed on to M.P.Govt.. 

13.6 The bidder shall quote the prices both in figures as well as in words.  

There should not be any discrepancies between the price indicated in 

figures and the price indicated in words. 

13.7 Alternative bids shall not be considered. 

13.8 Discount if any, must be indicated in the space provided in Schedule 

of Rates only.  Conditional discount, if offered, shall not be 

considered for evaluation. 

 

14.0 Bid Currencies  [Applicable for International Competitive Bidding] 

14.1 Indian bidders may submit bid in Indian Rupees and receive payment 

in Indian Rupees. 

14.2 Currency once quoted will not be allowed to be changed.  owner shall 

not be compensating for any exchange rate fluctuation. 

14.3 Foreign bidders may submit bid in US Dollars / Euro. 

14.4 A bidder expecting to incur a portion of his expenditure in the 

performance of contract in more than one currency (limited to 

maximum two currencies) and wishing to be paid accordingly shall so 

indicate in the bid.  In such a case, the bid shall be expressed in 

different currencies with the respective amounts in each currency 

together making up the total price. 

 

15.0 Bid Validity 

15.1 Bid shall be kept valid for 4 months from the final bid due date.  A bid 

valid for a shorter period may be rejected by M.P. Govt. as non-

responsive. 
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15.2 In exceptional circumstances, prior to expiry of the original bid 

validity period, the owner may request that the bidders extend the 

period of validity for a specified additional period.  The request and 

the responses thereto shall be made in writing or by fax / e-mail.  A 

bidder may refuse the request without forfeiture of his bid security.  A 

bidder agreeing to the request will not be required or permitted to 

modify his bid, but will be required to extend the validity of its bid 

security for the period of the extension and in accordance with Clause 

16 in all respects. 

 

16.0 Bid Security 

16.1 Pursuant to Clause 1.2, the bidder shall furnish, as part of his bid, bid 

security of the amount specified in the Invitation for Bids (IFB). 

16.2 The bid security is required to protect M.P.Govt. against the risk of 

bidder’s conduct which would warrant the security’s forfeiture, 

pursuant to Clause 16.7. 

16.3 The bid security in US Dollars for bidders quoting in foreign currency 

or in Indian Rupees for bidders quoting in Indian Rupees shall be in 

the form of a Bank Draft/Banker’s Cheque / Bank Guarantee or Letter 

of Credit. 

[In case bid is from a consortium where the leader of Consortium is a 

foreign entity then such consortium bid will be treated as bid from 

foreign bidder] 

 

M.P.Govt. shall not be liable to pay any bank charges, commission or 

interest on the amount of Bid Security. 

 

In case Bid Security is in the form of a Bank Guarantee or irrevocable 

Letter of Credit, the same shall be from any Indian scheduled bank or 

a branch of an International bank situated in India and registered with 

Reserve Bank of India as scheduled foreign bank in case of Indian 

bidder and from any reputed International bank or Indian scheduled 

bank in case of foreign bidder.  However, in case of Bank guarantee 

from banks other than the Nationalised Indian banks, the bank must be 
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commercial bank having net worth in excess of Rs. XXXX crores and 

a declaration to this effect should be made by such commercial bank 

either in the Bank Guarantee itself or separately on its letterhead.  Bid 

Security shall be valid for 2 months beyond the validity of the Bid. 

16.4 Any bid not secured in accordance with Clause 16.1 and 16.3 may be 

rejected by M.P.Govt. as non-responsive. 

16.5 Unsuccessful bidder’s bid security will be discharged/returned as 

promptly as possible, but not later than 30 days after the expiration of 

the period of bid validity prescribed by M.P.Govt, pursuant to ITB 

Clause 15. 

16.6 The successful bidder’s bid security will be discharged upon the 

bidder’s accepting the award & signing the Agreement, pursuing to 

Clause 34 and furnishing the Contract Performance Security pursuant 

to Clause 35. 

16.7 The bid security may be forfeited: 

16.7.1 If a bidder withdraws his bid during the period of bid 

validity. 

16.7.2 In the case of a successful bidder, if the bidder fails: 

C.16.7.2.1 to accept the Notification of Award/Fax of 

Intent (FOI) or 

C.16.7.2.2 to furnish Contract Performance Security in 

accordance with Clause 35. 

C.16.7.2.3 to accept arithmetical corrections. 

16.8 Bid security should be in favour M.P.Govt and addressed to 

M.P.Govt/  In case Bid Security is in the form of Bank Guarantee or 

Letter of Credit, the same must indicate the Bid Document and the 

work for which the bidder is quoting.  This is essential to have proper 

co-relation at a later date.  The Bid Security shall be in the form 

provided at F-4 (Bank Guarantee) or F-4A (Letter of Credit). 

16.9 For Indian bidders: Indian Government Department/Public Sector 

Undertakings and firms registered with NSIC are exempted from 

furnishing bid security provided they are registered for the quoted 

items up to the monetary limit they intend to quote and subject to their 

enclosing with their bid a copy of the latest and current Registration 

Certificate. 
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17.0 Pre-Bid Meeting: 

17.1 The bidder(s) or his designated representative, who have purchased 

bid document, are invited to attend a pre-bid meeting which will take 

place at M.P.Govt. 

17.2 The purpose of the meeting will be to clarify issues and to answer 

questions on any matter that may be raised at that stage. 

17.3 Text of the questions raised and the responses given, together with 

any responses prepared after the meeting will be transmitted without 

delay (without identifying the sources of the question) to all 

purchasers of the bidding documents.  Any modification of the 

bidding documents listed in ITB Sub-Clause 8.1 that may become 

necessary as a result of the pre-bid meeting shall be made by the 

owner exclusively through the issue of an Addendum pursuant to 

Clause 10 and not through the minutes of the pre-bid meeting. 

17.4 Non-attendance of the pre-bid meeting will not be a cause for 

disqualification of a bidder. 

 

18.0 Format and Signing of Bid 

18.1 The original and all copies of the bid shall be typed or written in 

indelible ink (in the case of copies, photocopies are also acceptable) 

and shall be signed by a person or persons duly authorised to sign on 

behalf of the bidder.  The name and position held by each person 

signing, must be typed or printed below the signature.  All pages of 

the bid except for unamended printed literature where entries or 

amendments have been made shall be initiated by the person or 

persons signing the bid. 

18.2 The bid shall contain no alterations, omissions, or additions, unless 

such corrections are initialed by the person or persons signing the bid. 

 

19.0 Zero Deviation 
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19.1 bidders to note that this is a zero deviation tender. M.P.Govt. will 

appreciate submission of offer based on the terms and conditions in 

the enclosed General Terms and Conditions (GTC), Instructions to 

bidders (ITB), Scope of Work, technical specifications etc. to avoid 

wastage of time and money in seeking clarifications on 

technical/commercial aspects of the offer.  bidder may note that no 

technical and commercial clarifications will be sought for after the 

receipt of the bids.  Bids with any deviation to the bid conditions shall 

be liable for rejection. 

 

20.0 Agent/Consultant/Representative/Retainer/Associate [Applicable for ICB 

tenders only] 

20.1 M.P.Govt would prefer to deal directly with the 

manufacturers/principals abroad but in case they decide to have their 

Agent/Consultant/ Representative/Retainer/Associate in India and pay 

commission for their services against a particular tender it should be 

bare minimum and the principal would have to certify that such a 

commission is commensurate with the services rendered to them by 

such an Agent/Consultant/ Representative/Retainer/Associate in India.  

The principal will also have to broadly list out services to be rendered 

by the Agent/Consultant/ Representative/Retainer/ Associate in India. 

20.2 In the event bidder is having as 

Agent/Consultant/Representative/Retainer/ Associate servicing 

facilities in India (who is not an owner of the bidder) the bidder 

should indicate in their offer the name of such an Agent/Consultant/ 

Representative/Retainer/ Associate they have for services in India.  

The bidder must also indicate clearly the commission payable to the 

Agent/ consultant/Representative/Retainer/Associate in rupees in 

terms of Agreement (enclosing copy of the same).  The bidder, in his 

bid will indicate the nature and extent of services to be provided by 

such an Agent/ Consultant/Representative/Retainer/Associate on 

behalf of the bidder and also remuneration therefore provided in the 

price, as a separate item, quoted by the bidder to M.P.Govt.  Such 

remuneration/commission will be paid by M.P.Govt in non-

convertible Indian currency in India.  Should it be established at any 
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subsequent point of time that the above statement of the bidder is not 

correct or that any other amount of remuneration/commission either in 

India or abroad is being paid to any one (who is not an employee of 

the bidder), the bidder would be liable to be debarred from 

participating in the future tenders of M.P.Govt.  Failure to give such 

information lead to rejection of the offer. 

 

The following particulars will also be furnished by the bidder: 

 

20.2.1 The precise relationship between the foreign 

manufacturer/principal and their Agent/ 

Consultant/Representative/Retainer/Associate in India. 

20.2.2 The mutual interest which the manufacturer/principal and 

their Agent/ Consultant/Representative/Retainer/Associate in 

India have in the business of each other. 

20.2.3 Any payment which the Agent/ 

Consultant/Representative/Retainer/Associate receives in 

India or abroad from the manufacturer/principal whether as a 

commission for the contract or as a general fee. 

20.2.4 Permanent Income Tax number of Agent/ 

Consultant/Representative/Retainer/Associate in India. 

20.2.5 Permanent income tax account number of foreign supplier. 

20.2.6 All services to be rendered by the Agent/ 

Consultant/Representative/Retainer/Associate. 

Note: Tenders which do not comply with the above stipulations 

are liable to be ignored. 

20.3 Overseas bidder should send their bids directly and not through Agent/ 

Consultant/Representative/Retainer/Associate.  Bid(s) made by Agent/ 

Consultant/Representative/Retainer/Associate of the overseas 

manufacturers/suppliers are, however, permitted to purchase bidding 

documents and attend bid opening provided such as Agent/ 

Consultant/Representative/Retainer/Associate has a power of attorney/letter of 

authority setting out very clearly his role, which will be limited to such areas 

of activity as purchase of bidding documents, attending of bid opening and 

claiming of payment for their services, provided further that such a power of  
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attorney/letter of authority is submitted to M.P.Govt. in advanced for scrutiny 

and acceptance or otherwise. 

 

D. Submission of Bids 

 

21.0 Sealing and Marking of Bids 

21.1 Bid shall be submitted in the following manner in separately sealed 

envelopes duly superscibed as below: 

21.1.1 Part I - Techno-commercial/unpriced Bid 

21.1.2 Part II - Priced Bid 

21.1.3 Part III - Original Bid Security 

21.2 Part ‘I’ shall contain UNPRICED BID complete with all technical and 

commercial details other than price (with prices blanked out and 

copies of bid security). 

21.3 Part ‘II’ PRICED BID shall be submitted with duly filled in Price 

schedule sealed in a separate envelope duly marked and addressed to 

the owner 

21.4 Part – III – BID SECURITY in original shall be submitted sealed in a 

separate envelope duly marked and addressed to the owner. 

21.5 The three envelopes containing PART ‘I’, PART ‘II’ and PART ‘III’ 

should be enclosed in a larger envelope duly sealed and marked and 

also bear the name and address of the bidder and Tender No. 

21.6 If the outer envelope is not sealed and marked properly, M.P.Govt. 

will assume no responsibility for the Bid’s misplacement or premature 

opening. 

21.7 Each bidder shall submit only one bid.  A bidder who submits more 

than one bid will be rejected. 

 

22.0 Deadline for Submission of Bids 

22.1 Bids  must be received by M.P.Govt at the address specified in the 

Invitation   for Bids (IFB) not later than the date and time stipulated in 

the IFB. 
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22.2 M.P.Govt may, in exceptional circumstances and at its discretion, on 

giving reasonable notice by fax or any written communication to all 

prospective bidders who have been issued the bid documents, extend 

the deadline for submission of bids, in which case all rights and 

obligations of M.P.Govt and the bidders, previously subject to the 

original deadline will thereafter be subject to the deadline as extended. 

23.0 Late Bids 

23.1 Any bid received by M.P.Govt after the deadline for submission of 

bids prescribed on main body of IFB will be rejected and returned 

unopened to the bidder. 

 

24.0 Modification and Withdrawal of Bids 

24.1 The bidder may modify or withdraw his bid after the bid submission 

but before the due date for submission, provided that written notice of 

the modification/withdrawal is received by M.P.Govt prior to the 

deadline for submission of bids. 

24.2 The modification shall also be prepared, sealed, marked and 

dispatched in accordance with the provisions of Clause 21, with the 

outer and inner envelopes additionally marked “modification” or 

“withdrawal”, as appropriate. A withdrawal notice may also be sent 

by telex or cable, but followed by a signed confirmation copy post 

marked not later than the deadline for submission of bids. 

24.3 No bid shall be modified after the deadline for submission of bids. 

24.4 No bid shall be allowed to be withdrawn in the interval between the 

deadline for submission of bids and the expiration of the period of bid 

validity specified by the bidder on the Bid Form. Withdrawal of a bid 

during this interval shall result in the bidder’s forfeiture of his bid 

security pursuant to Sub-Clause 16.7 

 

E. Bid Opening and Evaluation 

 

25.0 Bid Opening 

25.1 Unpriced Bid Opening: 
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M.P.Govt will open bids, including, withdrawals and modifications 

made pursuant to Clause 24, in the presence of bidders’ designated 

representatives who choose to attend, at date, time and location 

stipulated in the IFB.  The bidders’ representatives, who are present 

shall sign a bid opening register evidencing their attendance. 

25.2 Priced Bid Opening:  

25.2.1 M.P.Govt will open the price bids of those bidders who meet 

the qualification requirement and whose bids is determined to 

be technically and commercially responsive.  bidders selected 

for opening of their price bids shall be informed about the 

date of price bid opening.  bidders may depute their 

authorized representatives, who are present shall sign a 

register evidencing their attendance. 

25.2.2 The price bids of those bidders who were not found to be 

techno-commercially responsive shall be returned unopened 

after opening of the price bids of techno-commercially 

responsive bidders. 

 

26.0 Process to be Confidential 

26.1 Information relating to the examination, clarification, evaluation, and 

comparison of bids, and recommendations for the award of a contract, 

shall not be disclosed to bidders or any other persons officially 

concerned with such process.  Any effort by a bidder to influence the 

owner’s processing of bids or award decisions may result in the 

rejection of the bidder'’ bid. 

27.0 Contacting the owner 

27.1 From the time of bid opening to the time of Contract award, if any 

bidder wished to contact the owner on any matter related to the bid, it 

should do so in writing. 

27.2 Any effort by the bidder to influence the owner in the owner’s bid 

evaluation, bid comparison, or Contract award decisions may result in 

the rejection of the bidder’s bid. 
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28.0 Examination of bids and Determination of Responsiveness 

28.1 Prior to the detailed evaluation of bids, the owner will determine 

whether each bid 

28.1.1 meets the Bid Evaluation Criteria: 

28.1.2 has been properly signed 

28.1.3 is accompanied by the required securities: 

28.1.4 is substantially responsive to the requirements of the bidding 

documents; and 

28.1.5 provides any clarifications and/or substantiation that the 

owner may require to determine responsiveness pursuant to 

Sub-Clause 28.2 

28.2 A substantially responsive bid is one which conforms to all the terms, 

conditions and specifications of the bidding documents without 

material deviations or reservations. A material deviation or reservation 

is one 

28.2.1 that effects in any substantial way the scope, quality, or 

performance of the Works; 

28.2.2 that limits in any substantial way, inconsistent with the 

bidding documents, the owner’s rights or the bidder’s 

obligations under the contract; or 

28.2.3 whose rectification would affect unfairly the competitive 

position of other bidders presenting substantially responsive 

bids. 

28.3 If a bid is not substantially responsive, it will be rejected by the owner 

and may not subsequently be made responsive by correction or 

withdrawal of the nonconforming deviation or reservation. 

 

29.0 Correction of Errors 

 

29.1 Bids determined to be substantially responsive will be checked by the 

owner for any arithmetic errors.  Errors will be corrected by the owner 

as follows: 
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29.1.1 where there is a discrepancy between the amount in words 

and in figures, the amount in words will govern; and 

29.1.2 where there is a discrepancy between the unit rate and the 

total resulting from multiplying the unit rate by the quantity, 

the unit rate as quoted will govern. 

29.2 The amount stated in the bid will be adjusted by the owner in 

accordance with the above procedure for the correction of errors and, 

with the concurrence of the bidder, shall be considered as binding 

upon the bidder.  If the bidder does not accept the corrected amount of 

bid, its bid will be rejected, and the bid security shall be forfeited. 

 

F. Award of Contract 
 

30.0 Award 

30.1 Subject to Clause 28, M.P.Govt. will award the contract to the 

successful bidder whose bid has been determined to be substantially 

responsive and has been determined as the lowest, is determined to be 

qualified to satisfactorily perform the contract. 

31.0 owner’s Right to Accept Any Bid and to Reject any or All Bids 

31.1 M.P.Govt reserves the right to accept or reject any bid and to annual 

the bidding process and reject all bids, at any time prior to award of 

contract, without there by incurring any liability to the affected bidder 

or bidders or any obligations to inform that affected bidder or bidders 

of the ground for M.P.GOVT’S ACTION. 

32.0 Notification of Award: 

32.1 Prior to the expiration of period of bid validity M.P.Govt will notify 

the successful bidder in writing by fax, cable or telex to be confirmed 

in writing, that his bid has been accepted. The notification of award / 

fax of Intent will constitute the formation of the Contract. 

32.2 Delivery shall be counted from the date of notification of award/Fax 

of Intent. 
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32.2.1 The notification of award will constitute the formation of a 

Contract, until the Contract has been effected pursuant to 

signing of Contract as per Clause 33 of ITB. 

32.3 Upon the successful bidder’s furnishing of contract performance 

security, pursuant to Clause 34 of ITB, M.P.Govt will promptly notify 

each unsuccessful bidder and will discharge his bid security, pursuant 

to Clause 16 of ITB. 

33.0 Signing of Agreement 

33.1 M.P.Govt will award the Contract to the successful bidder, who, 

within 15 days of receipt of the same, shall sign and return the 

acceptance copy to M.P.Govt. 

33.2 The successful bidder shall be required to execute an AGREEMENT 

in the proforma given in this standard bidding document on non-

judicial paper of appropriate value (the cost of stamp paper shall be 

borne by the Contractor), within 15 days of the receipt by him of the 

Notification of Acceptance of Tender.  In the event of failure on the 

part of the successful bidder to sign the AGREEMENT within the 

above stipulated period, the Bid Security shall be forfeited and the 

acceptance of the tender shall be considered cancelled. 

 
34.0 Contract Performance Security 

34.1 Within 15 days of the receipt of the notification of award / Fax of 

Intent from M.P.Govt. the successful bidder shall furnish the contract 

performance security in accordance with Article 29 of GTC in the 

format F-9 provided in the bidding documents.  The Contract 

Performance Security shall be in the form of either Banker’s Cheque 

or Demand Draft or Bank Guarantee or Letter of Credit and shall be in 

the currency of the Contract. 

34.2 The contract performance security shall be for an amount equal to 

10% of the value of the contract towards faithful performance of the 

contractual obligations and performance of equipment.  This Bank 

Guarantee/DD/Letter of Credit shall be from any Indian scheduled 

bank or a branch of an International bank situated in India and 
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registered with Reserve bank of India as scheduled foreign bank. 

However, the in case of Bank guarantees from banks other than the 

Nationalised Indian banks, the bank must be commercial bank having 

net worth in excess of Rs. XXXX crores and a declaration to this 

effect should be made by such commercial bank either in the Bank 

guarantee itself or separately on its letterhead.  This Bank guarantee 

shall be valid for a period as stated in Article 29 of GTC. 

34.3 Failure of the successful bidder to comply with the requirements of 

this article shall constitute sufficient grounds for the annulment of the 

award and forfeiture of the bid security, in which event M.P.Govt. 

may award the order to the next lowest evaluated bidder or call for 

new bids 

 

35.0 Corrupt or Fraudulent Practices 

35.1 M.P.Govt. requires that bidders/contractors observe the highest 

standard of ethics during the execution of contracts.  In pursuance of 

this policy, the owner: 

35.1.1 defines for the purposes of this provision, the terms set forth 

below as follows: 

 
35.1.1.1 “corrupt practice” means the offering, giving or 

soliciting of anything of value to influence the 

action of a public official in the procurement 

process or in contract execution; and 

 
35.1.1.2 “fraudulent practice” means a misrepresentation 

of facts in order to influence a procurement 

process or the execution of a contract to the 

detriment of the owner, and includes collusive 

practice among bidders (prior to or after bid 

submission) designed to establish bid prices at 

artificial non-competitive levels and to deprive the 

owner of the benefits of free and open 

competition. 
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35.1.2 will reject a proposal for award if it determines that the 

bidder recommended for award has engaged in corrupt or 

fraudulent practices in competing for the contract in question. 

 
35.1.3 will declare a firm ineligible and put on holiday, either 

indefinitely or a for a stated period of time if it at any time 

determined  that the firm has engaged in corrupt or 

fraudulent practices in competing for, or in executing a 

contract. 
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FORMS & FORMATS 
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F-1 
BIDDER’S GENERAL INFORMATION 

Date :_____________ 

To, 

Commissioner-cum-Director 
DIRECTORATE OF GAS RELIEF AND REHABILITATION 
Opposite Raj Bhawan, Old Vidhan Sabha Campus, BHOPAL – 462 003 
 
 
1-1  bidder Name :  ___________________________________________ 
 
1-2  Number of Years in Operation :  ___________________________________________ 
 
1-3  Registered Address :  ___________________________________________ 
    ___________________________________________ 
    ___________________________________________       
    ___________________________________________       
 
1-4 Operation Address if different from above :  __________________________________ 
           __________________________________ 
           __________________________________ 
           __________________________________ 
           __________________________________ 
 
1-5  Telephone Number :  ___________________________________________  
    (Country Code)   (Area Code)      (Telephone Number) 
1-6  E-mail address & Web Site :  ____________________________________________  
    ___________________________________________       
 
 
1-7  Telefax Number :  ____________________________________________ 
    (Country Code)   (Area Code)      (Telephone Number) 
1-8   ISO if any : 
(If yes, please furnish details) 
 
 
 
 

SEAL AND SIGNATURE OF THE BIDDER 
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F-2 
BID FORM 

Date :_____________ 

To 
 
Commissioner-cum-Director 
DIRECTORATE OF GAS RELIEF AND REHABILITATION 
Opposite Raj Bhawan, Old Vidhan Sabha Campus, BHOPAL – 462 003 
 
Dear Sir, 
 
After examining/reviewing the Bidding Documents for------------------------------including 

technical specifications, drawings, General and Special Purchase Conditions and schedule of 

rates etc. the receipt of which is hereby duly acknowledged, we, the undersigned, pleased to offer 

to execute the whole of the Job of …………… and in conformity with, the said Bid Documents, 

including Addenda Nos.  
____________.  
We confirm that this bid is valid for a period of four (4) months from the date of opening of 

Techno-Commercial Bid, and it shall remain binding upon us and may be accepted by any time 

before the expiration of that period. If our bid is accepted, we will provide the performance 

security equal to 10% (ten per cent) of the Contract Price, for the due performance with in fifteen 

days of such award. Until a final Agreement is prepared and executed, the bid together with your 

written acceptance thereof  in your notification of award shall constitute a binding Agreement 

between us. We understand that Bid Document is not exhaustive and any action and activity not 

mentioned in Bid Documents but may be inferred to be included to meet the intend of the Bid 

Documents shall be deemed to be mentioned in Bid Documents unless otherwise specifically 

excluded and we confirm to  perform for fulfillment of Agreement and completeness of the 

Work in all respects within the time frame and agreed price.  We understand that you are not 

bound to accept the lowest priced or any bid that you may receive. 

 
 
SEAL AND SIGNATURE  
DATE: 
Duly authorized to sign bid for and on behalf of ____________________________________ 
 
 
(SIGNATURE OF WITNESS) 
WITNESS NAME: 
ADDRESS: 
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F-3 
LIST OF ENCLOSURES 

Date :_____________ 

To 
 
Commissioner-cum-Director 
DIRECTORATE OF GAS RELIEF AND REHABILITATION 
Opposite Raj Bhawan, Old Vidhan Sabha Campus, BHOPAL – 462 003 
 

 

Dear Sir, 

 

We are enclosing the following documents as part of the bid:  

 

Power of Attorney of the signatory to the Bidding Document.  

QA/QC Manuals for ---------------------- 

Health Safety and Environment (HSE) Policy and HSE Manual 

Document showing annual turnover for the last three years such as annual reports, profit and loss 

account, net worth etc. along with information as sought in enclosed format F-3A  

Organisation chart of the bidder and the structure assigned for execution of the work under this 

bid.  

Methodology of execution of work  

Execution schedule with interlinking of various activities  

copy of Bidding Documents along with addendum/corrigendum  no. .. duly signed and sealed on 

each, in token of confirmation that Bid Documents are considered in full while preparing the bid 

and in case of award, work will be executed in accordance with the provisions detailed in Bid 

Documents 

 

 

 

 

SEAL AND SIGNATURE OF THE BIDDER 
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F-3A 

Annual Turnover 
 

Each bidder must fill in this form 
 

Date :_____________ 

 
 

Annual Turnover data for the last 3 years  
 
 
Year Currency Amount Exch. Rate* Amount INR* 
Year 1:     
Year 2:     
Year 3:     

 
 
The information supplied should be the Annual Turnover of the bidder  
 
 
A brief note should be appended describing thereby details of turnover as per audited results.  

(*) To be filled by owner/Consultant 

 

 

 

 
SEAL AND SIGNATURE OF THE BIDDER 
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F-4 
 

PROFORMA FOR BANK GUARANTEE FOR EARNEST MONEY DEPOSIT/ BID 
SECURITY 

(To be stamped in accordance with the Stamp Act) 
 

Date......................  
 

Ref...............        Bank Guarantee No.......….......…...... 

To 
Commissioner-cum-Director 
DIRECTORATE OF GAS RELIEF AND REHABILITATION 
Opposite Raj Bhawan, Old Vidhan Sabha Campus, BHOPAL – 462 003 
 
Dear Sir, 
 
In accordance with Letter Inviting Tender under your reference No___________ 
M/s.______________________________ having their Registered/Head Office at 
_________________________(hereinafter called the Tenderer) wish to participate in the said 
tender for _________________________________________________________________  
as an irrevocable Bank Guarantee against Earnest Money for the amount of ______________ is 
required to be submitted by the Tenderer as a condition precedent for participation in the said 
tender which amount is liable to be forfeited on the happening of any contingencies mentioned in 
the Tender Document. 
 
We, the __________________________________ Bank at___________________________  
having our Head Office ________________________________________________________  
(Local Address) guarantee and undertake to pay immediately on demand without any recourse to 
the tenderers by GoMP, the amount________________ ____________________ without any 
reservation, protest, demur and recourse.  Any such demand made by M.P.GOVT , shall be 
conclusive and binding on us irrespective of any dispute or difference raised by the Tenderer. 
 
This guarantee shall be irrevocable and shall remain valid up to ____________ [this date should 
be 6 months after the date finally set out for closing of tender].  If any further extension of this 
guarantee is required, the same shall be extended to such required period on receiving 
instructions from M/s.________________________________________________________  
whose behalf this guarantee is issued. 
 

In witness whereof the Bank, through its authorised officer, has set its hand and stamp on this  
___________day of ____________200 __at____________. 
 
WITNESS:          

(SIGNATURE) 
(NAME) 

(SIGNATURE)       Designation with Bank Stamp 
(NAME)        Attorney as per 

Power of Attorney No.________ 
(OFFICIAL ADDRESS)     Date _________________ 
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INSTRUCTIONS FOR FURNISHING BID-GUARANTEE BANK GUARANTEE 
 
 
The Bank Guarantee by bidders will be given on non-judicial stamp paper as per stamp duty 

applicable.  The non-judicial stamp paper should be in the name of the issuing bank. In case of 

foreign bank, the said banks guarantee to be issued by its correspondent bank in India on 

requisite non-judicial stamp paper. 

 

The expiry date as mentioned in bid document should be arrived at by adding 2 months to the 

date of expiry of the bid validity unless otherwise specified in the Bid documents.  

 

The bank guarantee by bidders will be given from bank as specified in ITB. 

 

A letter from the issuing bank of the requisite Bank Guarantee confirming that said bank 

guarantee /all future communication relating to the Bank Guarantee shall be forwarded to the 

owner at its address as mentioned at ITB.  

 

bidders must indicate the full postal address of the bank along with the bank’s E-mail/ Fax, from 

where the earnest money bond has been issued.  

 

If a bank guarantee is issued by a commercial bank, then a letter to owner confirming its net 

worth is more than Rs. XXXXX/- (Rupees XXXXX crore) or equivalent.   
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F-4A 
FORMAT FOR LETTER OF CREDIT FOR BID SECURITY 

To, 
 
(Beneficiary) 
Commissioner-cum-Director 
DIRECTORATE OF GAS RELIEF AND REHABILITATION 
Opposite Raj Bhawan, Old Vidhan Sabha Campus, BHOPAL – 462 003 

Irrevocable and confirmed Letter of Credit No…………………………………… 

Amount : Rs./US$ ___________________________ 

Validity of this Irrevocable Letter of Credit  : ……………………………………. (In India) 
(2 months beyond validity of offer) 

Dear Sir, 

You are here by authorized to draw on………………….. (Name of Applicant with full address) 
for a sum not exceeding……………………available by your demand letter (draft) on them at 
sight drawn for…………………..Rs./US$ accompanied by a certificate by GoMP, with the 
Tender No. duly incorporated therein, that one or more of the following conditions has/have 
occurred, specifying the occurred condition(s) : 
 
The bidder withdraws its Bid during the period of Bid validity or any extension thereof duly 
agreed by the bidder. 

 
The bidder varies or modifies its Bid in a manner not acceptable to GoMP during the period of 
bid validity or any extension thereof duly agreed by the bidder. 

 
The bidder, having been notified of the acceptance of its Bids, 

Fails or refuses to execute the supply order/contract  
Fails or refuses to furnish the Contract Performance Security within 30 days before expiry 
of bid Security.  
Fails to accept arithmetic corrections as per tender conditions. 

This Irrevocable Letter of Credit has been established towards Bid Security Tender 

No………………for ………………..(item) 
 
We hereby guarantee to protect the Drawers, Endorsers and bonafide holders from any 
consequences which may arise in the event of the non-acceptance or non-payment of Demand  
Letter (draft) in accordance with the terms of this credit. 
 
This Credit is issued subject to the Uniform Customs and Practices for Documentary Credits 
(1993 Revised) International Chamber of Commerce brochure No. 500. 

Please obtain reimbursement as under : …………………………………………. 

All foreign as well as Indian bank charges will be on the account of M/s 

………………………………………………………(Applicant) 
 
 FOR………………………..  

 Authorised Signature 
Counter Signature  (Original Bank) 
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F-5 
LETTER OF AUTHORITY 

PROFORMA FOR LETTER OF AUTHORITY FOR ATTENDING AND SUBSEQUENT 
NEGOTIATIONS/CONFERENCES 

 
No.: ………………………..      Date: 
………………………….. 
 

To 
 
Commissioner-cum-Director 
DIRECTORATE OF GAS RELIEF AND REHABILITATION 
Opposite Raj Bhawan, Old Vidhan Sabha Campus, BHOPAL – 462 003 
 
Dear Sir, 
 
 
We _____________________________________ hereby authorize following representative(s) 
to attend un-priced bid opening and price bid opening and for any other correspondence and 
communication against above Bidding Document: 
 
Name & Designation _______________________ Signature _________________ 
Name & Designation _______________________ Signature _________________ 
 
We confirm that we shall be bound by all commitments made by aforementioned authorised 
representatives. 
 
 
 

Yours faithfully,  
 
 
 
 

SEAL AND SIGNATURE OF THE BIDDER 
 
Name & Designation 
 
For and on behalf of 

 
Note:    This letter of authority should be on the letterhead of the bidder and should be signed by 
a person competent and having the power of attorney to bind the bidder. Not more than two 
persons are permitted to attend techno –commercial un-priced and price bid opening.   
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F-6 
NO DEVIATION CONFIRMATION 

 
 

 
Date :_____________ 

To 
 
Commissioner-cum-Director 
DIRECTORATE OF GAS RELIEF AND REHABILITATION 
Opposite Raj Bhawan, Old Vidhan Sabha Campus, BHOPAL – 462 003 
 

 

Dear Sir, 

 
 
We understand that any deviation/exception in any form may result in rejection of bid. We, 
therefore, certify that we have not taken any exceptions/deviations anywhere in the bid and we 
agree that if any deviation/exception is mentioned or noticed, our bid may be rejected.  

 
 
 
 
 
 
 

 
(SEAL AND SIGNATURE OF BIDDER) 
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F-7 
CERTIFICATE 

 
 

Date :_____________ 

To 
 
Commissioner-cum-Director 
DIRECTORATE OF GAS RELIEF AND REHABILITATION 
Opposite Raj Bhawan, Old Vidhan Sabha Campus, BHOPAL – 462 003 
 

 

Dear Sir, 

 
 
If we become a successful bidder and pursuant to the provisions of the Bidding Documents 

award is given to us for ----------------------------- for one or more Warehouses the following 

certificate shall be automatically enforceable:  
 
 
“We agree and acknowledge that the owner is entering into the Agreement solely on its own 

behalf and not on behalf of any other person or entity.  In particular, it is expressly understood 

and agreed that the Government of India is not a party to the Agreement and has no liabilities, 

obligations or rights there under.  It is expressly understood and agreed that the owner is 

authorised to enter into Agreement, solely on its own behalf under the applicable laws of India.  

We expressly agree, acknowledge and understand that the owner is not an agent, representative 

or delegate of the Government of India. It is further understood and agreed that the Government 

of India is not and shall not be liable for any acts, omissions, commissions, breaches or other 

wrongs arising out of the Agreement.  Accordingly, we hereby expressly waive, release and 

forego any and all actions or claims, including cross claims, VIP claims or counter claims against 

the Government of India arising out of the Agreement and covenants not to sue to Government 

of India as to any manner, claim, cause of action or things whatsoever arising of or under the 

Agreement.” 

 
 
 
 
 

 
 

(SEAL AND SIGNATURE OF BIDDER) 
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F-8 
DETAILS OF SIMILAR WORK DONE DURING PAST THREE YEARS 

 
 
Descrip
tion of 
the 
work 

Locati
on of 
the 
work 

Full postal 
address & 
phone numbers  
of the client & 
name of the 
Officer-In-
Charge 

Value of 
the 
contract 

Date of 
commence
ment of the 
work 

Scheduled 
completion 
time (in 
months) 

Date of 
actual 
completion 

Reasons 
for 
delay, if 
any 

 
 
 
 
 
 
 
 
 
 
 
 
 

       

 
 
 
Note: Copies of Letter of awards and completion certificate for the above works to be enclosed. 
The Work completed earlier than three years need not be indicated here The list of works, not of 
similar nature need not be indicated here Failing to comply aforementioned instructions may lead 
to rejection of bid. 
 
 
 
 
 
 
 

(SEAL AND SIGNATURE OF BIDDER) 
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F-9 
PROFORMA OF BANK GUARANTEE FOR CONTRACT PERFORMANCE 

SECURITY 
(ON NON-JUDICIAL PAPER OF APPROPRIATE VALUE) 

 
 

 
Date :_____________ 

To 
 
Commissioner-cum-Director 
DIRECTORATE OF GAS RELIEF AND REHABILITATION 
Opposite Raj Bhawan, Old Vidhan Sabha Campus, BHOPAL – 462 003 
 

 

Dear Sir, 

 

M/s __________________________________________________________________ have 

been awarded the work of _____________________________________________________ 
for GoMP  
 
The Contracts conditions provide that the CONTRACTOR shall pay a sum of 
Rs._____________  
(Rupees …………..as full Contract Performance Guarantee in the form therein mentioned.  The 
form of payment of  Contract Performance Guarantee includes guarantee executed by 
Nationalized Bank, undertaking full responsibility to indemnify M.P.GOVT in case of default.  
The said_______________________________________________ has approached us and at 
their request and in consideration of the premises we having our office at 
______________________________ have agreed to give such guarantee as hereinafter 
mentioned. 
 
We ___________________________________________________________________ hereby 
undertake and agree with you that if default shall be made by 
M/s………...……………………………………in performing any of the terms and conditions of 
the tender or in payment of any money payable to GoMP, we shall on demand pay without any 
recourse to the contractor to you in such manner as you may direct the said amount of Rupees 
_____________________________ only or such portion thereof not exceeding the said sum as 
you may from time to time require. 
 
You will have the full liberty without reference to us and without affecting this guarantee, 
postpone for any time or from time to time the exercise of any of the powers and rights conferred 
on you under the contract with the said M/s…………………………………………………and to 
enforce or to forbear from endorsing any powers or rights or by reason of time being given to the 
said M/s………………………………………which under law relating to the sureties would but 
for provision have the effect of releasing us. 

Your right to recover the said sum of Rs.____________________________________ 
(Rupees_______________________________________) from us in manner aforesaid will not 
be affected or suspended by reason of the fact that any dispute or disputes have been raised by 
the said M/s…………………………………….and/or that any dispute or disputes are pending 
before any officer, tribunal or court. 
 
The guarantee herein contained shall not be determined or affected by the liquidation or winding 
up dissolution or changes of constitution or insolvency of the said but shall in all respects and for 
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all purposes be binding and operative until payment of al money due to you in respect of such 
liabilities is paid. 
 
This guarantee shall be irrevocable and shall remain valid up to______________. If any further 
extension of this guarantee is required, the same shall be extended to such required period on 
receiving instruction from M/s.___________________________________________________ 
on whose behalf this guarantee is issued. 

The Bank Guarantee’s payment of an amount is payable on demand and in any case within 48 
hours of the presentation of the letter of invocation of Bank Guarantee. Should the banker fail to 
release payment on demand, a penal interest of 18% per annum shall become payable 
immediately and any dispute arising out of or in relation to the said Bank Guarantee shall be 
subject to the jurisdiction of Bhopal Courts. 

We have power to issue this guarantee in your favour under Memorandum and Articles of  
Association and the undersigned has full power to do under the Power of Attorney dated 
___________ granted to him by the Bank. 

Yours faithfully,  

___________________________Bank 
By its Constituted Attorney 

 
 

Signature of a person duly 
authorised to sign on behalf of 
the Bank. 
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INSTRUCTIONS FOR FURNISHING CONTRACT PERFORMANCE SECURITY 
 
The Bank Guarantee by successful bidder(s) will be given on non-judicial stamp paper as per 
stamp duty applicable.  The non-judicial stamp paper should be in name of the issuing bank. In 
case of foreign bank, the said bank guarantee to be issued by its correspondent bank in India on 
requisite non-judicial stamp paper and place of bid to be considered as Bhopal.  
 
The bank guarantee by bidders will be given from bank as specified in ITB. 
 
A letter from the issuing bank of the requisite Bank Guarantee confirming that said bank 
guarantee  and all future communication relating to the Bank Guarantee shall be forwarded to 
owner  
 
If a bank guarantee is issued by a commercial bank, then a letter to owner and copy to Consultant 
confirming its net worth is more than Rs. 1,000,000,000/- (Rupees one hundred crore). or its 
equivalent in foreign currency along with a documentary evidence.   
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CUT - OUT  SLIPS 
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DO NOT OPEN – THIS IS A QUOTATION 

 
 
BIDDING DOCUMENT NO. : XXXX     
ITEM : Detoxification, Decommissioning and 
  Dismantling of the UCIL Plant           
 
DUE DATE : xx-xx-xxxx (14:00 Hrs IST) 
 
 

FROM: TO: 
M/s. Commissioner-cum-Director 

DIRECTORATE OF GAS RELIEF AND 
REHABILITATION 
Opposite Raj Bhawan, Old Vidhan Sabha Campus, 
BHOPAL – 462 003 

          
 
 (TO BE PASTED ON THE OUTER ENVELOPE CONTAINING THREE ENVELOPES OF PART-I, 
PART-II AND PART-III OF BIDS) 
 

 
 
 

UN-PRICED BID 
DO NOT OPEN – THIS IS A QUOTATION 

 
 
BIDDING DOCUMENT NO. : XXXX     

ITEM : Detoxification, Decommissioning and 
  Dismantling of the UCIL Plant           
 
DUE DATE : xx-xx-xxxx (14:00 Hrs IST) 
 

FROM: TO: 
M/s. Commissioner-cum-Director 

DIRECTORATE OF GAS RELIEF AND 
REHABILITATION 
Opposite Raj Bhawan, Old Vidhan Sabha Campus, 
BHOPAL – 462 003 

          
 
  (TO BE PASTED ON THE OUTER ENVELOPE CONTAINING UN-PRICED BID, i.e.PART-I) 
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PRICE BID 

DO NOT OPEN – THIS IS A QUOTATION 
 
 
BIDDING DOCUMENT NO. : XXXX     
ITEM : Detoxification, Decommissioning and 
  Dismantling of the UCIL Plant           
 
DUE DATE : xx-xx-xxxx (14:00 Hrs IST) 
 

FROM: TO: 
M/s. Commissioner-cum-Director 

DIRECTORATE OF GAS RELIEF AND 
REHABILITATION 
Opposite Raj Bhawan, Old Vidhan Sabha Campus, 
BHOPAL – 462 003 

          
 
  (TO BE PASTED ON THE OUTER ENVELOPE CONTAINING PRICE BID, i.e.PART-II) 
 

 
 
 
 
 

BID SECURITY 
DO NOT OPEN – THIS IS A QUOTATION 

 
 
BIDDING DOCUMENT NO. : XXXX     
ITEM : Detoxification, Decommissioning and 
  Dismantling of the UCIL Plant           
 
DUE DATE : xx-xx-xxxx (14:00 Hrs IST) 
 

FROM: TO: 
M/s. Commissioner-cum-Director 

DIRECTORATE OF GAS RELIEF AND 
REHABILITATION 
Opposite Raj Bhawan, Old Vidhan Sabha Campus, 
BHOPAL – 462 003 

          
 
 (TO BE PASTED ON THE OUTER ENVELOPE CONTAINING BID SECURITY, i.e.PART-III) 
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SECTION IV 

GENERAL TERMS AND CONDITIONS 

(GTC) 
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TABLE OF CONTENTS 
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D. GENERAL OBLIGATIONS  
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36.0 Change in Constitution 
37.0 Termination of Contract 
38.0 Members of the EMPLOYER not individually liable  
39.0 EMPLOYER not bound by personal representations  
40.0 CONTRACTOR’S office at site 
41.0 CONTRACTOR’S subordinate staff and their conduct 
42.0 Sub letting of Works          
43.0 Power of Entry 
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System, Air Conditioning Contractors and other agencies 
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48.0 Patents and Royalties 
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50.0 Delays by Employer or his authorised agents 
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E. PERFORMANCE OF WORK 
 

59.0 Execution of Work 
60.0 Co-ordination and Inspection of work 
61.0 Work in Monsoon & Dewatering  
62.0 Work on Sundays & Holidays  
63.0 General Conditions for construction & Erection Work   
64.0 Alterations in specification, Design & Extra Work  
65.0 Drawings to be supplied by the Employer  
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67.0 Setting out Works 
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83.0 Possession prior to completion   
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84.0 Twelve months period of liability from the date of issue of completion certificate 
85.0 Care of Works 
86.0 Guarantee/Transfer of Guarantee  
87.0 Indemnity 
88.0 Construction Aids, Equipments, Tools & Tackles 

 
 
F. CERTIFICATES AND PAYMENTS 
 

89.0 Schedule of Rates and Payments             
90.0 Procedure for Measurement and billing of works in progress  
91.0 Lumpsum in Tender 
92.0 Running Account Payments to be regarded as advances 
93.0 Notice of Claims for Additional Payments  
94.0 Payment of CONTRACTOR’S bills 
95.0 Receipt for Payment 
96.0 Completion Certificate            
97.0 Final Decision & Final Certificate 
98.0 Certificate and Payments No evidence of completion 
99.0 Deductions from Contract Price 

 
G. TAXES AND INSURANCE  
 

100.0 Taxes, Duties, Octroi, etc. 
101.0 Sales Tax/Turnover 
102.0 Statutory variations 
103.0 Insurance 
104.0 Damage to Property or to any Person or any Third Party 

 
H. LABOUR LAWS 
 

105.0 Labour laws 
106.0 Implementation of Apprentices Act 1961 
107.0 Contractor to indemnify the Employer 
108.0 Health and Sanitary Arrangement for worker 

 
 
I. APPLICABLE LAWS AND SETTLEMENT OF DISPUTES 
 

109.0 Arbitration 
110.0 Jurisdiction 

 
J. SAFETY CODES 
 

111.0 General 
112.0 Safety Regulations 
113.0 First Aid and Industrial Injuries 
114.0 General Rules 
115.0 CONTRACTOR’S barricades 
116.0 Scaffolding 
117.0 Excavation and Trenching 
118.0 Demolition/General Safety 
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119.0 Care in Handling Inflammable Gases 
120.0 Temporary Combustible Structures 
121.0 Precautions Against Fire 
122.0 Explosives 
123.0 Mines Act 
124.0 Preservation of place 
125.0 Outbreak of Infectious diseases 
126.0 Use of intoxicants 

 
K. ANNEXURES TO GTC 
 

127.0 Annexures 
 

Proforma Agreement 
 

Proforma for Indemnity Bond for Advance against material 
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A. Definitions  
 

1.0 Definition of Terms 
 

1.1 In this CONTRACT (as here-in-after defined) the following words and 
expressions shall have the meanings hereby assigned to them except where the 
context otherwise required.  

 
1.1.1 The EMPLOYER/ GoMP means GOVERNMENT OF MADHYA 

PRADESH. 
 
1.1.2 The "CONTRACTOR" means the person or the persons, firm or 

Company or corporation whose tender has been accepted by the 
EMPLOYER and includes the CONTRACTOR’S legal 
representatives, his successors and permitted assigns. 

 
1.1.3 The ENGINEER/ENGINEER-IN-CHARGE" shall mean the person 

designated from time to time by the GoMP and shall include those 
who are expressly authorized by him to act for and on his behalf for 
operation of this CONTRACT. 

 
1.1.4 The "WORK" shall mean and include all items and things to be 

supplied/ done and services and activities to be performed by the 
CONTRACTOR in pursuant to and in accordance with CONTRACT 
or part thereof as the case may be and shall include all extra, 
additional, altered or substituted works as required for purpose of the 
CONTRACT.  

 
1.1.5 "CONSTRUCTION EQUIPMENT" means all appliances/equipment 

and things whatsoever nature for the use in or for the execution, 
completion, operation, or maintenance of the work or temporary 
works (as hereinafter defined) but does not include materials or other 
things intended to form or to be incorporated into the WORK, or 
camping facilities. 

 
1.1.6 "CONTRACT DOCUMENTS" means collectively the Tender 

Documents, Designs, Drawings, Specification, Schedule of Quantities 
and Rates, Letter of Acceptance and agreed variations if any, and 
such other documents constituting the tender and acceptance thereof. 

 
1.1.7 CONSULTANT: means ____________________________________ 

who are the consulting engineers to the EMPLOYER for this project 
and having registered office at _______________________________ 
_______________________________________________________ 

 
1.1.8 The "SUB-CONTRACTOR" means any person or firm or Company 

(other than the CONTRACTOR) to whom any part of the work has 
been entrusted by the CONTRACTOR, with the written consent of 
the ENGINEER-IN-CHARGE, and the legal representatives, 
successors and permitted assigns of such person, firm or company.  
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1.1.9 The "CONTRACT” shall mean the Agreement between the 
EMPLOYER and the CONTRACTOR for the execution of the works 
including therein al contract documents. 

 
1.1.10 The "SPECIFICATION" shall mean al directions the various 

technical specifications, provisions attached and referred to the 
Tender Documents which pertain to the method and manner of 
performing the work or works to the quantities and qualities of the 
work or works and the materials to be furnished under the 
CONTRACT for the work or works, as may be amplified or modified 
by the GoMP or ENGINEER-IN-CHARGE during the performance 
of CONTRACT in order to provide the unforeseen conditions or in 
the best interests of the work or works. It shall also include the latest 
edition of relevant Standard Specifications including al 
addenda/corrigenda published before entering into CONTRACT. 

 
1.1.11 The "DRAWINGS" shall include maps, plans and tracings or prints 

or sketches thereof with any modifications approved in writing by the 
ENGINEER- IN-CHARGE and such other drawing as may, from 
time to time, be furnished or approved in writing by the ENGINEER-
IN-CHARGE.  

 
1.1.12 The "TENDER" means the proposal along with supporting 

documents submitted by the CONTRACTOR for consideration by the 
EMPLOYER. 

 
1.1.13 The "CHANGE ORDER" means an order given in writing by the 

ENGINEER-IN-CHARGE to effect additions to or deletion from and 
alteration in the works.  

 
1.1.14 The "COMPLETION CERTIFICATE" shall mean the certificate to 

be issued by the ENGINEER-IN-CHARGE when the works have 
been completed entirely in accordance with CONTRACT 
DOCUMENT to his satisfaction.  

 
1.1.15 The "FINAL CERTIFICATE" in relation to a work means the 

certificate regarding the satisfactory compliance of various provision 
of the CONTRACT by the CONTRACTOR issued by the 
ENGINEER-IN- CHARGE/EMPLOYER after the period of liability 
is over.  

 
1.1.16 “DEFECT LIABILITY PERIOD” in relation to a work means the 

specified period from the date of COMPLETION CERTIFICATE 
upto the date of issue of FINAL CERTIFICATE during which the 
CONTRACTOR stands responsible for rectifying all defects that may 
appear in the works executed by the CONTRACTOR in pursuance of 
the CONTRACT and includes warranties against workmanship 
defects. 

 
1.1.17 The "APPOINTING AUTHORITY" for the purpose of arbitration 

shall be the CHAIRMAN and MANAGING DIRECTOR or any other 
person so designated by the EMPLOYER. 
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1.1.18 "TEMPORARY WORKS" shall mean all temporary works of every 

kind required in or about the execution, completion or maintenance of 
works.  

 
1.1.19 "PLANS" shall mean all maps, sketches and layouts as are 

incorporated in the CONTRACT in order to define broadly the scope 
and specifications of the work or works, and all reproductions thereof. 

 
1.1.20 "SITE" shall mean the lands and other places on, under, in or through 

which the permanent works are to be carried out and any other lands 
or places provided by the EMPLOYER for the purpose of the 
CONTRACT.  

 
1.1.21 "NOTICE IN WRITING OR WRITTEN NOTICE" shall mean a 

notice in written, typed or printed characters sent (unless delivered 
personally or otherwise proved to have been received by the 
addressee) by registered post to the latest known private or business 
address or registered office of the addressee and shall be deemed to 
have been received in the ordinary course of post it would have been 
delivered.  

 
1.1.22 "APPROVED" shall mean approved in writing including subsequent 

written confirmation of previous verbal approval and "APPROVAL" 
means approval in writing including as aforesaid.  

 
1.1.23 "LETTER OF INTENT/FAX OF INTENT” shall mean intimation by 

a Fax/Letter to Tenderer(s) that the tender has been accepted in 
accordance with the provisions contained in the letter. 

 
1.1.24 "DAY" means a day of 24 hours from midnight to midnight 

irrespective of the number of hours worked in that day.  
 

1.1.25 "WORKING DAY" means any day which is not declared to be 
holiday or rest day by the EMPLOYER.  

 
1.1.26 "WEEK" means a period of any consecutive seven days.  

 
1.1.27 "METRIC SYSTEM" - All technical documents regarding the 

construction of works are given in the metric system and al work in 
the project should be carried out according to the metric system. All 
documents concerning the work shall also be maintained in the metric 
system. 

 
1.1.28 "VALUE OF CONTRACT” or “TOTAL CONTRACT PRICE” shall 

mean the sum accepted or the sum calculated in accordance with the 
prices accepted in tender and/or the CONTRACT rates as payable to 
the CONTRACTOR for the entire execution and full completion of 
the work, including change order. 
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1.1.29 "LANGUAGE FOR DRAWINGS AND INSTRUCTION" Al the 
drawings, titles, notes, instruction, dimensions, etc. shall be in 
English Language. 

 
1.1.30 "MOBILIZATION" shall mean establishment of sufficiently adequate 

infrastructure by the CONTRACTOR at "SITE" comprising of 
construction equipments, aids, tools tackles including setting of site 
offices with facilities such as power, water, communication etc. 
establishing manpower organisation comprising of Resident 
Engineers, Supervising personnel and an adequate strength of skilled, 
semi-skilled and un-skilled workers, who with the so established 
infrastructure shall be in a position to commence execution of work at 
site(s), in accordance with the agreed Time Schedule of Completion 
of Work. "MOBILISATION" shall be considered to have been 
achieved, if the CONTRACTOR is able to establish infrastructure as 
per Time Schedule, where so warranted in accordance with agreed 
schedule of work implementation to the satisfaction of ENGINEER-
IN-CHARGE/ EMPLOYER. 

 
1.1.31 "COMMISSIONING" shall mean pressing into service of the system 

including the plant(s), equipment(s), vessel(s), pipeline, 
machinery(ies), or any other section or sub-section of installation(s) 
pertaining to the work of the CONTRACTOR after successful testing 
and trial runs of the same. 

 
• "COMMISSIONING" can be either for a completed system or a 
part of system of a combination of systems or sub-systems and can 
be performed in any sequence as desired by EMPLOYER and in a 
manner established to be made suited according to availability of 
pre-requisites. Any such readjustments made by EMPLOYER in 
performance of "COMMISSIONING" activity will not be construed 
to be violating CONTRACT provisions and CONTRACTOR shall 
be deemed to have provided for the same.  

 
B. General Information 
 

2.0 Location of Site: The proposed location of Project site is defined in the Special 
Conditions of Contract. 

 
3.0 Access by Road: CONTRACTOR, if necessary, shall build other temporary access 

roads to the actual site of construction for his own work at his own cost. The 
CONTRACTOR shall be required to permit the use of the roads so constructed by 
him for vehicles of any other parties who may be engaged on the project site. The 
CONTRACTOR shall also facilitate the construction of the permanent roads should 
the construction there of start while he is engaged on this work. He shall make 
allowance in his tender for any inconvenience he anticipates on such account. 

 
Non-availability of access roads, railway siding and railway wagons for the use of 
the CONTRACTOR shall in no case condone any delay in the execution of WORK 
nor be the cause for any claim for compensation against the EMPLOYER. 
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4.0 Scope of Work: The scope of WORK is defined in the Technical Part of the tender 
document, in Section VI. The CONTRACTOR shall provide all necessary materials, 
equipment, labour etc. for the execution and maintenance of the WORK till 
completion unless otherwise mentioned in the Tender Document.  

 
5.0 Water Supply: Contractor will have to make his own arrangements for supply of 

water to his labour camps and for works. All pumping installations, pipe network and 
distribution system will have to be carried out by the Contractor at his own risk and 
cost. Alternatively the EMPLOYER at his discretion may endeavour to provide 
water to the Contractor at the EMPLOYER'S source of supply provided the 
Contractor makes his own arrangement for the water meter which shall be in custody 
of the EMPLOYER and other pipe net works from source of supply and such 
distribution pipe network shall have prior approval of the Engineer-in-Charge so as 
not to interfere with the layout and progress of the other construction works. In such 
case, the rate for water shall be deducted from the running account bills. 

 
However, the EMPLOYER does not guarantee the supply of water and this does not 
relieve the Contractor of his responsibility in making his own arrangement and for 
the timely completion of the various works as stipulated. 

 
6.0 Power Supply:  

 
6.1 Subject to availability, EMPLOYER will supply power at 400/440 V at only 

one point at the nearest sub-station, from where the CONTRACTOR will 
make his own arrangement for temporary distribution. The point of supply will 
not be more than 500 m away from the CONTRACTOR’S premises. Al the 
works will be done as per the applicable regulations and passed by the 
ENGINEER-IN-CHARGE. The temporary line will be removed forthwith 
after the completion of work or if there is any hindrance caused to the other 
works due to the alignment of these lines, the CONTRACTOR will re-route or 
remove the temporary lines at his own cost. The CONTRACTOR at his cost 
will also provide suitable electric meters, fuses, switches, etc. for purposes of 
payment to the EMPLOYER, which should be in the custody and control of 
the EMPLOYER. The cost of power supply shall be payable to the 
EMPLOYER every month for Construction Works power which would be 
deducted from the running account bills. The EMPLOYER shall not, however, 
guarantee the supply of electricity nor have any liability in respect thereof. No 
claim for compensation for any failure or short supply of electricity will be 
admissible. 

 
6.2 It shall be the responsibility of the CONTRACTOR to provide and maintain 

the complete installation on the load side of the supply with due regard to 
safety requirement at site. All cabling, equipment, installations etc. shall 
comply in al respects with the latest statutory requirements and safety 
provisions i.e., as per the Central/State Electricity Acts and Rules etc. The 
CONTRACTOR will ensure that his equipment and Electrical Wiring etc., are 
installed, modified, maintained by a licensed Electrician/Supervisor. A test 
certificate is to be produced to the ENGINEER-IN-CHARGE for his approval, 
before power is made available.  

 
6.3 At all times, IEA regulations shall be followed failing which the EMPLOYER 

has a right to disconnect the power supply without any reference to the 
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CONTRACTOR. No claim shall be entertained for such disconnection by the 
ENGINEER-IN-CHARGE. Power supply will be reconnected only after 
production of fresh certificate from authorized electrical supervisors.  

 
6.4 The EMPLOYER is not liable for any loss or damage to the 

CONTRACTOR’S equipment as a result of variation in voltage or frequency 
or interruption in power supply or other loss to the CONTRACTOR arising 
therefrom.  

 
6.5 The CONTRACTOR shall ensure that the Electrical equipment installed by 

him are such that average power factors does not fall below 0.90 at his 
premises. In case power factor falls below 0.90 in any month, he will 
reimburse to the EMPLOYER at the penal rate determined by the 
EMPLOYER for all units consumed during the month. 

 
6.6 The power supply required for CONTRACTOR’S colony near the plant site 

will be determined by the EMPLOYER and shall be as per State Electricity 
Board's Rules and other statutory provisions applicable for such installations 
from time to time. In case of power supply to CONTRACTOR’S colony, the 
power will be made available at a single point and the CONTRACTOR shall 
make his own arrangement at his own cost for distribution to the occupants of 
the colony as per Electricity Rules and Acts. The site and colony shall be 
sufficiently illuminated to avoid accidents. 

 
6.7 The CONTRACTOR will have to provide and install his own lights and power 

meters which will be governed as per Central/State Government Electricity 
Rules. The meters shall be sealed by the EMPLOYER. 

 
6.8 In case of damage of any of the EMPLOYER’S equipment on account of fault, 

intentional or unintentional on the part of the CONTRACTOR, the 
EMPLOYER reserves the right to recover the cost of such damage from the 
CONTRACTOR’S bill. Cost of HRC Fuses replaced at the EMPLOYER’S 
terminals due to any fault in the CONTRACTOR’S installation shall be to 
CONTRACTOR’S account at the rates decided by the ENGINEER-IN-
CHARGE.  

 
6.9 Only motors upto 3 HP will be allowed to be started direct on line. For motors 

above 3 HP and upto 100 HP a suitable Starting device approved by the 
ENGINEER- IN-CHARGE shall be provided by the CONTRACTOR. For 
motors above 100 HP slipring induction motors with suitable starting devices 
as approved by the ENGINEER- IN-CHARGE shall be provided by the 
CONTRACTOR. 

 
6.10 The CONTRACTOR shall ensure at his cost that all electrical lines and 

equipment and all installations are approved by the State Electricity Inspector 
before power can be supplied to the EMPLOYER. 

 
6.11 The total requirement of power shall be indicated by the tenderer along with 

his tender. 
 

7.0 Land for CONTRACTOR’S Field Office, Godown and Workshop: The 
EMPLOYER will, at his own discretion and convenience and for the duration of the 
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execution of the work make available near the site, land for construction of 
CONTRACTOR’S Temporary Field Office, godowns workshops and assembly yard 
required for the execution of the CONTRACT. The CONTRACTOR shall at his own 
cost construct al these temporary buildings and provide suitable water supply and 
sanitary arrangement and get the same approved by the ENGINEER-IN-CHARGE. 

 
On completion of the works undertaken by the CONTRACTOR, he shall remove all 
temporary works erected by him and have the SITE cleaned as directed by 
ENGINEER-IN-CHARGE. If the CONTRACTOR shall fail to comply with these 
requirements, the ENGINEER-IN-CHARGE may at he expenses of the 
CONTRACTOR remove such surplus, and rubbish materials and dispose off the 
same as he deems fit and get the site cleared as aforesaid; and CONTRACTOR shall 
forthwith pay the amount of all expenses so incurred and shall have no claim in 
respect of any such surplus materials disposed off as aforesaid. But the EMPLOYER 
reserves the right to ask the CONTRACTOR any time during the pendency of the 
CONTRACT to vacate the land by giving 7 days notice on security reasons or on 
national interest or otherwise.  Rent may be charged for the land so occupied from 
contractor by the EMPLOYER. 

 
The CONTRACTOR shall put up temporary structures as required by them for their 
office, fabrication shop and construction stores only in the area allocated to them on 
the project site by the EMPLOYER or his authorised representative. No tea 
stalls/canteens should be put up or allowed to be put up by any CONTRACTOR in 
the allotted land or complex area without written permission of the EMPLOYER.  
 
No unauthorised buildings, constructions or structures should be put up by the 
CONTRACTOR anywhere on the project site.  
 
For uninterrupted fabrication work, the CONTRACTOR shall put up temporary 
covered structures at his cost within Area in the location allocated to them in the 
project site by the EMPLOYER or his authorised representative. 
 
No person except for authorised watchman shall be allowed to stay in the plant area/ 
CONTRACTOR’S area after completion of the day's job without prior written 
permission from ENGINEER-IN-CHARGE.  

 
8.0 Land for Residential Accommodation:-:No Land shall be made available for 

residential accommodation for staff and labour of CONTRACTOR. 
 
 
C. General Instructions to Tenderers 
 
 

9.0 Documents: 
 

9.1 General:  
 

The tenders as submitted, will consist of the following: 
 
9.1.1 Complete set of Tender Documents (Original) as sold duly filled in 

and signed by the tenderer as prescribed in different clauses of the 
Tender Documents and as enumerated in ITB. 
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9.1.2 Data required regarding SUB-CONTRACTOR(s)/ Supplier/ 

Manufacturers and other technical information the tenderer wish to 
furnish.  

 
9.2 All pages are to be Initiated: All signatures in Tender Documents shall be 

dated, as well as, all the   s of all sections of Tender Documents shall be 
initialed at the lower right hand corner and signed wherever required in the 
tender papers by the TENDERER or by a person holding power of attorney 
authorising him to sign on behalf of the tenderer before submission of tender.  

 
9.3 Rates to be in Figures and Words: The tender should quote in English both in 

figures as well as in words the rates and amounts tendered by him in the 
Schedule of Rates of Tender submitted by the CONTRACTOR for each item 
and in such a way that interpolation is not possible. The amount for each item 
should be worked out and entered and requisite total given of all items, both in 
figures and in words. The tendered amount for the work shall be entered in the 
tender and duly signed by the Tenderer. 

 
9.4 Corrections and Erasures: All correction(s) and alteration(s) in the entries of 

tender paper shall be signed in full by the TENDERER with date. No erasure 
or over writing is permissible. 

 
9.5 Signature of Tenderer:  

 
9.5.1 The TENDER shall contain the name, residence and place of business 

of person or persons making the tender and shall be signed by the 
TENDERER with his usual signature. Partnership firms shall furnish 
the full names of all partners in the tender. It should be signed in the 
partnership's name by all the partners or by duly authorised 
representatives followed by the name and designation of the person 
signing. Tender by a corporation shall be signed by an authorized 
representative, and a Power of Attorney in that behalf shall 
accompany the tender. A copy of the constitution of the firm with 
names of all partners shall be furnished.  

 
9.5.2 When a tenderer signs a tender in a language other than English, the 

total amount tendered should, in addition, be written in the same 
language. The signature should be attested by at least one witness.  

 
9.6 Witness: Witness and sureties shall be persons of status and property and their 

names, occupation and address shall be stated below their signature. 
 
9.7 Details of Experience: The tenderer should furnish, along with his tender, 

details of previous experience in having successfully completed in the recent 
past works of this nature, together with the names of EMPLOYERS, location 
of sites and value of contract, date of commencement and completion of work, 
delays if any, reasons of delay and other details along with documentary 
evidence(s). 

 
9.8 Liability of Government of India: It is expressly understood and agreed by and 

between bidder or/Contractor and GoMP, and that GoMP., is entering into this 
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agreement solely on its own behalf and not on behalf of any other person or 
entity. In particular, it is expressly understood and agreed that the Government 
of India is not a party to this agreement and has no liabilities, obligations or 
rights hereunder. It is expressly understood and agreed that GoMP is an 
independent legal entity with power and authority to enter into contracts solely 
on its own behalf under the applicable Laws of India and general principles of 
Contract Law. The bidder/Contractor expressly agrees, acknowledges and 
understands that GoMP is not an agent, representative or delegate of the 
Government of India. It is further understood and agreed that the Government 
of India is not and shall not be liable for any acts, omissions, commissions, 
breaches or other wrongs arising out of the contract. Accordingly, 
bidder/Contractor hereby expressly waives, releases and foregoes any and all 
actions or claims, including cross claims, impleader claims or counter claims 
against the Government of India arising out of this contract and covenants not 
to sue to Government of India as to any manner, claim, cause of action or 
thing whatsoever arising of or under this agreement. The tenderer shall submit 
a certificate, duly signed, as per format F-7. 

 
10.0 Transfer of Tender Documents: 

 
10.1 Transfer of Tender Documents purchased by one intending tenderer to another 

is not permissible. 
 

11.0 Earnest Money: 
 

11.1 The bidder must pay Earnest Money as given in the letter /notice inviting 
tenders and attach the official receipt with the tender failing which the tender 
is liable to be rejected and representatives of such tenderers will not be 
allowed to attend the tender opening. Earnest Money can be paid in Demand 
Drafts or Bank Guarantee or Banker’s Cheque or Letter of Credit from any 
Indian scheduled bank or a branch of an International bank situated in India 
and registered with Reserve Bank of India as scheduled foreign bank. 
However, other than the Nationalised Indian Banks, the banks whose BGs are 
furnished, must be commercial banks having net worth in excess of Rs. 100 
crores and a declaration to this effect should be made by such commercial 
bank either in the bank guarantee itself or separately on a letter head.  

 
The bid guarantee shall be submitted in the prescribed format.  
 
Note: The Bank Guarantee so furnished by the tenderer shall be in the 
proforma prescribed by the EMPLOYER. No interest shall be paid by the 
EMPLOYER on the Earnest Money deposited by the tenderer.  
The Bank Guarantee furnished in lieu of Earnest Money shall be kept valid for 
a period of "SIX MONTHS" from the date of opening of tender (TWO 
MONTHS beyond the bid due date).  
 
The Earnest Money deposited by successful tenderer shall be forfeited if the 
Contractor fails to furnish the requisite Contract Performance Security as per 
clause 29 hereof and /or fails to start work within a period of 15 days or fails 
to execute the AGREEMENT within 15 days of the receipt by him of the 
Notification of Acceptance of Tender. 
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Note: The Earnest Money of the unsuccessful bidder will be returned by 
EMPLOYER/CONSULTANT, directly to the tenderer(s), within a reasonable 
period of time but not later than 30 days after the expiration of the period of 
bid validity prescribed by EMPLOYER. 

 
12.0 Validity: 

 
12.1 Tender submitted by tenderers shall remain valid for acceptance for a period of 

"4 MONTHS" from the date of opening of the tender. The tenderers shall not 
be entitled during the said period of 4 months, without the consent in writing 
of the EMPLOYER, to revoke or cancel his tender or to vary the tender given 
or any term thereof. In case of tender revoking or canceling his tender or 
varying any term in regard thereof without the consent of EMPLOYER in 
writing, the EMPLOYER shall forfeit Earnest Money paid by him along with 
tender.  

 
13.0 Addenda/Corrigenda 

 
13.1 Addenda/ Corrigenda to the Tender Documents will be issued in duplicate 

prior to the date of opening of the tenders to clarify documents or to reflect 
modification in design or CONTRACT terms. 

 
13.2 Each addenda/ corrigendum issued will be issued in duplicate to each person 

or organisation to whom set of Tender Documents has been issued. Recipient 
will retain tenderer's copy of each Addendum/Corrigendum and attach original 
copy duly signed along with his offer. All Addenda/Corrigenda issued shall 
become part of Tender Documents. 

 
14.0 Right of EMPLOYER to Accept or Reject Tender: 

 
14.1 The right to accept the tender will rest with the EMPLOYER. The 

EMPLOYER, however, does not bind himself to accept the lowest tender, and 
reserves to itself the authority to reject any or all the tenders received without 
assigning any reason whatsoever. At the option of the EMPLOYER, the work 
for which the tender had been invited, may be awarded to one Contractor or 
split between more than one bidders, in which case the award will be made for 
only that part of the work, in respect of which the bid has been accepted. The 
quoted rates should hold good for such eventualities.  

 
Tenders in which any of the particulars and prescribed information are 
missing or are incomplete in any respect and/or the prescribed conditions are 
not fulfilled are liable to be rejected. The Tender containing uncalled for 
remarks or any additional conditions are liable to be rejected. 
 
Canvassing in connection with tenders is strictly prohibited and tenders 
submitted by the Tenderers who resort to canvassing will be liable to 
rejection.  

 
15.0 Time Schedule 

 
15.1 The WORK shall be executed strictly as per the TIME SCHEDULE specified 

in TENDER/CONTRACT Document. The period of construction given in 
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Time Schedule includes the time required for mobilization as well as testing, 
rectifications if any, retesting and completion in all respects to the entire 
satisfaction of the ENGINEER-IN- CHARGE.  

 
15.2 A joint programme of execution of the WORK will be prepared by the 

ENGINEER-IN-CHARGE and CONTRACTOR based on priority 
requirement of this project. This programme will take into account the time of 
completion mentioned in 15.1 above and the time allowed for the priority 
works by the ENGINEER-IN-CHARGE. 

 
15.3 Monthly/Weekly construction programme will; be drawn up by the 

ENGINEER-IN-CHARGE jointly with the CONTRACTOR, based on 
availability of work fronts and the joint construction programme as per 16.2 
above. The CONTRACTOR shall scrupulously adhere to these targets 
/programmes by deploying adequate personnel, construction tools and tackles 
and he shall also supply himself all materials of his scope of supply in good 
time to achieve the targets/programmes. In all matters concerning the extent of 
targets set out in the weekly and monthly programmes and the degree of 
achievements the decision of the ENGINEER-IN-CHARGE will be final and 
binding on the CONTRACTOR. 

 
16.0 Tenderer’s Responsibility 

 
16.1 The intending tenderers shall be deemed to have visited the SITE and 

familiarized submitting the tender. Non-familiarity with the site conditions 
will not be considered a reason either for extra claims or for not carrying out 
the works in strict conformity with the DRAWINGS and SPECIFICATIONS 
or for any delay in performance. 

 
17.0 Retired Government Officers 

 
17.1 No Engineer of Gazetted rank or other Gazetted Officer employed in 

Engineering or Administrative duties in an Engineering Department of the 
States/ Central Government or of the EMPLOYER is al owed to work as a 
CONTRACTOR for a period of two years after his retirement from 
Government Service, or from the employment of the EMPLOYER without the 
previous permission of the EMPLOYER. The CONTRACT, if awarded, is 
liable to be cancelled if either the CONTRACTOR or any of his employees is 
found at any time to be such a person, who has not obtained the permission of 
the State/Central Government or of the EMPLOYER as aforesaid before 
submission of tender, or engagement in the CONTRACTOR’S service as the 
case may be. 

 
18.0 Signing of the Contract: 

 
18.1 The successful tenderer shall be required to execute an AGREEMENT in the 

proforma attached with TENDER DOCUMENT within 15 days of the receipt 
by him of the Notification of Acceptance of Tender. In the event of failure on 
the part of the successful tenderer to sign the AGREEMENT within the above 
stipulated period, the Earnest Money or his initial deposit will be forfeited and 
the acceptance of the tender shall be considered as cancelled.  
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19.0 Field Management & Controlling/Coordinating Authority: 
 

19.1 The field management will be the responsibility of the ENGINEER-IN-
CHARGE, who will be nominated by the EMPLOYER. The ENGINEER-IN-
CHARGE may also authorise his representatives to assist in performing his 
duties and functions. 

 
19.2 The ENGINEER-IN-CHARGE shall coordinate the works of various agencies 

engaged at site to ensure minimum disruption of work carried out by different 
agencies. It shall be the responsibility of the CONTRACTOR to plan and 
execute the work strictly in accordance with site instructions to avoid 
hindrance to the work being executed by other agencies 

 
20.0 Note to Schedule of Rates: 

 
20.1 The Schedule of Rates should be read in conjunction with all the other sections 

of the tender.  
 

20.2 The tenderer shall be deemed to have studied the DRAWINGS, 
SPECIFICATIONS and details of work to be done within TIME SCHEDULE 
and to have acquainted himself of the condition prevailing at site.  

 
20.3 Rates must be filled in the Schedule of Rates of original Tender Documents. If 

quoted in separate typed sheets no variation in item description or 
specification shall be accepted. Any exceptions taken by the tenderer to the 
Schedule of Rates shall be brought out in the terms and conditions of the offer. 

 
20.4 The quantities shown against the various items are only approximate. Any 

increase or decrease in the quantities shall not form the basis of alteration of 
the rates quoted and accepted. 

 
20.5 The EMPLOYER reserves the right to interpolate the rates for such items of 

work falling between similar items of lower and higher magnitude. 
 

21.0 Policy for Tenders Under Consideration: 
 

21.1 Only Those Tenders which are complete in all respects and are strictly in 
accordance with the Terms and Conditions and Technical Specifications of 
Tender Document, shall be considered for evaluation. Such Tenders shall be 
deemed to be under consideration immediately after opening of Tender and 
until such time an official intimation of acceptance /rejection of Tender is 
made by M.P.GOVT to the bidder. 

 
21.2 Zero Deviation: bidders to note that this is a ZERO DEVIATION TENDER. 

GoMP will appreciate submission of offer based on the terms and conditions 
in the enclosed General Terms and Conditions (GTC), Instructions to bidders 
(ITB), Scope of Work, technical specifications etc. to avoid wastage of time 
and money in seeking clarifications on technical/ commercial aspects of the 
offer. bidder may note that no technical and commercial clarifications will be 
sought for after the receipt of the bids. In case of any deviation/nonconformity 
observed in the bid, it will be liable for rejection. 
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22.0 Award of Contract: 
 

22.1 The Acceptance of Tender will be intimated to the successful Tenderer by 
GoMP either by Telex/ Telegram/ Fax or by Letter or like means-defined as 
LETTER OF ACCEPTANCE OF TENDER. 

 
22.2 GoMP will be the sole judge in the matter of award of CONTRACT and the 

decision of GoMP shall be final and binding. 
 

23.0 Clarification of Tender Document: 
 

23.1 The Tender is required to carefully examine the Technical Specifications, 
Conditions of Contract, Drawings and other details relating to WORK and 
given in Tender Document and fully inform himself as to all conditions and 
matters which may in any way affect the WORK or the cost thereof. In case 
the Tenderer is in doubt about the completeness or correctness of any of the 
contents of the Tender Documents he should request in writing for an 
interpretation/clarification to GoMP in triplicate. GoMP will then issue 
interpretation/clarification to Tenderer in writing. Such clarifications and or 
interpretations shall form part of the Specifications and Documents and shall 
accompany the tender which shall be submitted by tenderer within time and 
date as specified in invitations to tender. 

 
23.2 Verbal clarification and information given by M.P.GOVT or its employee(s) 

or its representatives shall not in any way be binding on GoMP 
 

24.0 Local Conditions: 
 

24.1 It will be imperative on each tenderer to inform himself of al local conditions 
and factors which may have any effect on the execution of WORK covered 
under the Tender Document. In their own interest, the tenderer are requested to 
familiarise themselves with the Indian Income Tax Act 1961, Indian 
Companies Act 1956, Indian Customs Act 1962 and other related Acts and 
Laws and Regulations of India with their latest amendments, as applicable 
GoMP shall not entertain any requests for clarifications from the tenderer 
regarding such local conditions. 

 
24.2 It must be understood and agreed that such factors have properly been 

investigated and considered while submitting the tender. No claim for 
financial or any other adjustments to VALUE OF CONTRACT, on lack of 
clarity of such factors shall be entertained. 

 
25.0 Abnormal Rates: 

 
25.1 The tenderer is expected to quote rate for each item after careful analysis of 

cost involved for the performance of the completed item considering all 
specifications and Conditions of Contract. This will avoid loss of profit or gain 
in case of curtailment or change of specification for any item. In case it is 
noticed that the rates quoted by the tenderer for any item are unusually high or 
unusually low, it will be sufficient cause for the rejection of the tender unless 
the EMPLOYER is convinced about the reasonableness after scrutiny of the 
analysis for such rate(s) to be furnished by the tenderer (on demand). 
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D. General Obligations 
 

26.0 Priority of Contract Documents 
 

26.1 Except if and the extent otherwise provided by the Contract, the provisions of 
the General Conditions of Contract and Special Conditions shall prevail over 
those of any other documents forming part of the CONTRACT. Several 
documents forming the CONTRACT are to be taken as mutually explanatory 
of one another, but in case of ambiguities or discrepancies the same shall be 
explained and adjusted by the ENGINEER-IN-CHARGE who shall thereupon 
issue to the Contractor instructions thereon and in such event, unless otherwise 
provided in the Contract, the priority of the documents forming the Contract 
shall be as follows: 

 
26.1.1 The Contract Agreement; 
26.1.2 The Letter of Acceptance;  
26.1.3 The (Instructions to bidders) ITB;  
26.1.4 Scope of Work/Technical Specifications; 
26.1.5 General Conditions of Contract (GCC); 
26.1.6 Any other document forming part of the Contract. 

 
Works shown in the DRAWING but not mentioned in the SPECIFICATIONS 
OR described in the SPECIFICATIONS without being shown in the 
DRAWINGS shall nevertheless be deemed to be included in the same manner 
as if they had been specifically shown upon the DRAWINGS and described in 
the SPECIFICATIONS 

 
26.2 Headings and Marginal Notes: All headings and marginal notes to the clauses 

of these General Conditions of Contract or to the SPECIFICATIONS or to any 
other Tender Document are solely for the purpose of giving a concise 
indication and not a summary of the contents thereof, and they shall never be 
deemed to be part thereof or be used in the interpretation or construction 
thereof the CONTRACT.  

 
26.3 Singular and Plural: In CONTRACT DOCUMENTS unless otherwise stated 

specifically, the singular shall include the plural and vice versa wherever the 
context so requires.  

 
26.4 Interpretation: Words implying `Persons' shall include relevant `Corporate 

Companies / Registered Associations/ Body of Individuals/ Firm of 
Partnership' as the case may be.  

 
27.0 Special Conditions of Contract: 

 
27.1 Wherever it is mentioned in the specifications that the CONTRACTOR shall 

perform certain WORK or provide certain facilities, it is understood that the 
CONTRACTOR shall do so at his cost and the VALUE OF CONTRACT 
shall be deemed to have included cost of such performance and provisions, so 
mentioned. 

 



Bidding Document No. XXXX  
Page 81 of 160 

27.2 The materials, design and workmanship shall satisfy the relevant INDIAN 
STANDARDS, the JOB SPECIFICATIONS contained herein and CODES 
referred to. Where the job specification stipulate requirements in addition to 
those contained in the standard codes and specifications, these additional 
requirements shall also be satisfied. 

 
28.0 Contractor to obtain his own Information: 

 
28.1 The CONTRACTOR in fixing his rate shall for al purpose whatsoever reason 

may be, deemed to have himself independently obtained all necessary 
information for the purpose of preparing his tender and his tender as accepted 
shall be deemed to have taken into account all contingencies as may arise due 
to such information or lack of same. The correctness of the details, given in 
the Tender Document to help the CONTRACTOR to make up the tender is not 
guaranteed.  

 
The CONTRACTOR shall be deemed to have examined the CONTRACT 
DOCUMENTS, to have generally obtained his own information in all matters 
whatsoever that might affect the carrying out of the works at the schedules 
rates and to have satisfied himself to the sufficiency of his tender. Any error in 
description of quantity or omission therefrom shall not vitiate the 
CONTRACT or release the CONTRACTOR from executing the work 
comprised in the CONTRACT according to DRAWINGS and 
SPECIFICATIONS at the scheduled rates. He is deemed to have known the 
scope, nature and magnitude of the WORKS and the requirements of 
materials and labour involved etc., and as to what all works he has to 
complete in accordance with the CONTRACT documents whatever be the 
defects, omissions or errors that may be found in the DOCUMENTS. The 
CONTRACTOR shall be deemed to have visited surroundings, to have 
satisfied himself to the nature of all existing structures, if any, and also as to 
the nature and the conditions of the Railways, Roads, Bridges and Culverts, 
means of transport and communication, whether by land, water or air, and as 
to possible interruptions thereto and the access and egress from the site, to 
have made enquiries, examined and satisfied himself as to the sites for 
obtaining sand, stones, bricks and other materials, the sites for disposal of 
surplus materials, the available accommodation as to whatever required, 
depots and such other buildings as may be necessary for executing and 
completing the works, to have made local independent enquiries as to the sub-
soil, subsoil water and variations thereof, storms, prevailing winds, climatic 
conditions and all other similar matters effecting these works. He is deemed to 
have acquainted himself as to his liability of payment of Government Taxes, 
Customs duty and other charges, levies etc. 

 
Any neglect or omission or failure on the part of the CONTRACTOR in 
obtaining necessary and reliable information upon the foregoing or any other 
matters affecting the CONTRACT shall not relieve him from any risks or 
liabilities or the entire responsibility from completion of the works at the 
scheduled rates and times in strict accordance with the CONTRACT.  

 
It is, therefore, expected that should the CONTRACTOR have any doubt as to 
the meaning of any portion of the CONTRACT DOCUMENT he shall set 
forth the particulars thereof in writing to EMPLOYER in duplicate, before 
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submission of tender. The EMPLOYER may provide such clarification as 
may be necessary in writing to CONTRACT, such clarifications as provided 
by EMPLOYER shall form part of CONTRACT DOCUMENTS.  

 
No verbal agreement or inference from conversation with any effect or 
employee of the EMPLOYER either before, during or after the execution of 
the CONTRACT agreement shall in any way affect or modify and of the 
terms or obligations herein contained. 
 
Any change in layout due to site conditions or technological requirement shall 
be binding on the CONTRACTOR and no extra claim on this account shall be 
entertained.   

 
29.0 Contract Performance Security: 

 
29.1 The CONTRACTOR shall furnish to the EMPLOYER, within 15 days from 

the date of notification of award, a security in the sum of 10% of the accepted 
value of the tender or the actual value of work to be done whichever is 
applicable due to any additional work or any other reasons, in the form of a 
Bank draft/Banker’s cheque or Bank Guarantee or irrevocable Letter of credit 
(as per proforma enclosed) as Contract Performance Security with the 
EMPLOYER which will be refunded after the expiry of DEFECTS 
LIABILITY PERIOD.  

 
29.2 CONTRACTOR can furnish the Contract Performance Security in the form of 

Demand Draft or through a Bank Guarantee or through an irrevocable Letter 
of Credit from any Indian scheduled bank or a branch of an International bank 
situated in India and registered with Reserve Bank of India as scheduled 
foreign bank. However, other than the Nationalised Indian Banks, the banks 
whose BGs are furnished, must be commercial banks having net worth in 
excess of Rs.100 crores and a declaration to this effect should be made by such 
commercial bank either in the bank guarantee itself or separately on a letter 
head.  

 
The bank guarantee or the Letter of Credit shall be submitted in the prescribed 
format.  

 
29.3 If the CONTRACTOR/SUB-CONTRACTOR or their employees or the 

CONTRACTOR’S agents and representatives shall damage, break, deface or 
destroy any property belonging to the EMPLOYER or others during the 
execution of the CONTRACT, the same shall be made good by the 
CONTRACTOR at his own expenses and in default thereof, the ENGINEER-
IN-CHARGE may cause the same to be made good by other agencies and 
recover expenses from the CONTRACTOR (for which the certificate of the 
ENGINEER- IN-CHARGE shall be final). 

 
29.4 All compensation or other sums of money payable by the CONTRACTOR to 

the EMPLOYER under terms of this CONTRACT may be deducted from or 
paid by the encashment or sale of a sufficient part of his Contract Performance 
Security or from any sums which may be due or may become due to the 
CONTRACTOR by the EMPLOYER of any account whatsoever and in the 
event of his Contract Performance Security being reduced by reasons of any 



Bidding Document No. XXXX  
Page 83 of 160 

such deductions or sale of aforesaid, the CONTRACTOR shall within ten days 
thereafter make good in cash, bank drafts as aforesaid any sum or sums which 
may have been deducted from or realised by sale of his Contract Performance 
Security, or any part thereof. No interest shall be payable by the EMPLOYER 
for sum deposited as Contract Performance Security. 

 
29.5 Failure of the successful bidder to comply with the requirements of this Clause 

shall constitute sufficient grounds for the annulment of the award and the 
forfeiture of bid security.  

 
30.0 Time of Performance: 

 
30.1 Time for Mobilisation: The work covered by this CONTRACT shall be 

commenced within fifteen (15) days, the date of letter/Fax of Intent and be 
completed in stages on or before the dates as mentioned in the TIME 
SCHEDULE OF COMPLETION OF WORK. The CONTRACTOR should 
bear in mind that time is the essence of this agreement. Request for revision of 
construction time after tenders are opened will not receive consideration. The 
above period of fifteen (15) days is included within the overall 
COMPLETION SCHEDULE, not over and above the completion time to any 
additional work or any other reasons.  

 
30.2 Time Schedule of Construction: 

 
30.2.1 The general Time Schedule of construction is given in the TENDER 

DOCUMENT. CONTRACTOR should prepare a detailed monthly or 
weekly construction program jointly with the ENGINEER-IN-
CHARGE within 15 days of receipt of LETTER/FAX OF INTENT or 
ACCEPTANCE OF TENDER. The WORK shall be executed strictly 
as per the Time Schedule given in the CONTRACT DOCUMENT. 
The period of construction given includes the time required for 
mobilisation testing, rectifications, if any, retesting and completion in 
all respects in accordance with CONTRACT DOCUMENT to the 
entire satisfaction of the ENGINEER-IN-CHARGE.  

 
30.2.2 The CONTRACTOR shall submit a detailed PERT network within 

the time frame agreed above consisting of adequate number of 
activities covering various key phases of the WORK such as design, 
procurement, manufacturing, shipment and field erection activities 
within fifteen (15) days from the date of LETTER/FAX OF INTENT. 
This network shall also indicate the interface facilities to be provided 
by the EMPLOYER and the dates by which such facilities are needed. 

 
30.2.3 CONTRACTOR shall discuss the network so submitted with the 

EMPLOYER and the agreed network which may be in the form as 
submitted with the EMPLOYER or in revised form in line with the 
outcome of discussions shall form part of the CONTRACT, to be 
signed within fifteen (15) days from the date of LETTER OF 
ACCEPTANCE OF TENDER. During the performance of the 
CONTRACT, if in the opinion of the EMPLOYER proper progress is 
not maintained suitable changes shall be made in the 
CONTRACTOR’S operation to ensure proper progress. 
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The above PERT network shall be reviewed periodically and reports 
shall be submitted by the CONTRACTOR as directed by 
EMPLOYER. 

 

31.0 Force Majeure: 
 

31.1 CONDITIONS FOR FORCE MAJEURES  
 

 
In the event of either party being rendered unable by Force Majeure to 
perform any obligations required to be performed by them under the 
CONTRACT the relative obligation of the party affected by such Force 
Majeures shall upon notification to the other party be suspended for the period 
during which Force Majeures event lasts. The cost and loss sustained by the 
either party shall be borne by the respective parties. The term "Force 
Majeures" as employed herein shall mean acts of God, earthquake, war 
(declared or undeclared), revolts, riots, fires, floods, rebellions, explosions, 
hurricane, sabotage, civil commotions and acts and regulations of respective 
Government of the two parties, namely the EMPLOYER and the 
CONTRACTOR.  
 
Upon the occurrence of such cause(s) and upon its termination, the party 
alleging that it has been rendered unable as aforesaid thereby, shall notify the 
other party in writing immediately but not later than 72 (Seventy-two) hours 
of the alleged beginning and ending thereof giving full particulars and 
satisfactory evidence in support of its claim.  
 
Time for performance of the relative obligation suspended by the Force 
Majeures shall then stand extended by the period for which such cause lasts. 
 
If deliveries of bought out items and/or works to be executed by the 
CONTRACTOR are suspended by Force Majeure conditions lasting for more 
than 2 (two) months the EMPLOYER shall have the option to terminate the 
CONTRACT or re-negotiate the contract provisions.  

 
31.2 OUTBREAK OF WAR  

 
31.2.1 If during the currency of the CONTRACT there shall be an out-break 

of war whether declared or not, in that part of the World which 
whether financially or otherwise materially affect the execution of the 
WORK the CONTRACTOR shall unless and until the CONTRACT 
is terminated under the provisions in this clause continue to use his 
best endeavour to complete the execution of the WORK, provided 
always that the EMPLOYER shall be entitled, at any time after such 
out-break of war to terminate or re-negotiate the CONTRACT by 
giving notice in writing to the CONTRACTOR and upon such notice 
being given the CONTRACT shall, save as to the rights of the parties 
under this clause and to the operation of the clauses entitled 
settlement of Disputes and Arbitration hereof, be terminated but 
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without prejudice to the right of either party in respect of any 
antecedent breach thereof. 

 
31.2.2 If the CONTRACT shall be terminated under the provisions of the 

above clause, the CONTRACTOR shall with all reasonable diligence 
remove from the SITE all the CONTRACTOR’S equipment and shall 
give similar facilities to his SUB-CONTRACTORS to do so.  

 
32.0 Price reduction schedule:  

 
32.1 Time is the essence of the CONTRACT. In case the CONTRACTOR fails to 

complete the WORK within the stipulated period, then, unless such failure is 
due to Force Majeure as defined in Clause 31 here above or due to 
EMPLOYER 'S defaults, the Total Contract price shall be reduced by ½ % of 
the total Contract Price per complete week of delay or part thereof subject to a 
maximum of 5 % of the Total Contract Price, by way of reduction in price for 
delay and not as penalty. The said amount will be recovered from amount due 
to the Contractor/ CONTRACTOR’S Contract Performance Security payable 
on demand. 

 
The decision of the ENGINEER-IN-CHARGE in regard to applicability of 
Price Reduction Schedule shall be final and binding on the CONTRACTOR. 

 
32.2 All sums payable under this clause is the reduction in price due to delay in 

completion period at the rate agreed above.  
 

33.0 Rights of the EMPLOYER to forfeit contract performance security: 
 

33.1 Whenever any claim against the CONTRACTOR for the payment of a sum of 
money arises out or under the CONTRACT, the EMPLOYER shall be entitled 
to recover such sum by appropriating in part or whole the Contract 
Performance Security of the CONTRACTOR. In the event of the security 
being insufficient or if no security has been taken from the CONTRACTOR, 
then the balance or the total sum recoverable, as the case may be shall be 
deducted from any sum then due or which at any time thereafter may become 
due to the CONTRACTOR. The CONTRACTOR shall pay to the 
EMPLOYER on demand any balance remaining due. 

 
34.0 Failure by the contractor to comply with the provisions of the contract:  

 
34.1 If the CONTRACTOR refuses or fails to execute the WORK or any separate 

part thereof with such diligence as will ensure its completion within the time 
specified in the CONTRACT or extension thereof or fails to perform any of 
his obligation under the CONTRACT or in any manner commits a breach of 
any of the provisions of the CONTRACT it shall be open to the EMPLOYER 
at its option by written notice to the CONTRACTOR: 

 
34.1.1 TO DETERMINE THE CONTRACT in which event the 

CONTRACT shall stand terminated and shall cease to be in force and 
effect on and from the date appointed by the EMPLOYER on that 
behalf, whereupon the CONTRACTOR shall stop forthwith any of 
the CONTRACTOR’S work then in progress, except such WORK as 
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the EMPLOYER may, in writing, require to be done to safeguard any 
property or WORK, or installations from damage, and the 
EMPLOYER, for its part, may take over the work remaining 
unfinished by the CONTRACTOR and complete the same through a 
fresh contractor or by other means, at the risk and cost of the 
CONTRACTOR, and any of his sureties if any, shall be liable to the 
EMPLOYER for any excess cost occasioned by such work having to 
be so taken over and completed by the EMPLOYER over and above 
the cost at the rates specified in the schedule of quantities and 
rate/prices. 

 
34.1.2 WITHOUT DETERMINING THE CONTRACT to take over the 

work of the CONTRACTOR or any part thereof and complete the 
same through a fresh contractor or by other means at the risk and cost 
of the CONTRACTOR. The CONTRACTOR and any of his sureties 
are liable to the EMPLOYER for any excess cost over and above the 
cost at the rates specified in the Schedule of Quantities/ rates, 
occasioned by such works having been taken over and completed by 
the EMPLOYER.  

 
34.2 In such events of Clause 34.1.1 or 34.1.2 above: 

 
34.2.1 The whole or part of the Contract Performance Security furnished by 

the CONTRACTOR is liable to be forfeited without prejudice to the 
right of the EMPLOYER to recover from the CONTRACTOR the 
excess cost referred to in the sub-clause aforesaid, the EMPLOYER 
shall also have the right of taking possession and utilising in 
completing the works or any part thereof, such as materials 
equipment and plants available at work site belonging to the 
CONTRACTOR as may be necessary and the CONTRACTOR shall 
not be entitled for any compensation for use or damage to such 
materials, equipment and plant.  

 
34.2.2 The amount that may have become due to the CONTRACTOR on 

account of work already executed by him shall not be payable to him 
until after the expiry of Six (6) calendar months reckoned from the 
date of termination of CONTRACT or from the taking over of the 
WORK or part thereof by the EMPLOYER as the case may be, 
during which period the responsibility for faulty materials or 
workmanship in respect of such work shall, under the CONTRACT, 
rest exclusively with the CONTRACTOR. This amount shall be 
subject to deduction of any amounts due from the CONTRACT to the 
EMPLOYER under the terms of the CONTRACT authorised or 
required to be reserved or retained by the EMPLOYER. 

 
34.3 Before determining the CONTRACT as per Clause 34.1.1 or 34.1.2 above 

provided in the judgment of the EMPLOYER, the default or defaults 
committed by the CONTRACTOR is/are curable and can be cured by the 
CONTRACTOR if an opportunity given to him, then the EMPLOYER may 
issue Notice in writing calling the CONTRACTOR to cure the default within 
such time specified in the Notice. 
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34.4 The EMPLOYER shall also have the right to proceed or take action as per 
clause 34.1.1 or 34.1.2 above, in the event that the CONTRACTOR becomes 
bankrupt, insolvent, compounds with his creditors, assigns the CONTRACT in 
favour of his creditors or any other person or persons, or being a company or a 
corporation goes into voluntary liquidation, provided that in the said events it 
shall not be necessary for the EMPLOYER to give any prior notice to the 
CONTRACTOR. 

 
34.5 Termination of the CONTRACT as provided for in sub- clause 34.1.1 above 

shall not prejudice or affect their rights of the EMPLOYER which may have 
accrued upto the date of such termination. 

 
35.0 Contractor remains liable to pay compensation if action not taken under clause 36: 

 
35.1 In any case in which any of the powers conferred upon the EMPLOYER BY 

Clause 34.0 thereof shall have become exercisable and the same had not been 
exercised, the non-exercise thereof shall not constitute a waiver of any of the 
conditions hereof and such powers shall notwithstanding be exercisable in .the 
event of any further case of default by the CONTRACTOR for which by any 
clause or clauses hereof he is declared liable to pay compensation amounting 
to the whole of his Contract Performance Security, and the liability of the 
CONTRACTOR for past and future compensation shall remain unaffected. In 
the event of the EMPLOYER putting in force the power under above sub- 
clause vested in him under the preceding clause he may, if he so desired, take 
possession of all or any tools, and plants, materials and stores in or upon the 
works or the site thereof belonging to the CONTRACTOR or procured by him 
and intended to be used for the execution of the WORK or any part thereof 
paying or allowing for the same in account at the CONTRACT rates or in case 
of these not being applicable at current market rates to be certified by the 
ENGINEER-IN-CHARGE whose certificate thereof shall be final, otherwise 
the ENGINEER-IN- CHARGE may give notice in writing to the 
CONTRACTOR or his clerk of the works, foreman or other authorised agent, 
requiring him to remove such tools, plant, materials or stores from the 
premises (within a time to be specified in such notice), and in the event of the 
CONTRACTOR failing to comply with any such requisition, the ENGINEER-
IN-CHARGE may remove them at the CONTRACTOR’S expense or sell 
them by auction or private sale on account of the CONTRACTOR and at his 
risk in all respects without any further notice as to the date, time or place of 
sale and the certificate of the ENGINEER-IN-CHARGE as to the expenses of 
any such removal and the amount of the proceeds and expenses of any such 
sale shall be final and conclusive against the CONTRACTOR. 

 
36.0 Change in constitution:  

 
36.1 Where the CONTRACTOR is a partnership firm, the prior approval of the 

EMPLOYER shall be obtained in writing, before any change is made in the 
constitution of the firm. Where the CONTRACTOR is an individual or a 
Hindu undivided family business concern, such approval as aforesaid shall, 
likewise be obtained before such CONTRACTOR enters into any agreement 
with other parties, where under, the reconstituted firm would have the right to 
carry out the work hereby undertaken by the CONTRACTOR. In either case if 
prior approval as aforesaid is not obtained, the CONTRACT shall be deemed 
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to have been allotted in contravention of clause 42 hereof and the same action 
may be taken and the same consequence shall ensure as provided in the said 
clause. 

 
37.0 Termination of contract 
 

37.1 TERMINATION OF CONTRACT FOR DEATH:  If the CONTRACTOR is 
an individual or a proprietary concern and the individual or the proprietor dies 
or if the CONTRACTOR is a partnership concern and one of the partner dies 
then unless, the EMPLOYER is satisfied that the legal representative of the 
individual or the proprietary concern or the surviving partners are capable of 
carrying out and completing CONTRACT, he (the EMPLOYER)is entitled to 
cancel the CONTRACT for the uncompleted part without being in any way 
liable for any compensation payment to the estate of the diseased 
CONTRACTOR and/or to the surviving partners of the CONTRACTOR’S 
firm on account of the cancellation of CONTRACT. The decision of the 
EMPLOYER in such assessment shall be final and binding on the parties. In 
the event of such cancellation, the EMPLOYER shall not hold the estate of the 
diseased CONTRACTOR and/or the surviving partners of the 
CONTRACTOR’S firm liable for any damages for non-completion of 
CONTRACT.  

 
37.2 TERMINATION OF CONTRACT IN CASE OF LIQUIDATION / 

BANKRUPTCY ETC.  If the Contractor shall dissolve or become bankrupt or 
insolvent or cause or suffer any receiver to be appointed of his business of any 
assets thereof compound with his Creditors, or being a corporation commence 
to be wound up, not being a member’s voluntary winding up for the purpose of 
amalgamation or reconstruction, or carry on its business under a Receiver for 
the benefits of its Creditors any of them, EMPLOYER shall be at liberty:- 

 
To terminate the contract forthwith upon coming to know of the happening of 
any such event as aforesaid by notice in writing to the Contractor or to give 
the Receiver or liquidator or other person, the option of carrying out the 
contract subject to his providing a guarantee upto an amount to be agreed 
upon by EMPLOYER for due and faithful performance of the contract. 
 

39.2 In case of termination of CONTRACT herein set forth (under clause 34.0) 
except under conditions of Force Majeure and termination after expiry of 
contract, the CONTRACTOR shall be put under holiday [i.e. neither any 
enquiry will be issued to the party by GoMP. against any type of tender nor 
their offer will be considered by GoMP against any ongoing tender (s) where 
contract between GoMP and that particular CONTRACTOR (as a bidder) has 
not been finalized] for three years from the date of termination by GoMP to 
such CONTRACTOR.   

 
 
38.0 Members of the EMPLOYER not individually liable: 
 

38.1 No Director, or official or employee of the EMPLOYER/ CONSULTANT 
shall in any way be personally bound or liable for the acts or obligations of the 
EMPLOYER under the CONTRACT or answerable for any default or 
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omission in the observance or performance of any of the acts, matters or things 
which are herein contained. 

 
39.0 EMPLOYER not bound by personal representations:  

 
39.1 The CONTRACTOR shall not be entitled to any increase on the scheduled 

rates or any other right or claim whatsoever by reason of any representation, 
explanation statement or alleged representation, promise or guarantees given 
or alleged to have been given to him by any person. 

 
40.0 CONTRACTOR’S office at site: 

 
40.1 The CONTRACTOR shall provide and maintain an office at the site for the 

accommodation of his agent and staff and such office shall be open at all 
reasonable hours to receive instructions, notice or other communications. The 
CONTRACTOR at al time shall maintain a site instruction book and 
compliance of these shall be communicated to the ENGINEER-IN CHARGE 
from time to time and the whole document to be preserved and handed over 
after completion of works. 

 
41.0 CONTRACTOR’S subordinate staff and their conduct 

 
41.1 The CONTRACTOR, on or after award of the WORK shall name and depute 

a qualified engineer having sufficient experience in carrying out work of 
similar nature, to whom the equipments, materials, if any, shall be issued and 
instructions for works given. The CONTRACTOR shall also provide to the 
satisfaction of the ENGINEER-IN- CHARGE sufficient and qualified staff to 
superintend the execution of the WORK, competent sub-agents, foremen and 
leading hands including those specially qualified by previous experience to 
supervise the types of works comprised in the CONTRACT in such manner as 
will ensure work of the best quality, expeditious working. Whenever in the 
opinion of the ENGINEER-IN- CHARGE additional properly qualified 
supervisory staff is considered necessary, they shall be employed by the 
CONTRACTOR without additional charge on accounts thereof. The 
CONTRACTOR shall ensure to the satisfaction of the ENGINEER-IN-
CHARGE that SUB-CONTRACTORS, if any, shall provide competent and 
efficient supervision, over the work entrusted to them.  

 
41.2 If and whenever any of the CONTRACTOR’S or SUB- CONTRACTOR’S 

agents, sub-agents, assistants, foremen, or other employees shall in the opinion 
of ENGINEER-IN- CHARGE be guilty of any misconduct or be incompetent 
or insufficiently qualified or negligent in the performance of their duties of 
that in the opinion of the EMPLOYER or the ENGINEER-IN-CHARGE, it is 
undesirable for administrative or any other reason for such person or persons 
to be employed in the works, the CONTRACTOR, is so directed by the 
ENGINEER-IN-CHARGE, shall at once remove such person or persons from 
employment thereon. Any person or persons so removed from the works shall 
not again be employed in connection with the WORKS without the written 
permission of the ENGINEER-IN- CHARGE. Any person so removed from 
the WORK shall be immediately re-placed at the expense of the 
CONTRACTOR by a qualified and competent substitute. Should the 
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CONTRACTOR be requested to repatriate any person removed from the 
works he shall do so and shall bear all costs in connection herewith.   

 
41.3 The CONTRACTOR shall be responsible for the proper behaviour of all the 

staff, foremen, workmen, and others, and shall exercise a proper degree of 
control over them and in particular and without prejudice to the said 
generality, the CONTRACTOR shall be bound to prohibit and prevent any 
employees from trespassing or acting in any way detrimental or prejudicial to 
the interest of the community or of the properties or occupiers of land and 
properties in the neighborhood and in the event of such employee so 
trespassing, the CONTRACTOR shall be responsible therefore and relieve the 
EMPLOYER of all consequent claims or actions for damages or injury or any 
other grounds whatsoever. The decision of the ENGINEER-IN-CHARGE 
upon any matter arising under this clause shall be final. The CONTRACTOR 
shall be liable for any liability to EMPLOYER on account of deployment of 
CONTRACTOR’S staff etc. or incidental or arising out of the execution of 
CONTRACT.  

 
The CONTRACTOR shall be liable for all acts or omissions on the part of his 
staff, Foremen and Workmen and others in his employment, including 
misfeasance or negligence of whatever kind in the course of their work or 
during their employment, which are connected directly or indirectly with the 
CONTRACT. 

 
41.4 If and when required by the EMPLOYER and CONTRACTOR’S personnel 

entering upon the EMPLOYER'S premises shall be properly identified by 
badges of a type acceptable to the EMPLOYER which must be worn at all 
times on EMPLOYER'S premises. CONTRACTOR may be required to obtain 
daily entry passes for his staff/employees from EMPLOYER to work within 
operating areas. These being safety requirements, no relaxations on this 
account shall be given to CONTRACTOR. 

 
42.0 Sub-letting of works:  

 
42.1 No part of the CONTRACT nor any share or interest therein shall in any 

manner or degree be transferred, assigned or sublet by the CONTRACTOR 
directly or indirectly to any person, firm or corporation whatsoever without the 
consent in writing, of the ENGINEER/EMPLOYER except as provided for in 
the succeeding sub-clause. 

 
42.1.1 SUB-CONTRACTS FOR TEMPORARY WORKS ETC.:  The 

EMPLOYER may give written consent to Sub- contract for the 
execution of any part of the WORK at the site, being entered in to by 
CONTRACTOR provided each individual Sub- contract is submitted 
to the ENGINEER-IN-CHARGE before being entered into and is 
approved by him. 

 
42.1.2 LIST OF SUB-CONTRACTORS TO BE SUPPLIED: At the 

commencement of every month the CONTRACTOR shall furnish to 
the ENGINEER-IN- CHARGE list of all SUB-CONTRACTORS or 
other persons or firms engaged by the CONTRACTOR and working 
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at the SITE during the previous month with particulars of the general 
nature of the Subcontract or works done by them. 

 
42.1.3 CONTRACTOR’S LIABILITY NOT LIMITED BY SUB- 

CONTRACTORS:  Notwithstanding any sub-letting with such 
approval as aforesaid and notwithstanding that the ENGINEER-IN-
CHARGE shall have received copies of any Subcontracts, the 
contractor shall be and shall remain solely responsible for the quality, 
proper and expeditious execution of the Contract in all respects as if 
such sub-letting or Subcontracting had not taken place, and as if such 
work had been done directly by the CONTRACTOR. The 
CONTRACTOR shall bear all responsibility for any act or omission 
on the part of sub- contractors in regard to work to be performed 
under the CONTRACT. 

 
42.1.4 EMPLOYER MAY TERMINATE SUB-CONTRACTS: If any SUB-

CONTRACTOR engaged upon the works at the site executes any 
works which in the opinion of the ENGINEER-IN-CHARGE is not in 
accordance with the CONTRACT documents, the EMPLOYER may 
by written notice to the CONTRACTOR request him to terminate 
such subcontract and the CONTRACTOR upon the receipt of such 
notice shall terminate such Subcontract and dismiss the SUB-
CONTRACTOR(S) and the later shall forthwith leave the works, 
failing which the EMPLOYER shall have the right to remove such 
SUB- CONTRACTOR(S) from the site. 

 
42.1.5 NO REMEDY FOR ACTION TAKEN UNDER THIS CLAUSE: No 

action taken by the EMPLOYER under the clause shall relieve the 
CONTRACTOR of any of his liabilities under the CONTRACT or 
give rise to any right or compensation, extension of time or otherwise 
failing which the EMPLOYER shall have the right to remove such 
SUB-CONTRACTOR(S) from the site.   

 
43.0 Power of entry: 

 
43.1 If the CONTRACTOR shall not commence the WORK in the manner 

previously described in the CONTRACT documents or if he shall at any time 
in the opinion of the ENGINEER-IN-CHARGE. 

 
43.1.1 fail to carry out the WORK in conformity with the CONTRACT 

documents, or 
 
43.1.2 fail to carry out the WORK in accordance with the Time Schedule, or 

 
43.1.3 substantial y suspend work or the WORK for a period of fourteen 

days without authority from the or 
 
43.1.4 fail to carry out and execute the WORK to the satisfaction of the 

ENGINEER-IN-CHARGE, or 
 

43.1.5 fail to supply sufficient or suitable construction plant, temporary 
works, labour, materials or things, 
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43.1.6 Commit, suffer, or permit any other breach of any of the provisions of 

the CONTRACT on his part to be performed or observed or persist in 
any of the above mentioned breaches of the CONTRACT for fourteen 
days, after notice in writing shall have been given to the 
CONTRACTOR by the ENGINEER-IN-CHARGE requiring such 
breach to be remedied, or 

 
43.1.7 if the CONTRACTOR shall abandon the WORK or 

 
43.1.8 If the CONTRACTOR during the continuance of the CONTRACT 

shall become bankrupt, make any arrangement or composition with 
his creditors, or permit any execution to be levied or go into 
liquidation whether compulsory or voluntary not being merely a 
voluntary liquidation for the purpose of amalgamation or 
reconstruction 

 
then in any such case, the EMPLOYER shall have the power to enter upon 
the WORK and take possession thereof and of the materials, temporary 
WORK, construction plant, and stock thereon, and to revoke the 
CONTRACTOR’S licence to use the same, and to complete the WORK by his 
agents, other CONTRACTORS or workmen or to relate the same upon any 
terms and to such other person, firm or corporation as the EMPLOYER in his 
absolute discretion may think proper to employ and for the purpose aforesaid 
to use or authorise the use of any materials, temporary work, 
CONSTRUCTION PLANT, and stock as aforesaid, without making payment 
or allowance to the CONTRACTOR for the said materials other than such as 
may be certified in writing by the ENGINEER-IN-CHARGE to be reasonable, 
and without making any payment or allowance to the CONTRACTOR for the 
use of the temporary said works, construction plant and stock or being liable 
for any loss or damage thereto, and if the EMPLOYER shall by reason of his 
taking possession of the WORK or of the WORK being completed by other 
CONTRACTOR (due account being taken of any such extra work or works 
which may or be omitted) then the amount of such excess as certified by the 
ENGINEER-IN- CHARGE shall be deducted from any money which may be 
due for work done by the CONTRACTOR under the CONTRACT and not 
paid for. Any deficiency shall forthwith be made good and paid to the 
EMPLOYER by the CONTRACTOR and the EMPLOYER shall have power 
to sell in such manner and for such price as he may think fit all or any of the 
construction plant, materials etc. constructed by or belonging to and to recoup 
and retain the said deficiency or any part thereof out of proceeds of the sale. 

 
44.0 CONTRACTOR’S responsibility with the mechanical, electrical, 

intercommunication system, air conditioning contractors and other agencies:  
 

44.1 Without repugnance of any other condition, it shall be the responsibility of the 
CONTRACTOR executing the work of civil construction, to work in close 
cooperation and coordinate the WORK with the Mechanical, Electrical, Air-
conditioning and Intercommunication CONTRACTOR’S and other agencies 
or their authorised representatives, in providing the necessary grooves, 
recesses, cuts and opening etc., in wall, slabs beams and columns etc. and 
making good the same to the desired finish as per specification, for the 
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placement of electrical, intercommunication cables, conduits, air-conditioning 
inlets and outlets grills and other equipments etc. where required. For the 
above said requirements in the false ceiling and other partitions, the 
CONTRACTOR before starting-up the work shall in consultation with the 
Electrical, Mechanical, Intercommunication, Air-conditioning contractor and 
other agencies prepare and put-up a joint scheme, showing the necessary 
openings, grooves, recesses, cuts, the methods of fixing required for the 
WORK of the aforesaid, and the finishes therein, to the ENGINEER-IN-
CHARGE and get the approval.  The CONTRACTOR before finally 
submitting the scheme to the ENGINEER-IN-CHARGE, shall have the 
written agreement of the other agencies. The ENGINEER- IN-CHARGE, 
before communicating his approval to the scheme, with any required 
modification, shall get the final agreement of all the agencies, which shall be 
binding. No claim shall be entertained on account of the above.  

 
The CONTRACTOR shall confirm in all respects with provision of any 
statutory regulations, ordinances or byelaws of any local or duly constituted 
authorities or public bodies which may be applicable from time to time to the 
WORK or any temporary works. The CONTRACTOR shall keep the 
EMPLOYER indemnified against al penalties and liabilities of every kind, 
arising out of non-adherence to such stains, ordinances, laws, rules, 
regulations, etc.   

 
45.0 Other agencies at site:    

 
45.1 The CONTRACTOR shall have to execute the WORK in such place and 

conditions where other agencies will also be engaged for other works such as 
site grading, filling, and leveling, electrical and mechanical engineering works, 
etc. No claim shall be entertained due to WORK being executed in the above 
circumstances. 

 
46.0 Notice:         

 
46.1 TO THE CONTRACTOR:  Any notice hereunder may be served on the 

CONTRACTOR or his duly authorised representative at the job site or may be 
served by registered mail direct to the address furnished by the 
CONTRACTOR. Proof of issue of any such notice could be conclusive of the 
CONTRACTOR having been duly informed of all contents therein.  

 
46.2 TO THE EMPLOYER:  Any notice to be given to the EMPLOYER under the 

terms of the CONTRACTOR shall be served by sending the same by 
Registered mail to or delivering the same at the respective site offices of 
GoMP addressed to the HEAD/SITE-IN-CHARGE.  

 
47.0 Right of various interests:  

 
47.1 The EMPLOYER reserves the right to distribute the work between more than 

one agency(ies). The CONTRACTOR shall cooperate and afford other 
agency(ies) reasonable opportunity for access to the WORK for the carriage 
and storage of materials and execution of their works.  
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47.2 Wherever the work being done by any department of the EMPLOYER or by 
other agency(ies) employed by the EMPLOYER is contingent upon WORK 
covered by this CONTRACT, the respective rights of the various  interests 
involved shall be determined by the ENGINEER-IN-CHARGE to secure the 
completion of the various portions of the work in general harmony.   

 
48.0 Patents and royalties: 
 

 
48.1 The EMPLOYER shall indemnify and save harmless the CONTRACTOR 

from any loss on account of claims against CONTRACTOR for the 
contributory infringement of patent rights arising out and based upon the claim 
that the use of the EMPLOYER of the process included in the design prepared 
by the EMPLOYER and used in the operation of the plant infringes on any 
patent right. With respect to any subcontract entered into by CONTRACTOR 
pursuant to the provisions of the relevant clause hereof, the CONTRACTOR 
shall obtain from the SUB-CONTRACTOR an undertaking to provide the 
EMPLOYER with the same patent protection that CONTRACTOR is required 
to provide under the provisions of this clause. 

 
49.0 Liens:                       

 
49.1 If, at any time there should be evidence or any lien or claim for which the 

EMPLOYER might have become liable and which is chargeable to the 
CONTRACTOR, the EMPLOYER shall have the right to retain out of any 
payment then due or thereafter to become due an amount sufficient to 
completely indemnify the EMPLOYER against such lien or claim and if such 
lien or claim be valid, the EMPLOYER may pay and discharge the same and 
deduct the amount so paid from any money which may be or may become due 
and payable to the CONTRACTOR. If any lien or claim remain unsettled after 
all payments are made, the CONTRACTOR shall refund or pay to the 
EMPLOYER al money that the latter may be compelled to pay in discharging 
such lien or claim including al costs and reasonable expenses. EMPLOYER 
reserves the right to do the same.  

 
49.2 The EMPLOYER shall have lien on all materials, equipments including those 

brought by the CONTRACTOR for the purpose of erection, testing and 
commissioning of the WORK.  

 
49.3 The final payment shall not become due until the CONTRACTOR delivers to 

the ENGINEER-IN-CHARGE a complete release or waiver of al liens arising 
or which may arise out of his agreement or receipt in full or certification by 
the CONTRACTOR in a form approved by ENGINEER-IN-CHARGE that all 
invoices for labour, materials, services have been paid in lien thereof and if 
required by the ENGINEER-IN-CHARGE in any case an affidavit that so far 
as the CONTRACTOR has knowledge or information the releases and receipts 
include all the labour and material for which a lien could be filled.  

 
49.4 CONTRACTOR will indemnify and hold the EMPLOYER harmless, for a 

period of two years after the issue of FINAL CERTIFICATE, from all liens 
and other encumbrances against the EMPLOYER on account of debts or 
claims alleged to be due from the CONTRACTOR or his SUB-



Bidding Document No. XXXX  
Page 95 of 160 

CONTRACTOR to any person including SUB- CONTRACTOR and on 
behalf of EMPLOYER will defend at his own expense, any claim or litigation 
brought against the EMPLOYER or the CONTRACTOR in connection 
therewith. CONTRACTOR shall defend or contest at his own expense any 
fresh claim or litigation by any person including his SUB-CONTRACTOR, till 
its satisfactory settlement even after the expiry of two years from the date of 
issue of FINAL CERTIFICATE.   

 
50.0 Delays by EMPLOYER or his authorised agents:  

 
50.1 In case the CONTRACTOR’S performance is delayed due to any act or 

omission on the part of the EMPLOYER or his authorised agents, then the 
CONTRACTOR shall be given due extension of time for the completion of 
the WORK, to the extent such omission on the part of the EMPLOYER has 
caused delay in the CONTRACTOR’S performance of his WORK.  

 
50.2 No adjustment in CONTRACT PRICE shall be al owed for reasons of such 

delays and extensions granted except as    provided in TENDER 
DOCUMENT, where the EMPLOYER reserves the right to seek indulgence of 
CONTRACTOR to maintain the agreed Time Schedule of Completion.  

 
50.3 In such an event the CONTRACTOR shall be obliged for working by 

CONTRACTOR’S personnel for additional time beyond stipulated working 
hours as also Sundays and Holidays and achieve the completion date/interim 
targets.   

 
51.0 Payment if the contract is terminated: 

 
51.1 If the CONTRACT shall be terminated as per Tender pursuant to Clause 34 of 

GTC, the CONTRACTOR shall be paid by the EMPLOYER in so far as such 
amounts or items shall not have already been covered by payments of amounts 
made to the CONTRACTOR for the WORK executed and accepted by 
ENGINEER-IN-CHARGE prior to the date of termination at the rates and 
prices provided for in the CONTRACT and in addition to the following:  

 
51.1.1 The amount payable in respect of any preliminary items, so far as the 

Work or service comprised therein has been carried out or performed 
and an appropriate portion as certified by ENGINEER-IN- CHARGE 
of any such items or service comprised in which has been partially 
carried out or performed.   

 
51.1.2 Any other expenses which the CONTRACTOR has expended for 

performing the WORK under the CONTRACT subject to being duly 
recommended by ENGINEER-IN-CHARGE and approved by 
EMPLOYER for payment, based on documentary evidence of his 
having incurred such expenses.    

 
51.2 The CONTRACTOR will be further required to transfer the title and provide 

the following in the manner and as directed by the EMPLOYER.      
 

51.2.1 Any and all completed works.  
 



Bidding Document No. XXXX  
Page 96 of 160 

51.2.2 Such partially completed WORK including drawings, information 
and CONTRACT rights as the CONTRACTOR has specially 
performed, produced or acquired for the performance of the 
CONTRACTOR.   

 
52.0 No waiver of rights: 

 
52.1 Neither the inspection by the EMPLOYER or any of their officials, 

employees, or agents nor any order by the EMPLOYER for payment of money 
or any payment for or acceptance of the whole or any part of the Work by the 
EMPLOYER nor any extension of time, nor any possession taken by 
EMPLOYER shall operate as a waiver of any provision of the CONTRACT, 
or of any power herein reserved to the EMPLOYER, or any right to damages 
herein provided, nor shall any waiver of any breach in the CONTRACT be 
held to be a waiver of any other subsequent breach.  

 

53.0 Certificate not to affect right of EMPLOYER and liability of contractor: 
 

53.1 No interim payment certificate(s) issued by the Engineer-in-Charge of the 
EMPLOYER, nor any sum paid on account by the EMPLOYER, nor any 
extension of time for execution of the work granted by EMPLOYER shall 
affect or prejudice the rights of the EMPLOYER against the CONTRACTOR 
or relieve the CONTRACTOR of his obligations for the due performance of 
the CONTRACT, or be interpreted as approval of the WORK done or of the 
equipment supplied and no certificate shall create liability for the 
EMPLOYER to pay for alterations, amendments, variations or additional 
works not ordered, in writing, by EMPLOYER or discharge the liability of the 
CONTRACTOR for the payment of damages whether due, ascertained, or 
certified or not or any sum against the payment of which he is bound to 
indemnify the EMPLOYER. 

 

54.0 Language and measures:  
 

54.1 All documents pertaining to the CONTRACT including Specifications, 
Schedules, Notices, Correspondence, operating and maintenance Instructions, 
DRAWINGS, or any other writing shall be written in English language. The 
Metric System of measurement shall be used in the CONTRACT unless 
otherwise specified.  

 
55.0 Transfer of title: 

 
55.1 The title of ownership of supplies furnished by the CONTRACTOR shall not 

pass on to the EMPLOYER for all Supplies till the same are finally accepted 
by the EMPLOYER after the successful completion of PERFORMANCE 
TEST and GUARANTEE TEST and issue of FINAL CERTIFICATE.  

 
55.2 However, the EMPLOYER shall have the lien on all such works performed as 

soon as any advance or progressive payment is made by the EMPLOYER to 
the CONTRACTOR and the CONTRACTOR shall not subject these works for 
use other than those intended under this CONTRACT.  
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56.0 Release of information: 

 
56.1 The CONTRACTOR shall not communicate or use in advertising, publicity, 

sales releases or in any other medium, photographs, or other reproduction of 
the Work under this CONTRACT or description of the site dimensions, 
quantity, quality or other information, concerning the Work unless prior 
written permission has been obtained from the EMPLOYER.  

 
57.0 Brand names: 

 
57.1 The specific reference in the SPECIFICATIONS and documents to any 

material by trade name, make or catalogue number shall be construed as 
establishing standard or quality and performance and not as limited 
competition. However, TENDERER may offer other similar equipments 
provided it meets the specified standard design and performance requirements.  

 
58.0 Completion of contract: 

 
58.1 Unless otherwise terminated under the provisions of any other relevant clause, 

this CONTRACT shall be deemed to have been completed at the expiration of 
the PERIOD OF LIABILITY as provided for under the CONTRACT.  

 
 

E. Performance of Work   
 

59.0 Execution of work:  
 

59.1 All the Works shall be executed in strict conformity with the provisions of the 
CONTRACT Documents and with such explanatory detailed drawings, 
specification and instructions as may be furnished from time to time to the 
CONTRACTOR by the ENGINEER-IN-CHARGE whether mentioned in the 
CONTRACT or not. The CONTRACTOR shall be responsible for ensuring 
that works throughout are executed in the most substantial, proper and 
workmanlike manner with the quality of material and workmanship in strict 
accordance with the SPECIFICATIONS and to the entire satisfaction of the 
ENGINEER-IN-CHARGE. The CONTRACTOR shall provide all necessary 
materials equipment labour etc. for execution and maintenance of WORK till 
completion unless otherwise mentioned in the CONTRACT.  

 
 

60.0 Co-ordination and inspection of work:       
 

60.1 The coordination and inspection of the day-to-day work under the 
CONTRACT shall be the responsibility of the ENGINEER-IN-CHARGE. The 
written instruction regarding any particular job will normally be passed by the 
ENGINEER-IN-CHARGE or his authorised representative. A work order 
book will be maintained by the CONTRACTOR for each sector in which the 
aforesaid written instructions will be entered. These will be signed by the 
CONTRACTOR or his authorised representative by way of acknowledgement 
within 12 hours.   
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61.0 Work in monsoon and dewatering:       
 

61.1 Unless otherwise specified elsewhere in the tender, the execution of the 
WORK may entail working in the monsoon also. The CONTRACTOR must 
maintain a minimum labour force as may be required for the job and plan and 
execute the construction and erection according to the prescribed schedule. No 
extra rate will be considered for such work in monsoon.  

 
61.2 During monsoon and other period, it shall be the responsibility of the 

CONTRACTOR to keep the construction work site free from water at his own 
cost.   

 
62.0 Work on Sundays and holidays:  

 
62.1 For carrying out Work on Sundays, and Holidays, the CONTRACTOR will 

approach the ENGINEER-IN-CHARGE or his representative at least two days 
in advance and obtain permission in writing. The CONTRACTOR shall 
observe all labour laws and other statutory rules and regulations in force. In 
case of any violations of such laws, rules and regulations, consequence if any, 
including the cost thereto shall be exclusively borne by the CONTRACTOR 
and the EMPLOYER shall have no liability whatsoever on this account. 

 
63.0 General conditions for construction and erection work: 
 

63.1 The working time at the site of work is 48 hours per week. Overtime work is 
permitted in cases of need and the EMPLOYER will not compensate the same. 
Shift working at 2 or 3 shifts per day will become necessary and the 
CONTRACTOR should take this aspect into consideration for formulating his 
rates for quotation. No extra claims will be entertained by the EMPLOYER on 
this account. For carrying out work beyond working hours the 
CONTRACTOR will approach the ENGINEER-IN-CHARGE or his 
authorised representative and obtain his prior written permission.  

 
63.2 The CONTRACTOR must arrange for the placement of workers in such a way 

that the delayed completion of the WORK or any part thereof for any reason 
whatsoever will not affect their proper employment. The EMPLOYER will not 
entertain any claim for idle time payment whatsoever.  

 
63.3 The CONTRACTOR shall submit to the EMPLOYER/ENGINEER-IN- 

CHARGE reports at regular intervals regarding the state and progress of 
WORK. The details and proforma of the report will mutual y be agreed after 
the award of CONTRACT. The CONTRACTOR shall provide display boards 
showing progress and labour strengths at worksite, as directed by the 
ENGINEER-IN-CHARGE.   

 
64.0 Alterations in specifications, design and extra works:  

 
64.1 The WORK covered under this CONTRACT having to be executed by the 

CONTRACTOR on a lumpsum firm price/item rate quoted by him, the 
EMPLOYER will not accept any proposals for changes in VALUE OF 
CONTRACT or extension in time on account of any such changes which may 
arise to the CONTRACTOR’S scope of WORK as a result of detailed 
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Engineering and thereafter during the execution of WORK. The only 
exception to this will be a case where the EMPLOYER requests in writing to 
the CONTRACTOR to upgrade the SPECIFICATIONS or the size of any 
major pieces of equipments, plant or machinery beyond what is normally 
required to meet the scope of WORK as defined in the CONTRACT 
DOCUMENT.  

 
In such cases, a change order will be initial ed by the CONTRACTOR at the 
appropriate time for the EMPLOYER'S prior approval giving the full back-up 
data for their review and for final settlement of any impact on price within 30 
(thirty) days thereafter.  

 
64.2 The ENGINEER-IN-CHARGE shall have to make any alterations in, omission 

from, additions to or substitutions for, the Schedule of Rates, the original 
specifications, drawings, designs and instructions that may appear to him to be 
necessary or advisable during the progress of the WORK and the 
CONTRACTOR shall be bound to carry out the such altered/ extra/ new items 
of WORK in accordance with any instructions which may be given to him in 
writing signed by the ENGINEER-IN- CHARGE, and such alterations, 
omissions, additions or substitutions shall not invalidate the CONTRACT and 
any altered, additional or substituted work which the CONTRACTOR may be 
directed to do in the manner above specified as part of the WORK shall be 
carried out by the CONTRACTOR on the same conditions in all respects on 
which he agreed to do the main WORK. The time of completion of WORK 
may be extended for the part of the particular job at the discretion of the 
ENGINEER-IN- CHARGE, for only such alterations, additions or 
substitutions of the WORK, as he may consider as just and reasonable. The 
rates for such additional, altered or substituted WORK under this clause shall 
be worked out in accordance with the following provisions:-  

 
64.2.1 For Item Rate Contract   

 
64.2.1.1 If the rates for the additional, altered or substituted WORK 

are specified in the CONTRACT for the WORK, the 
CONTRACTOR is bound to carry on the additional, 
altered or substituted WORK at the same rates as are 
specified in the CONTRACT. 

 
64.2.1.2 If the rates for the additional, altered or substituted WORK 

are not specifically provided in the CONTRACT for the 
WORK, the rates will be derived from the rates for similar 
class of WORK as are specified in the CONTRACT for 
the WORK. The opinion of the ENGINEER-IN- 
CHARGE, as to whether or not the rates can be reasonably 
so derived from the items in this CONTRACT will be 
final and binding on the CONTRACTOR. 

 
64.2.1.3 If the rates for the altered, additional or substituted WORK 

cannot be determined in the manner specified in sub-
clause(s) and 64.2.1.2 above, then the CONTRACTOR 
shall, within 7 days of the date of receipt of order to carry 
out the WORK, inform the ENGINEER-IN-CHARGE of 
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the rates which it is his intention to charge for such class 
of WORK, supported by analysis of the rate or rates 
claimed, and the ENGINEER-IN-CHARGE shall 
determine the rate or rates on the basis of the prevailing 
market rates, labour cost at schedule of labour rates plus 
10% to cover CONTRACTOR’S supervision, overheads 
and profit and pay the CONTRACTOR accordingly. The 
opinion of the ENGINEER- IN-CHARGE as to current 
market rates of materials and the quantum of labour 
involved per unit of measurement will be final and binding 
on the CONTRACTOR. 

 
64.2.1.4 Where the item of work will be executed through 

nominated specialist agency as approved by the 
ENGINEER-IN-CHARGE, then the actual amount paid to 
such nominated agency supported by documentary 
evidence and as certified by ENGINEER-IN-CHARGE 
shall be considered plus 10% (ten percent) to cover al 
contingencies, overhead, profits to arrive at the rates. 

 
64.2.1.5 Provisions contained in the Sub-clause 64.2.1.1 & 64.2.1.4 

above shall, however, not apply for the following:- 
 

64.2.1.5.1 Where the value of additions of new items 
together with the value of alterations, 
additions/deletions or substitutions does not 
exceed by or is not less than plus/minus 25% 
of the VALUE OF CONTRACT. The item 
rates in the Schedule of Rates shall hold good 
for all such variations between the above 
mentioned limits, irrespective of any 
increase/decrease of quantities in the 
individual items of Schedule of Rates 

 
64.2.1.5.2 Where the value of addition of new items 

together with the value of alterations, 
additions/deletions or substitutions reduces 
more than 25% of the contract value but is 
within the following limits the tenderer shall 
be paid compensation for decrease in the value 
of work, as follows: 
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S.No. Range of Variation Percentage 
compensation for 
decrease in the value of 
work in the respective 
range. 

a) Beyond (+) 25% 
upto & inclusive of 
(+) 50% 

No increase and/or 
decrease shall be 
applicable for the 
Schedule of Rates (The 
rates quoted for this 
increase shall be valid). 

b) Beyond (-) 25% 
upto &  inclusive of 
(-) 50% 

For reduction beyond 
25% contractor shall be 
compensated by an 
amount equivalent to 
10% of the reduction in 
value of the contract as 
awarded. For example if 
the actual contract value 
is 70% of awarded value 
then compensation shall 
be 10% of (75-70) i.e. 
0.5% of awarded 
contract value. 

 
 

64.2.2 For Lumpsum Contracts  
 

64.2.2.1 CONTRACTOR shall, within 7 days of the date of receipt 
of order to carry out the WORK, inform the ENGINEER-
IN- CHARGE of the rates which it is his intention to 
charge for such class of WORK, supported by analysis of 
the rate or rates claimed, and the ENGINEER-IN-
CHARGE shall determine the rate or rates on the basis of 
the prevailing market rates, labour cost at schedule of 
labour rates plus 10% to cover CONTRACTOR’S 
supervision, overheads and profit and pay the 
CONTRACTOR accordingly. The opinion of the 
ENGINEER- IN-CHARGE as to current market rates of 
materials and the quantum of labour involved per unit of 
measurement will be final and binding on the 
CONTRACTOR.   

 
65.0 Drawings to be supplied by the EMPLOYER           

 
 

65.1 Detailed working drawings on the basis of which actual execution of the 
WORK is to proceed, are furnished in Section V. The CONTRACTOR shall 
be deemed to have gone through the DRAWINGS supplied to him thoroughly 
and carefully and in conjunction with all other connected drawings and bring 
to the notice of the ENGINEER-IN-CHARGE discrepancies, if any, therein 
before actually carrying out the Work.  
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65.2 Copies of all detailed working drawings relating to the WORK shall be kept at 

the CONTRACTOR’S office on the site and shall be made available to the 
ENGINEER-IN- CHARGE at any time during the CONTRACT. The 
drawings and other documents issued by the EMPLOYER shall be returned to 
the EMPLOYER on completion of the WORK.  

 
66.0 Drawings to be supplied by the contractor: 

 
66.1 The drawings/date which are to be furnished by the CONTRACTOR are 

enumerated in the special conditions of contract, and shall be furnished within 
the specified time.  

 
66.2 Where approval/review of drawings before manufacture/ 

construction/fabrication has been specified, it shall be CONTRACTOR’S 
responsibility to have these drawings prepared as per the directions of 
ENGINEER-IN-CHARGE and got approved before proceeding with 
manufacture/construction/fabrication as the case may be. Any change that may 
have become necessary in these drawings during the execution of the work 
shall have to be carried out by the CONTRACTOR to the satisfaction of 
ENGINEER-IN-CHARGE at no extra cost. All final drawings shall bear the 
certification stamp as indicated below duly signed by both the 
CONTRACTOR and ENGINEER-IN-CHARGE. 

 
"Certified true for _______________________________________________ 
(Name of Work) 
Agreement No._________________________________________________ 
Signed:_________________      ______________________ 
            (CONTRACTOR)             (ENGINEER-IN-CHARGE)  

 
66.3 The DRAWINGS submitted by the CONTRACTOR shall be reviewed by the 

ENGINEER-IN-CHARGE as far as practicable within 3 (Three) weeks and 
shall be modified by the CONTRACTOR, if any modifications and/or 
corrections are required by the ENGINEER-IN-CHARGE. The 
CONTRACTOR shall incorporate such modifications and/or corrections and 
submit the final drawings for approval. Any delays arising out of failure by the 
CONTRACTOR to rectify the drawing in good time shall not alter the 
Contract Completion Time.    

 
66.4 As built drawings showing all corrections, adjustments etc. shall be furnished 

by the CONTRACTOR in six copies and one transparent for record purposed 
to the EMPLOYER.   

 
67.0 Setting out works:                       

 
67.1 The ENGINEER-IN-CHARGE shall furnish the CONTRACTOR with only 

the four corners of the Works site and a level bench mark and the 
CONTRACTOR shall set out the Works and shall provide an efficient staff for 
the purpose and shall be solely responsible for the accuracy of such setting 
out.   
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67.2 The CONTRACTOR shall provide, fix and be responsible for the maintenance 
of all stakes, templates, level marks, profiles and other similar things and shall 
take al necessary precautions to prevent their removal or disturbance and shall 
be responsible for the consequence of such removal or disturbance should the 
same take place and for their efficient and timely reinstatement. The 
CONTRACTOR shall also be responsible for the maintenance of all existing 
survey marks, boundary marks, distance marks and center line marks, either 
existing or supplied and fixed by the CONTRACTOR. The work shall be set 
out to the satisfaction of the ENGINEER-IN-CHARGE. The approval there of 
joining with the CONTRACTOR by the ENGINEER- IN-CHARGE in setting 
out the work, shall not relieve the CONTRACTOR of any of his 
responsibility.  

 
67.3 Before beginning the Works, the CONTRACTOR shall at his own cost, 

provide all necessary reference and level posts, pegs, bamboos, flags, ranging 
rods, strings and other materials for proper layout of the works in accordance 
with the schemes for bearing marks acceptable to the ENGINEER-IN-
CHARGE. The center, longitudinal or face lines and cross lines shall be 
marked by means of small masonry pillars. Each pillar shall have distinct mark 
at the centre to enable theodolite to be set over it. No work shall be started 
until all these points are checked and approved by the ENGINEER-IN-
CHARGE in writing but such approval shall not relieve the CONTRACTOR 
of any of his responsibilities. The CONTRACTOR shall also provide al 
labour, material and other facilities, as necessary, for the proper checking of 
layout and inspection of the points during construction.  

 
67.4 Pillars bearing geodetic marks located at the sites of units of WORKS under 

construction should be protected and fenced by the CONTRACTOR.  
 

67.5 On completion of WORK, the CONTRACTOR must submit the geodetic 
documents according to which the WORK was carried out.   

 
68.0 Responsibility for level and alignment:    

 
68.1 The CONTRACTOR shall be entirely and exclusively responsible for the 

horizontal and vertical alignment, the levels and correctness of every part of 
the WORK and shall rectify effectively any errors or imperfections therein, 
such rectifications shall be carried out by the CONTRACTOR, at his own 
cost, when instructions are issued to that effect by the ENGINEER- IN-
CHARGE.   

 
69.0 Materials to be supplied by contractor: 

 
69.1 The CONTRACTOR shall procure and provide within the VALUE OF 

CONTRACT the whole of the materials required for the construction 
including steels, cement and other building materials, tools, tackles, 
construction plant and equipment for the completion and maintenance of the 
WORK except the materials which will be issued by the EMPLOYER and 
shall make his own arrangement for procuring such materials and for the 
transport thereof. The EMPLOYER may give necessary recommendation to 
the respective authority if so desired by the CONTRACTOR but assumes no 
further responsibility of any nature. The EMPLOYER will insist on the 
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procurement of materials which bear ISI stamp and/or which are supplied by 
reputed suppliers.  

 
69.2 The CONTRACTOR shall properly store all materials either issued to him or 

brought by him to the SITE to prevent damages due to rain, wind, direct 
exposure to sun, etc. as also from theft, pilferage, etc. for proper and speedy 
execution of his works. The CONTRACTOR shall maintain sufficient stocks 
of all materials required by him.  

 
69.3 No material shall be dispatched from the CONTRACTOR’S stores before 

obtaining the approval in writing of the ENGINEER-IN-CHARGE.   
 

70.0 Stores supplied by the EMPLOYER: 
 

70.1 If the SPECIFICATION of the WORK provides for the use of any material of 
special description to be supplied from the EMPLOYER'S stores or it is 
required that the CONTRACTOR shall use certain stores to be provided by the 
ENGINEER-IN-CHARGE, such materials and stores, and price to be charged 
there for as hereinafter mentioned being so far as practicable for the 
convenience of the CONTRACTOR, but not so as in any way to control the 
meaning or effect of the CONTRACT, the CONTRACTOR shall be bound to 
purchase and shall be supplied such materials and stores as are from time to 
time required to be used by him for the purpose of the CONTRACT only. The 
sums due from the CONTRACTOR for the value of materials supplied by the 
EMPLOYER will be recovered from the running account bill on the basis of 
the actual consumption of materials in the works covered and for which the 
running account bill has been prepared. After the completion of the WORK, 
however, the CONTRACTOR has to account for the full quantity of materials 
supplied to him as per relevant clauses in this document.  

 
70.2 The value of the stores/materials as may be supplied to the CONTRACTOR 

by the EMPLOYER will be debited to the CONTRACTOR’S account at the 
rates shown in the schedule of materials and if they are not entered in the 
schedule, they will be debited at cost price, which for the purpose of the 
CONTRACT shall include the cost of carriage and al other expenses 
whatsoever such as normal storage supervision charges which shall have been 
incurred in obtaining the same at the EMPLOYER'S stores. All materials so 
supplied to the CONTRACTOR shall remain the absolute property of the 
EMPLOYER and shall not be removed on any account from the SITE of the 
WORK, and shall be at all times open for inspection to the ENGINEER-IN-
CHARGE. Any such materials remaining unused at the time of the completion 
or termination of the CONTRACT shall be returned to the EMPLOYER'S 
stores or at a place as directed by the ENGINEER-IN-CHARGE in perfectly 
good condition at CONTRACTOR’S cost.  

 
71.0 Conditions for issue of materials:  

 
71.1 Materials specified as to be issued by the EMPLOYER will be supplied to the 

CONTRACTOR by the EMPLOYER form his stores. It shall be responsibility 
of the CONTRACTOR to take delivery of the materials and arrange for its 
loading, transport and unloading at the SITE of WORK at his own cost. The 
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materials shall be issued between the working hours and as per the rules of the 
EMPLOYER as framed from time to time. 

 
71.2 The CONTRACTOR shall bear al incidental charges for the storage and safe 

custody of materials at site after these have been issued to him. 
 

71.3 Materials specified as to be issued by the EMPLOYER shall be issued in 
standard sizes as obtained from the manufacturers. 

71.4 The CONTRACTOR shall construct suitable Godowns at the SITE of WORK 
for storing the materials safe against damage by rain, dampness, fire, theft etc. 
He shall also employ necessary watch and ward establishment for the purpose. 

 
71.5 It shall be duty of the CONTRACTOR to inspect the materials supplied to him 

at the time of taking delivery and satisfy himself that they are in good 
condition. After the materials have been delivered by the EMPLOYER, it shall 
be the responsibility of the CONTRACTOR to keep them in good condition 
and if the materials are damaged or lost, at any time, they shall be repaired 
and/or replaced by him at his own cost according to the instructions of the 
ENGINEER-IN-CHARGE. 

 
71.6 The EMPLOYER shall not be liable for delay in supply or non-supply of any 

materials, which the EMPLOYER has undertaken to supply where such failure 
or delay is due to natural calamities, act of enemies, transport and procurement 
difficulties and any circumstances beyond the control of the EMPLOYER.  In 
no case, the CONTRACTOR shall be entitled to claim any compensation or 
loss suffered by him on this account. 

 
71.7 It shall be responsibility of the CONTRACTOR to arrange in time all 

materials required for the WORK other than those to be supplied by the 
EMPLOYER. If, however, in the opinion of the ENGINEER-IN-CHARGE 
the execution of the WORK is likely to be delayed due to the 
CONTRACTOR’S inability to make arrangements for supply of materials 
which normally he has to arrange for, the ENGINEER-IN-CHARGE shall 
have the right at his own discretion to issue such materials, if available with 
the EMPLOYER or procure the materials from the market or as elsewhere and 
the CONTRACTOR will be bound to take such materials at the rates decided 
by the ENGINEER-IN-CHARGE. This, however, does not in any way absolve 
the CONTRACTOR from responsibility of making arrangements for the 
supply of such materials in part or in full, should such a situation occur nor 
shall this constitute a reason for the delay in the execution of the WORK. 

 
71.8 None of the materials supplied to the CONTRACTOR will be utilised by the 

CONTRACTOR for manufacturing item, which can be obtained as supplied 
from standard manufacturer in finished form. 

 
71.9 The CONTRACTOR shall, if desired by the ENGINEER- IN-CHARGE, be 

required to execute an Indemnity Bond in the prescribed form for safe custody 
and accounting of al materials issued by the EMPLOYER. 

 
71.10 The CONTRACTOR shall furnish to the ENGINEER-IN- CHARGE 

sufficiently in advance a statement showing his requirement of the quantities 
of the materials to be supplied by the EMPLOYER and the time when the 
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same will be required by him for the works, so as to enable the ENGINEER-
IN-CHARGE to make necessary arrangements for procurement and supply of 
the material. 

 
71.11 Account of the materials issued by the EMPLOYER shall be maintained by 

CONTRACTOR indicating the daily receipt, consumption and balance in 
hand. This account shall be maintained in a manner prescribed by the 
ENGINEER-IN-CHARGE along with all connected papers viz. requisitions, 
issues, etc., and shall be always available for inspection in the 
CONTRACTOR’S office at SITE. 

 
71.12 The CONTRACTOR should see that only the required quantities of materials 

are got issued. The CONTRACTOR shall not be entitled to cartage and 
incidental charges for returning the surplus materials, if any, to the stores 
wherefrom they were issued or to the place as directed by the ENGINEER-IN-
CHARGE. 

 
71.13 Materials/Equipment(s) supplied by EMPLOYER shall not be utilised for any 

purpose(s) than issued for.   
 

72.0 Material procured with assistance of EMPLOYER/return of surplus:            
 

72.1 Notwithstanding anything contained to the contrary in any or all the clauses of 
this CONTRACT where any materials for the execution of the CONTRACT 
are procured with the assistance of the EMPLOYER either by issue from 
EMPLOYER'S stock or purchases made under order or permits or licences 
issued by Government, the CONTRACTOR shall hold the said materials as 
trustee for the EMPLOYER and use such materials economically and solely 
for the purpose of the CONTRACT and not dispose them off without the 
permission of the EMPLOYER and return, if required by the ENGINEER-IN-
CHARGE, shall determine having due regard to the condition of the materials. 
The price allowed to the CONTRACTOR, however, shall not exceed the 
amount charged to him excluding the storage charges, if any. The decision of 
the ENGINEER-IN-CHARGE shall be final and conclusive in such matters. In 
the event of breach of the aforesaid condition, the CONTRACTOR shall, in 
terms of the licences or permits and/or criminal breach of trust, be liable to 
compensate the EMPLOYER at double rate or any higher rate, in the event of 
those materials at that time having higher rate or not being available in the 
market, then any other rate to be determined by the ENGINEER-IN-CHARGE 
and his decision shall be final and conclusive.    

 
73.0 Materials obtained from dismantling: 

 
 
73.1 The CONTRACTOR shall not sell or otherwise dispose of or remove except 

for the purpose of this CONTRACT, the sand, stone, clay, ballast, earth, rock 
or other substances, or materials obtained from any excavation made for the 
purpose of the WORK or any building or produce upon the site at the time of 
delivery of the possession thereof, but all such substances, materials, buildings 
and produce shall be the property of the EMPLOYER provided that the 
CONTRACTOR may with the permission of the ENGINEER-IN-CHARGE, 
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use the same for the purpose of the work by payment of cost of the same at 
such a rate as may be determined by the ENGINEER-IN- CHARGE. 

 
73.2 If the CONTRACTOR in the course of execution of the WORK is called upon 

to dismantle any part for reasons other than those stipulated in Clauses 78 and 
81 hereunder, the materials obtained in the WORK of dismantling etc., will be 
considered as the EMPLOYER'S property and will be disposed off to the best 
advantage of the EMPLOYER.  

 
 

74.0 Articles of value found:      
 

74.1 All gold, silver and other minerals of any description and all precious stones, 
coins, treasure relics, antiquities and other similar things which shall be found 
in, under or upon the SITE, shall be the property of the EMPLOYER and the 
CONTRACTOR shall duly preserve the same to the satisfaction of the 
ENGINEER-IN-CHARGE and shall from time to time deliver the same to 
such person or persons indicated by the EMPLOYER.   

 
75.0 Discrepancies between instructions:      

 
75.1 Should any discrepancy occur between the various instructions furnished to 

the CONTRACTOR, his agent or staff or any doubt arises as to the meaning of 
any such instructions or should there be any misunderstanding between the 
CONTRACTOR’S staff and the ENGINEER-IN- CHARGE'S staff, the 
CONTRACTOR shall refer the matter immediately in writing to the 
ENGINEER-IN-CHARGE whose decision thereon shall be final and 
conclusive and no claim for losses alleged to have been caused by such 
discrepancies between instructions, doubts, or misunderstanding shall in any 
event be admissible.  

 
76.0 Action where no specification is issued:     

 
76.1 In case of any class of WORK for which there is no SPECIFICATION 

supplied by the EMPLOYER as mentioned in the Tender Documents such 
WORK shall be carried out in accordance with Indian Standard Specifications 
and if the Indian Standard Specifications do not cover the same, the WORK 
should be carried out as per standard Engineering Practice subject to the 
approval of the ENGINEER-IN-CHARGE.  

 
77.0 Inspection of works: 

 
77.1 The ENGINEER-IN-CHARGE will have full power and authority to inspect 

the WORK at any time wherever in progress either on the SITE or at the 
CONTRACTOR’S premises/workshops wherever situated, premises/ 
workshops of any person, firm or corporation where WORK in connection 
with the CONTRACT may be in hand or where materials are being or are to 
be supplied, and the CONTRACTOR shall afford or procure for the 
ENGINEER-IN- CHARGE every facility and assistance to carry out such 
inspection. The CONTRACTOR shall, at all time during the usual working 
hours and at al other time at which reasonable notice of the intention of the 
ENGINEER-IN- CHARGE or his representative to visit the WORK shall have 
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been given to the CONTRACTOR, either himself be present or receive orders 
and instructions, or have a responsible agent duly accredited in writing, 
present for the purpose. Orders given to the CONTRACTOR’S agent shall be 
considered to have the same force as if they had been given to the 
CONTRACTOR himself. The CONTRACTOR shall give not less than seven 
days notice in writing to the ENGINEER-IN-CHARGE before covering up or 
otherwise placing beyond reach of inspection and measurement of any work in 
order that the same may be inspected and measured. In the event of breach of 
above the same shall be uncovered at CONTRACTOR’S expense for carrying 
out such measurement or inspection.  

 
77.2 No material shall be dispatched from the CONTRACTOR’S stores before 

obtaining the approval in writing of the Engineer-in-Charge. 
 

The CONTRACTOR is to provide at all time during the progress of the 
WORK and the maintenance period, proper means of access with ladders, 
gangways etc. and the necessary attendance to move and adopt as directed for 
inspection or measurements of the WORK by the ENGINEER- IN-CHARGE.   

 
77.3 The CONTRACTOR shall make available to the ENGINEER-IN- CHARGE 

free of cost al necessary instruments and assistance in checking or setting out 
of WORK and in the checking of any WORK made by the CONTRACTOR 
for the purpose of setting out and taking measurements of WORK.  

 
78.0 Tests for quality of work:              

 
78.1 All workmanship shall be of the respective kinds described in the 

CONTRACT DOCUMENTS and in accordance with the instructions of the 
ENGINEER-IN-CHARGE and shall be subjected from time to time to such 
test at CONTRACTOR’S cost as the ENGINEER-IN-CHARGE may direct at 
the place of manufacture or fabrication or on the site or at all or any such 
places. The CONTRACTOR shall provide assistance, instruments, labour and 
materials as are normally required for examining, measuring and testing any 
workmanship as may be selected and required by the ENGINEER-IN-
CHARGE.   

 
78.2 All the tests that will be necessary in connection with the execution of the 

WORK as decided by the ENGINEER- IN-CHARGE shall be carried out at 
the field testing laboratory of the EMPLOYER by paying the charges as 
decided by the EMPLOYER from time to time. In case of non- availability of 
testing facility with the EMPLOYER, the required test shall be carried out at 
the cost of CONTRACTOR at Government or any other testing laboratory as 
directed by ENGINEER-IN-CHARGE.  

 
78.3 If any tests are required to be carried out in conjunction with the WORK or 

materials or workmanship not supplied by the CONTRACTOR, such tests 
shall be carried out by the CONTRACTOR as per instructions of ENGINEER-
IN-CHARGE and cost of such tests shall be reimbursed by the EMPLOYER.  

 

79.0 Samples for approval:     
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79.1 The CONTRACTOR shall furnish to the ENGINEER-IN-CHARGE for 
approval, when requested or if required by the specifications, adequate 
samples of all materials and finished to be used in the WORK. Such samples 
shall be submitted before the WORK is commenced and in ample time to 
permit tests and examinations thereof. Al materials furnished and finishes 
applied in actual WORK shall be fully equal to the approved samples.   

 

80.0 Action and compensation in case of bad work: 
 

80.1 If it shall appear to the ENGINEER-IN-CHARGE that any work has been 
executed with unsound, imperfect or unskilled workmanship, or with materials 
of any inferior description, or that any materials or articles provided by the 
CONTRACTOR for the execution of the WORK are unsound, or of a quality 
inferior to that contracted for, or otherwise not in accordance with the 
CONTRACT, the CONTRACTOR shall on demand in writing from the 
ENGINEER-IN-CHARGE or his authorised representative specifying the 
WORK, materials or articles complained of notwithstanding that the same may 
have been inadvertently passed, certified and paid for, forthwith rectify or 
remove and reconstruct the WORK so specified and provide other proper and 
suitable materials or articles at his own cost and in the event of failure to do so 
within the period specified by the ENGINEER-IN-CHARGE in his demand 
aforesaid,  the CONTRACTOR shall be liable to pay compensation at the rate 
of 1 % (One percent) of the estimated cost of the whole WORK, for every 
week limited to a maximum of 10% (ten percent) of the value of the whole 
WORK, while his failure to do so shall continue and in the case of any such 
failure the ENGINEER-IN-CHARGE may on expiry of notice period rectify 
or remove and re-execute the WORK or remove and replaced with others, the 
materials or articles complained of to as the case may be at the risk and 
expense in all respects of the CONTRACTOR. The decision of the 
Engineering-in-charge as to any question arising under this clause shall be 
final and conclusive. 

 
81.0 Suspension of works:            

 
81.1 Subject to the provisions of sub-para 81.2 of this clause, the CONTRACTOR 

shall, if ordered in writing by the ENGINEER-IN-CHARGE, or his 
representative, temporarily suspend the WORKS or any part thereof for such 
written order, proceed with the WORK therein ordered to be suspended until, 
he shall have received a written order to proceed therewith. The 
CONTRACTOR shall not be entitled to claim compensation for any loss or 
damage sustained by him by reason of temporary suspension of the WORKS 
aforesaid. An extension of time for completion, corresponding with the delay 
caused by any such suspension of the WORKS as aforesaid will be granted to 
the CONTRACTOR should he apply for the same provided that the 
suspension was not consequent to any default or failure on the part of the 
CONTRACTOR. 

 
81.2 In case of suspensions of entire WORK, ordered in writing by ENGINEER-

IN-CHARGE, for a period of more than two months, the CONTRACTOR 
shall have the option to terminate the CONTRACT.  
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82.0 EMPLOYER may do part of work:        
 

82.1 Upon failure of the CONTRACTOR to comply with any instructions given in 
accordance with the provisions of this CONTRACT the EMPLOYER has the 
alternative right, instead of assuming charge of entire WORK, to place 
additional labour force, tools, equipments and materials on such parts of the 
WORK, as the EMPLOYER may designate or also engage another 
CONTRACTOR to carry out the WORK. In such cases, the EMPLOYER 
shall deduct from the amount which otherwise might become due to the 
CONTRACTOR, the cost of such work and material with ten percent (10%) 
added to cover all departmental charges and should the total amount thereof 
exceed the amount due to the CONTRACTOR, the CONTRACTOR shall pay 
the difference to the EMPLOYER.   

 
83.0 Possession prior to completion: 

 
83.1 The ENGINEER-IN-CHARGE shall have the right to take possession of or 

use any completed or partial y completed WORK or part of the WORK. Such 
possession or use shall not be deemed to be an acceptance of any work 
completed in accordance with the CONTRACT agreement.  If such prior 
possession or use by the ENGINEER-IN- CHARGE delays the progress of 
WORK, equitable adjustment in the time of completion will be made and the 
CONTRACT agreement shall be deemed to be modified accordingly. 

 
84.0 (Defects liability period) twelve months period of liability from the date of issue of 

completion certificate:                    
 

84.1 The CONTRACTOR shall guarantee the installation/WORK for a period of 12 
months from the date of completion of WORK as certified by the 
ENGINEER-IN-CHARGE which is indicated in the Completion Certificate. 
Any damage or defect that may arise or lie undiscovered at the time of issue of 
Completion Certificate, connected in any way with the equipment or materials 
supplied by him or in the workmanship, shall be rectified or replaced by the 
CONTRACTOR at his own expense as deemed necessary by the ENGINEER-
IN-CHARGE or in default, the ENGINEER- IN-CHARGE may carry out such 
works by other work and deduct actual cost incurred towards labour, 
supervision and materials consumables or otherwise plus 100% towards 
overheads (of which the certificate of ENGINEER-IN-CHARGE shall be 
final) from any sums that may then be or at any time thereafter, become due to 
the CONTRACTOR or from his Contract Performance Security, or the 
proceeds of sale thereof or a sufficient part on thereof.   

 
84.2 If the CONTRACTOR feels that any variation in WORK or in quality of 

materials or proportions would be beneficial or necessary to fulfill the 
guarantees cal ed for, he shall bring this to the notice of the ENGINEER- IN-
CHARGE in writing.  If during the period of liability any portion of the 
WORK/equipment, is found defective and is rectified/ replaced, the period of 
liability for such equipment/ portion of WORK shall be operative from the 
date such rectification/ replacement are carried out and Contract Performance 
Guarantee shall be furnished separately for the extended period of liability for 
that portion of WORK/ equipment only. Notwithstanding the above provisions 
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the supplier's, guarantees/warantees for the replaced equipment shall also be 
passed on to the EMPLOYER.  

 
84.3 LIMITATION OF LIABILITY   

 
Notwithstanding anything contrary contained herein, the aggregate total 
liability of CONTRACTOR under the Agreement or otherwise shall be limited 
to 100% of Agreement / Contract Value. However, neither party shall be liable 
to the other party for any indirect and consequential damages, loss of profits or 
loss of production.  

 
85.0 Care of works: 

 
85.1 From the commencement to completion of the WORK, the CONTRACTOR 

shall take full responsibility for the care for al works including all temporary 
works and in case any damages, loss or injury shall happen to the WORK or to 
any part thereof or to any temporary works from any cause whatsoever, shall 
at his own cost repair and make good the same so that at completion the 
WORK shall be in good order and in conformity in every respects with the 
requirement of the CONTRACT and the ENGINEER-IN- CHARGE'S 
instructions.  

 
85.2 DEFECTS PRIOR TO TAKING OVER: If at any time, before the WORK is 

taken over, the ENGINEER-IN-CHARGE shall:  
 

85.2.1 Decide that any works done or materials used by the CONTRACTOR 
or by any SUB-CONTRACTOR is defective or not in accordance 
with the CONTRACT, or that the works or any portion thereof are 
defective, or do not fulfill the requirements of CONTRACT (all such 
matters being hereinafter, called `Defects' in this clause), and  

 
85.2.2 As soon as reasonably practicable, gives to the CONTRACTOR 

notice in writing of the said decision, specifying particulars of the 
defects alleged to exist or to have occurred, then the CONTRACTOR 
shall at his own expenses and with al speed make good the defects so 
specified.  

 
In case CONTRACTOR shall fail to do so, the EMPLOYER may take, at the 
cost of the CONTRACTOR, such steps as may in all circumstances, be 
reasonable to make good such defects. The expenditure so incurred by the 
EMPLOYER will be recovered from the amount due to the CONTRACTOR. 
The decision of the ENGINEER-IN-CHARGE with regard to the amount to be 
recovered from the CONTRACTOR will be final and binding on the 
CONTRACTOR. As soon as the WORK has been completed in accordance 
with the CONTRACT (except in minor respects that do not affect their use for 
the purpose for which they are intended and except for maintenance there of 
provided in clause 84.1 of GTC) and have passed the tests on completion, the 
ENGINEER-IN-CHARGE shall issue a certificate (hereinafter called 
Completion Certificate) in which he shall certify the date on which the WORK 
have been so completed and have passed the said tests and the EMPLOYER 
shall be deemed to have taken over the WORK on the date so certified. If the 
WORK has been divided into various groups in the CONTRACT, the 
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EMPLOYER shall be entitled to take over any group or groups before the 
other or others and there upon the ENGINEER-IN-CHARGE shall issue a 
Completion Certificate which will, however, be for such group or groups so 
taken over only. In such an event if the group /section/ part so taken over is 
related, to the integrated system of the work, not withstanding date of grant of 
Completion Certificate for group/ section/ part. The period of liability in 
respect of such group/ section/ part shall extend 12 (twelve) months from the 
date of completion of WORK.  

 
85.3 DEFECTS AFTER TAKING OVER: In order that the CONTRACTOR could 

obtain a COMPLETION CERTIFICATE he shall make good, with al possible 
speed, any defect arising from the defective materials supplied by the 
CONTRACTOR or workmanship or any act or omission of the CONTRACT 
or that may have been noticed or developed, after the works or groups of the 
works has been taken over, the period allowed for carrying out such WORK 
will  be normal y one month. If any defect be not remedied within a reasonable 
time, the EMPLOYER may proceed to do the WORK at CONTRACTOR’S 
risk and expense and deduct from the final bill such amount as may be decided 
by the EMPLOYER.  

 
If by reason of any default on the part of the CONTRACTOR a 
COMPLETION CERTIFICATE has not been issued in respect of any portion 
of the WORK within one month after the date fixed by the CONTRACT for 
the completion of the WORK, the EMPLOYER shall be at liberty to use the 
WORK or any portion thereof in respect of which a completion certificate has 
not been issued, provided that the WORK or the portion thereof so used as 
aforesaid shall be afforded reasonable opportunity for completing these works 
for the issue of Completion Certificate. 

 

86.0 Guarantee/transfer of guarantee:      
 

86.1 For works like water-proofing, acid and alkali resisting materials, pre-
construction soil treatment against termite or any other specialized works etc. 
the CONTRACTOR shall invariably engage SUB-CONTRACTORS who are 
specialists in the field and firms of repute and such a SUB-CONTRACTOR 
shall furnish guarantees for their workmanship to the EMPLOYER, through 
the CONTRACTOR. In case such a SUB-CONTRACTOR/ firm is not 
prepared to furnish a guarantee to the EMPLOYER, the CONTRACTOR shall 
give that guarantee to the EMPLOYER directly.  

 
87.0 Indemnity  
 

87.1 If any action is brought before a Court, Tribunal or any other Authority against 
the EMPLOYER or an officer or agent of the EMPLOYER, for the failure, 
omission or neglect on the part of the CONTRACTOR to perform any acts, 
matters, covenants or things under the CONTRACT, or damage or injury 
caused by the alleged omission or negligence on the part of the 
CONTRACTOR, his agents, representatives or his SUB- CONTRACTOR’S, 
or in connection with any claim based on lawful demands of SUB-
CONTRACTOR’S workmen suppliers or employees, the CONTRACTOR, 
shall in such cases indemnify and keep the EMPLOYER and/or their 
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representatives harmless from all losses, damages, expenses or decrees arising 
out of such action.  

 
88.0 Construction aids, equipments, tools & tackles: 

 
88.1 CONTRACTOR shall be solely responsible for making available for executing 

the WORK, al requisite CONSTRUCTION EQUIPMENTS, Special Aids, 
Barges, Cranes and the like, al Tools, Tackles and Testing Equipment and 
Appliances, including imports of such equipment etc. as required. In case of 
import of the same the rates applicable for levying of Custom Duty on such 
Equipment, Tools, & Tackles and the duty drawback applicable thereon shall 
be ascertained by the CONTRACTOR from the concerned authorities of 
Government of India. It shall be clearly understood that EMPLOYER shall not 
in any way be responsible for arranging to obtain Custom Clearance and/or 
payment of any duties and/or duty draw backs etc. for such equipments so 
imported by the CONTRACTOR and the CONTRACTOR shall be fully 
responsible for all taxes, duties and documentation with regard to the same. 
Tenderer in his own interest may contact, for any clarifications in the matter, 
concerned agencies/Dept./Ministries of Govt. of India. Al clarifications so 
obtained and interpretations thereof shall be solely the responsibility of the 
CONTRACTOR.  

 
F. Certificates and Payments  
 

89.0 Schedule of rates and payments:    
 

89.1 CONTRACTOR’S REMUNERATION:  The price to be paid by the 
EMPLOYER to CONTRACTOR for the whole of the WORK to be done and 
for the performance of all the obligations undertaken by the CONTRACTOR 
under the CONTRACT DOCUMENTS shall be ascertained by the application 
of the respective Schedule of Rates (the inclusive nature of which is more 
particularly defined by way of application but not of limitation, with the 
succeeding sub-clause of this clause) and payment to be made accordingly for 
the WORK actual y executed and approved by the ENGINEER- IN-
CHARGE. The sum so ascertained shall (excepting only as and to the extent 
expressly provided herein) constitute the sole and inclusive remuneration of 
the CONTRACTOR under the CONTRACT and no further or other payment 
whatsoever shall be or become due or payable to the CONTRACTOR under 
the CONTRACT. 

 
89.2 SCHEDULE OF RATES TO BE INCLUSIVE:  The prices/rates quoted by the 

CONTRACTOR shall remain firm till the issue of FINAL CERTIFICATE and 
shall not be subject to escalation. Schedule of Rates shall be deemed to include 
and cover al costs, expenses and liabilities of every description and all risks of 
every kind to be taken in executing, completing and handing over the WORK 
to the EMPLOYER by the CONTRACTOR. The CONTRACTOR shall be 
deemed to have known the nature, scope, magnitude and the extent of the 
WORK and materials required though the CONTRACT DOCUMENT may 
not fully and precisely furnish them. Tenderer's shall make such provision in 
the Schedule of Rates as he may consider necessary to cover the cost of such 
items of WORK and materials as may be reasonable and necessary to 
complete the WORK.  The opinion of the ENGINEER-IN-CHARGE as to the 



Bidding Document No. XXXX  
Page 114 of 160 

items of WORK which are necessary and reasonable for COMPLETION OF 
WORK shall be final and binding on the CONTRACTOR, although the same 
may not be shown on or described specifically in CONTRACT 
DOCUMENTS. 

 
Generality of this present provision shall not be deemed to cut down or limit in 
any way because in certain cases it may and in other cases it may not be 
expressly stated that the CONTRACTOR shall do or perform a work or supply 
articles or perform services at his own cost or without addition of payment or 
without extra charge or words to the same effect or that it may be stated or not 
stated that the same are included in and covered by the Schedule of Rates. 

 
89.3 SCHEDULE OF RATES TO COVER CONSTRUCTION EQUIPMENTS, 

MATERIALS, LABOUR ETC.: Without in any way limiting the provisions of 
the preceding sub-clause the Schedule of Rates shall be deemed to include and 
cover the cost of all construction equipment, temporary WORK (except as 
provided for herein), pumps, materials, labour, insurance, fuel, consumables, 
stores and appliances to be supplied by the CONTRACTOR and all other 
matters in connection with each item in the Schedule of Rates and the 
execution of the WORK or any portion thereof finished, complete in every 
respect and maintained as shown or described in the CONTRACT 
DOCUMENTS or as may be ordered in writing during the continuance of the 
CONTRACT. 

 
89.4 SCHEDULE OF RATES TO COVER ROYALTIES, RENTS AND CLAIMS:  

The Schedule of Rates (i.e., VALUE OF CONTRACT) shall be deemed to 
include and cover the cost of all royalties and fees for the articles and 
processes, protected by letters, patent or otherwise incorporated in or used in 
connection with the WORK, also all royalties, rents and other payments in 
connection with obtaining materials of whatsoever kind for the WORK and 
shall include an indemnity to the EMPLOYER which the CONTRACTOR 
hereby gives against all actions, proceedings, claims, damages, costs and 
expenses arising from the incorporation in or use on the WORK of any such 
articles, processes or materials, octroi or other municipal or local Board 
Charges, if levied on materials, equipment or machineries to be brought to site 
for use on WORK shall be borne by the CONTRACTOR.   

 
89.5 SCHEDULE OF RATES TO COVER TAXES AND DUTIES: No exemption 

or reduction of Customs Duties, Excise Duties, Sales Tax, Sales Tax on works 
Contract quay or any port dues, transport charges, stamp duties or Central or 
State Government or local Body or Municipal Taxes or duties, taxes or 
charges (from or of any other body), whatsoever, will be granted or obtained, 
all of which expenses shall be deemed to be included in and covered by the 
Schedule or Rates. The CONTRACTOR shall also obtain and pay for al 
permits or other privileges necessary to complete the WORK. 

 
89.6 SCHEDULE OF RATES TO COVER RISKS OF DELAY: The Schedule of 

Rates shall be deemed to include and cover the risk of al possibilities of delay 
and interference with the CONTRACTOR’S conduct of WORK which occur 
from any causes including orders of the EMPLOYER in the exercise of his 
power and on account of extension of time granted due to various reasons and 
for all other possible or probable causes of delay.  
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89.7 SCHEDULE OF RATES CANNOT BE ALTERED:  For WORK under unit 

rate basis, no alteration will be allowed in the Schedule of Rates by reason of 
works or any part of them being modified, altered, extended, diminished or 
committed. The Schedule of Rates are fully inclusive of rates which have been 
fixed by the CONTRACTOR and agreed to by the EMPLOYER and cannot be 
altered. For lumpsum CONTRACTS, the payment will be made according to 
the WORK actually carried out, for which purpose an item wise, or work wise 
Schedule of Rates shall be furnished, suitable for evaluating the value of 
WORK done and preparing running account bill. Payment for any additional 
work which is not covered in the Schedule of Rates, shall only be released on 
issuance of change order. 

 
90.0 Procedure for measurement and billing of work in progress:  

 
90.1 BILLING PROCEDURE: Following procedures shall be adopted for billing of 

works executed by the CONTRACTOR.   
 

90.1.1 All measurements shall be recorded in sextuplicate on standard 
measurement sheets supplied by EMPLOYER and submitted to 
EMPLOYER/CONSULTANT for scrutiny and passing. 

 
90.1.2 EMPLOYER/CONSULTANT shall scrutinise and check the 

measurements recorded on the sheets and shall certify correctness of 
the same on the measurement sheets. 

 
90.1.3 ENGINEER-IN-CHARGE shall pass the bills after carrying out the 

comprehensive checks in accordance with the terms and conditions of 
the CONTRACTS, within 7 days of submission of the bills, complete 
in all respects and send the same to the EMPLOYER to effect 
payment to the CONTRACTOR. 

 
90.1.4 GoMP shall make all endeavour to make payments of undisputed 

amount of the bills submitted based on the joint measurements within 
15 (Fifteen) days from the date of certification by the Engineer-in-
Charge. 

 
90.1.5 Measurements shall be recorded as per the methods of measurement 

spelt out in EMPLOYER/CONSULTANT SPECIFICATIONS / 
CONTRACT DOCUMENT. EMPLOYER/CONSULTANT shall be 
fully responsible for checking the measurements quantitatively and 
qualitatively as recorded in the Measurement Books/ Bills. 

 
90.1.6 While preparing the final bills overall measurements will not be taken 

again. Only volume of work executed since the last measured bill 
along with summary of final measurements will be considered for the 
final bill. However, a detailed check shall be made as to missing 
measurements and in case there are any missing items or 
measurements the same shall be recorded. 

 
90.2 SECURED ADVANCE ON MATERIAL: Unless otherwise provided 

elsewhere in the tender, no `Secured Advance' on security of materials brought 
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to site for execution of contracted items(s) shall be paid to the Contractor 
whatsoever. 

 
90.3 DISPUTE IN MODE OF MEASUREMENT: In case of any dispute as to the 

mode of measurement not covered by the CONTRACT to be adopted for any 
item of WORK, mode of measurement as per latest Indian Standard 
Specifications shall be followed. 

 
90.4 ROUNDING OF AMOUNTS: In calculating the amount of each item due to 

the CONTRACTOR in every certificate prepared for payment, sum of less 
than 50 paise shall be omitted and the total amount on each certificate shall be 
rounded off to the nearest rupees, i.e., sum of less than 50 paise shall be 
omitted and sums of 50 paise and more upto one rupee shall be reckoned as 
one rupee.  

 
91.0 Lumpsum in tender:   

 
91.1 The payment against any Lumpsum item shall be made only on completion of 

that item as per the provision of the CONTRACT after certification by 
ENGINEER-IN-CHARGE.   

 
92.0 Running account payments to be regarded as advance: 

 
92.1 All running account payments shall be regarded as payment by way of 

advance against the final payment only and not as payments for WORK 
actually done and completed and shall not preclude the requiring of bad, 
unsound and imperfect or unskilled work to be removed and taken away and 
reconstructed or re-erected or be considered as an admission of the due 
performance of the CONTRACT, or any part thereof, in this respect, or of the 
accurring of any claim by the CONTRACTOR, nor shall it conclude, 
determine or affect in any way the powers of the EMPLOYER under these 
conditions or any of them as to the final settlement and adjustment of the 
accounts or otherwise, or in any other way vary or affect the CONTRACT. 
The final bill shall be submitted by the CONTRACTOR within one month of 
the date of physical completion of the WORK, otherwise, the ENGINEER-IN-
CHARGE'S certificate of the measurement and of total amount payable for the 
WORK accordingly shall be final and binding on all parties. 

 
93.0 Notice of claims for additional payments: 

 
93.1 Should the CONTRACTOR consider that he is entitled to any extra payment 

for any extra/additional WORKS or MATERIAL change in original 
SPECIFICATIONS carried out by him in respect of WORK he shall forthwith 
give notice in writing to the ENGINEER-IN- CHARGE that he claims extra 
payment. Such notice shall be given to the ENGINEER-IN-CHARGE upon 
which CONTRACTOR bases such claims and such notice shall contain ful 
particulars of the nature of such claim with full details of amount claimed. 
Irrespective of any provision in the CONTRACT to the contrary, the 
CONTRACTOR must intimate his intention to lodge claim on the 
EMPLOYER within 10 (ten) days of the commencement of happening of the 
event and quantify the claim within 30 (thirty) days, failing which the 
CONTRACTOR will lose his right to claim any 
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compensation/reimbursement/damages etc. or refer the matter to arbitration. 
Failure on the part of CONTRACTOR to put forward any claim without the 
necessary particulars as above within the time above specified shall be an 
absolute waiver thereof. No omission by EMPLOYER to reject any such claim 
and no delay in dealing therewith shall be waiver by EMPLOYER of any of 
this rights in respect thereof. 

 
93.2 ENGINEER-IN-CHARGE shall review such claims within a reasonably 

period of time and cause to discharge these in a manner considered appropriate 
after due deliberations thereon. However, CONTRACTOR shall be obliged to 
carry on with the WORK during the period in which his claims are under 
consideration by the EMPLOYER, irrespective of the outcome of such claims, 
where additional payments for WORKS considered extra are justifiable in 
accordance with the CONTRACT provisions, EMPLOYER shall arrange to 
release the same in the same manner as for normal WORK payments. Such of 
the extra works so admitted by EMPLOYER shall be governed by all the 
terms, conditions, stipulations and specifications as are applicable for the 
CONTRACT. The rates for extra works shall generally be the unit rates 
provided for in the CONTRACT. In the event unit rates for extra works so 
executed are not available as per CONTRACT, payments may either be 
released on day work basis for which daily/hourly rates for workmen and 
hourly rates for equipment rental shall apply, or on the unit rate for WORK 
executed shall be derived by interpolation/ extrapolation of unit rates already 
existing in the CONTRACT. In all the matters pertaining to applicability of 
rate and admittance of otherwise of an extra work claim of CONTRACTOR 
the decision of ENGINEER-IN-CHARGE shall be final and binding.     

 
94.0 Payment of CONTRACTOR’S bill: 

 
94.1 No payment shall be made for works estimated to cost less than Rs.10,000/- 

till the whole of the work shall have been completed and a certificate of 
completion given. But in case of works estimated to cost more than 
Rs.10,000/-, that CONTRACTOR on submitting the bill thereof be entitled to 
receive a monthly payment proportionate to the part thereof approved and 
passed by the ENGINEER-IN-CHARGE, whose certificate of such approval 
and passing of the sum so payable shall be final and conclusive against the 
CONTRACTOR. This payment will be made after making necessary 
corrections/deductions as stipulated elsewhere in the CONTRACT 
DOCUMENT for materials, Contract Performance Security, taxes etc. 

 
94.2 Payment due to the CONTRACTOR shall be made by the EMPLOYER by 

Account Payee cheque forwarding the same to registered office or the notified 
office of the CONTRACTOR. In no case will EMPLOYER be responsible if 
the cheque is mislaid or misappropriated by unauthorised person/persons. In 
all cases, the CONTRACTOR shall present his bill duly pre-receipted on 
proper revenue stamp payment shall be made in Indian Currency. 

 
94.3 In general payment of final bill shall be made to CONTRACTOR within 60 

days of the submission of bill on joint measurements, after completion of all 
the obligations under the CONTRACT. 

 
95.0 Receipt for payment:      
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95.1 Receipt for payment made on account of work when executed by a firm, must 

be signed by a person holding due power of attorney in this respect on behalf 
of the CONTRACTOR, except when the CONTRACTOR’S are described in 
their tender as a limited company in which case the receipts must be signed in 
the name of the company by one of its principal officers or by some other 
person having authority to give effectual receipt for the company. 

 
96.0 Completion certificate:  
 

96.1 APPLICATION FOR COMPLETION CERTIFICATE: When the 
CONTRACTOR fulfils his obligation under Clause 85.1 he shall be eligible to 
apply for COMPLETION CERTIFICATE. 

 
The ENGINEER-IN-CHARGE shall normally issue to the CONTRACTOR 
the COMPLETION CERTIFICATE within one month after receiving any 
application therefore from the CONTRACTOR after verifying from the 
completion documents and satisfying himself that the WORK has been 
completed in accordance with and as set out in the construction and erection 
drawings, and the CONTRACT DOCUMENTS. 
 
The CONTRACTOR, after obtaining the COMPLETION CERTIFICATE, is 
eligible to present the final bill for the WORK executed by him under the 
terms of CONTRACT. 
 

96.2 COMPLETION CERTIFICATE: Within one month of the completion of the 
WORK in all respects, the CONTRACTOR shall be furnished with a 
certificate by the ENGINEER-IN-CHARGE of such completion, but no 
certificate shall be given nor shall the WORK be deemed to have been 
executed until all scaffolding, surplus materials and rubbish is cleared off the 
SITE completely nor until the WORK shall have been measured by the 
ENGINEER-IN-CHARGE whose measurement shall be binding and 
conclusive. The WORKS will not be considered as complete and taken over 
by the EMPLOYER, until all the temporary works, labour and staff colonies 
are cleared to the satisfaction of the ENGINEER-IN-CHARGE. 

 
If the CONTRACTOR fails to comply with the requirements of this clause on 
or before the date fixed for the completion of the WORK, the ENGINEER-IN-
CHARGE may at the expense of the CONTRACTOR remove such 
scaffolding, surplus materials and rubbish and dispose off the same as he 
thinks fit and clean off such dirt as aforesaid, and the CONTRACTOR shall 
forthwith pay the amount of all expenses so incurred and shall have no claim 
in respect of any such scaffolding or surplus materials as aforesaid except for 
any sum actually realised by the sale thereof. 
 

96.3 COMPLETION CERTIFICATE DOCUMENTS: For the purpose of Clause 
96.0 the following documents will be deemed to form the completion 
documents: 

 
96.3.1 The technical documents according to which the WORK was carried 

out. 
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96.3.2 Six (6) sets of construction drawings showing therein the 
modification and correction made during the course of execution and 
signed by the ENGINEER-IN-CHARGE. 

 
96.3.3 COMPLETION CERTIFICATE for `embedded' and `covered' up 

work. 
 

96.3.4 Certificates of final levels as set out for various works. 
 

96.3.5 Certificates of tests performed for various WORKS. 
 

96.3.6 Material appropriation, Statement for the materials issued by the 
EMPLOYER for the WORK and list of surplus materials returned to 
the EMPLOYER'S store duly supported by necessary documents.  

 
97.0 Final decision and final certificate:         

 
97.1 Upon expiry of the period of liability and subject to the ENGINEER-IN-

CHARGE being satisfied that the WORKS have been duly maintained by the 
CONTRACTOR during monsoon or such period as hereinbefore provided in 
Clause 84 & 85 and that the CONTRACTOR has in al respect duly made-up 
any subsidence and performed all his obligations under the CONTRACT, the 
ENGINEER-IN- CHARGE shall (without prejudice to the rights of the 
EMPLOYER to retain the provisions of relevant Clause hereof) otherwise give 
a certificate herein referred to as the FINAL CERTIFICATE to that effect and 
the CONTRACTOR shall not be considered to have fulfilled the whole of his 
obligations under CONTRACT until FINAL CERTIFICATE shall have been 
given by the ENGINEER-IN- CHARGE notwithstanding any previous entry 
upon the WORK and taking possession, working or using of the same or any 
part thereof by the EMPLOYER.  

 
98.0 Certificate and payments on evidence of completion: 
 

98.1 Except the FINAL CERTIFICATE, no other certificates or payments against a 
certificate or on general account shall be taken to be an admission by the 
EMPLOYER of the due performance of the CONTRACT or any part thereof 
or of occupancy or validity of any claim by the CONTRACTOR. 

 
99.0 Deductions from the contract price: 
        

99.1 All costs, damages or expenses which EMPLOYER may have paid or 
incurred, which under the provisions of the CONTRACT, the CONTRACTOR 
is liable/will be liable, will be claimed by the EMPLOYER. All such claims 
shall be billed by the EMPLOYER to the CONTRACTOR regularly as and 
when they fal due. Such claims shall be paid by the CONTRACTOR within 15 
(fifteen) days of the receipt of the corresponding bills and if not paid by the 
CONTRACTOR within the said period, the EMPLOYER may, then, deduct 
the amount from any moneys due i.e., Contract Performance Security or 
becoming due to the CONTRACTOR under the CONTRACT or may be 
recovered by actions of law or otherwise, if the CONTRACTOR fails to 
satisfy the EMPLOYER of such claims. 
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G. Taxes and Insurance   
 

100.0 Taxes, Duties, Octroi etc: 
 

100.1 The CONTRACTOR agrees to and does hereby accept full and exclusive 
liability for the payment of any and all Taxes, Duties, including Excise duty, 
octroi etc. now or hereafter imposed, increased, modified, all the sales taxes, 
duties, octrois etc. now in force and hereafter increased, imposed or modified, 
from time to time in respect of WORKS and materials and al contributions and 
taxes for unemployment compensation, insurance and old age pensions or 
annuities now or hereafter imposed by any Central or State Government 
authorities which are imposed with respect to or covered by the wages, 
salaries, or other compensations paid to the persons employed by the 
CONTRACTOR and the CONTRACTOR shall be responsible for the 
compliance of all SUB-CONTRACTORS, with all applicable Central, State, 
Municipal and local law and regulation and requirement of any Central, State 
or local Government agency or authority. CONTRACTOR further agrees to 
defend, indemnify and hold EMPLOYER harmless from any liability or 
penalty which may be imposed by the Central, State or Local authorities by 
reason or any violation by CONTRACTOR or SUB-CONTRACTOR of such 
laws, suits or proceedings that may be brought against the EMPLOYER 
arising under, growing out of, or by reason of the work provided for by this 
CONTRACT, by third parties, or by Central or State Government authority or 
any administrative sub-division thereof. Tax deductions will be made as per 
the rules and regulations in force in accordance with acts prevailing from time 
to time. 

 
101.0 Sales tax/turnover tax: 
 

101.1 Tenderer should quote al inclusive prices including the liability of Sales 
Tax/Turnover Tax whether on the works contract as a whole or in respect of 
bought out components used by the CONTRACTOR in execution of the 
CONTRACT. EMPLOYER shall not be responsible for any such liability of 
the CONTRACTOR in respect of this CONTRACT.   

 
102.0 Statutory variations 
 

102.1 Tenderer should quote prices inclusive of excise-duty and sales tax applicable 
on finished product. Any statutory variations in Excise Duty and sales tax on 
finished product during the contractual completion period, shall be to the 
EMPLOYER'S account for which the Contractor will furnish documentary 
evidence(s) in support of their claims to GoMP . However, any increase in the 
rate of these taxes and duties (E.D. and S.T.) beyond the contractual 
completion period shall be to CONTRACTOR’S account and any decrease 
shall be passed on to GoMP 

 
103.0 Insurance: 
 

103.1 GENERAL  
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103.1.1 CONTRACTOR shall at his own expense arrange secure and 
maintain insurance with reputable insurance companies to the 
satisfaction of the EMPLOYER as follows: 

 
CONTRACTOR at his cost shall arrange, secure and maintain 
insurance as may be necessary and to its full value for all such 
amounts to protect the WORKS in progress from time to time and the 
interest of EMPLOYER against all risks as detailed herein. The form 
and the limit of such insurance, as defined here in together with the 
under works thereof in each case should be as acceptable to the 
EMPLOYER. However, irrespective of work acceptance the 
responsibility to maintain adequate insurance coverage at al times 
during the period of CONTRACT shall be that of CONTRACTOR 
alone. CONTRACTOR’S failure in this regard shall not relieve him 
of any of his responsibilities and obligations under CONTRACT.  

 
Any loss or damage to the equipment, during ocean transportation, 
port/custom clearance, inland and port handling, inland 
transportation, storage, erection and commissioning till such time the 
WORK is taken over by EMPLOYER, shall be to the account of 
CONTRACTOR. CONTRACTOR shall be responsible for preferring 
of all claims and make good for the damage or loss by way of repairs 
and/or replacement of the parts of the Work damaged or lost. 
CONTRACTOR shall provide the EMPLOYER with a copy of al 
insurance policies and documents taken out by him in pursuance of 
the CONTRACT. Such copies of document shall be submitted to the 
EMPLOYER immediately upon the CONTRACTOR having taken 
such insurance coverage. CONTRACTOR shall also inform the 
EMPLOYER at least 60(Sixty) days in advance regarding the expiry 
cancellation and/or changes in any of such documents and ensure 
revalidation/renewal etc., as may be necessary well in time.   
 
Statutory clearances, if any, in respect of foreign supply required for 
the purpose of replacement of equipment lost in transit and/or during 
erection, shall be made available by the EMPLOYER. 
CONTRACTOR shall, however, be responsible for obtaining 
requisite licences, port clearances and other formalities relating to 
such import. The risks that are to be covered under the insurance shall 
include, but not be limited to the loss or damage in handling, transit, 
theft, pilferage, riot, civil commotion, weather conditions, accidents 
of all kinds, fire, war risk (during ocean transportation only) etc. The 
scope of such insurance shall cover the entire value of supplies of 
equipments, plants and materials to be imported from time to time.  
 
All costs on account of insurance liabilities covered under 
CONTRACT will be to CONTRACTOR’S account and will be 
included in VALUE OF CONTRACT. However, the EMPLOYER 
may from time to time, during the currency of the CONTRACT, ask 
the CONTRACTOR in writing to limit the insurance coverage risk 
and in such a case, the parties to the CONTRACT will agree for a 
mutual settlement, for reduction in VALUE OF CONTRACT to the 
extent of reduced premium amounts.  
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CONTRACTOR as far as possible shall cover insurance with Indian 
Insurance Companies, including marine Insurance during ocean 
transportation.  

 
103.1.2 EMPLOYEES STATE INSURANCE ACT:  

 
The CONTRACTOR agrees to and does hereby accept full and 
exclusive liability for the compliance with all obligations imposed by 
the Employee State Insurance Act 1948 and the CONTRACTOR 
further agrees to defend, indemnify and hold EMPLOYER harmless 
for any liability or penalty which may be imposed by the Central, 
State or Local authority by reason of any asserted violation by 
CONTRACTOR or SUB-CONTRACTOR of the Employees' State 
Insurance Act, 1948, and also from all claims, suits or proceeding that 
may be brought against the EMPLOYER arising under, growing out 
of or by reasons of the work provided for by this CONTRACTOR, by 
third parties or by Central or State Government authority or any 
political sub- division thereof.   
 
The CONTRACTOR agrees to fill in with the Employee's State 
Insurance Corporation, the Declaration Forms, and all forms which 
may be required in respect of the CONTRACTOR’S or SUB- 
CONTRACTOR’S employees, who are employed in the WORK 
provided for or those covered by ESI from time to time under the 
Agreement. The CONTRACTOR shall deduct and secure the 
agreement of the SUB- CONTRACTOR to deduct the employee's 
contribution as per the first schedule of the Employee's State 
Insurance Act from wages and affix the Employees Contribution Card 
at wages payment intervals. The CONTRACTOR shall remit and 
secure the agreement of SUB-CONTRACTOR to remit to the State 
Bank of India, Employee's State Insurance Corporation Account, the 
Employee's contribution as required by the Act. The CONTRACTOR 
agrees to maintain all cards and Records as required under the Act in 
respect of employees and payments and the CONTRACTOR shall 
secure the agreement of the SUB- CONTRACTOR to maintain such 
records. Any expenses incurred for the contributions, making 
contributions or maintaining records shall be to the 
CONTRACTOR’S or SUB-CONTRACTOR’S account.  
 
The EMPLOYER shall retain such sum as may be necessary from the 
total VALUE OF CONTRACT until the CONTRACTOR shall 
furnish satisfactory proof that al contributions as required by the 
Employees State Insurance Act, 1948, have been paid. This will be 
pending on the CONTRACTOR when the ESI Act is extended to the 
place of work.  

 
103.1.3 WORKMEN COMPENSATION AND EMPLOYER'S LIABILITY 

INSURANCE:  
 

Insurance shall be effected for al the CONTRACTOR’S employees 
engaged in the performance of this CONTRACT. If any of the work 
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is sublet, the CONTRACTOR shall require the SUB-CONTRACTOR 
to provide workman's Compensation and EMPLOYER'S liability 
insurance for the later's employees if such employees are not covered 
under the CONTRACTOR’S Insurance.   

 
103.1.4 ACCIDENT OR INJURY TO WORKMEN:   

 
The EMPLOYER shall not be liable for or in respect of any damages 
or compensation payable at law in respect or in consequence of any 
accident or injury to any workman or other person in the Employment 
of the CONTRACTOR or any SUB-CONTRACTOR save and except 
an accident or injury resulting from any act or default of the 
EMPLOYER, his agents or servants and the CONTRACTOR shall 
indemnify and keep indemnified the EMPLOYER against all such 
damages and compensation (save and except and aforesaid) and 
against all claims, demands, proceeding, costs, charges and expenses, 
whatsoever in respect or in relation thereto.  

 
103.1.5 TRANSIT INSURANCE :  

 
In respect of all items to be transported by the CONTRACTOR to the 
SITE of WORK, the cost of transit insurance should be borne by the 
CONTRACTOR and the quoted price shall be inclusive of this cost. 
 

103.1.6 COMPREHENSIVE AUTOMOBILE INSURANCE  
 

This insurance shall be in such a form as to protect the Contractor 
against all claims for injuries, disability, disease and death to 
members of public including EMPLOYER’S men and damage to the 
property of others arising from the use of motor vehicles during on or 
off the `site’ operations, irrespective of the ownership of such 
vehicles.  

 
103.1.7 COMPREHENSIVE GENERAL LIABILITY INSURANCE   

 
103.1.7.1 This insurance shall protect the Contractor against all 

claims arising from injuries, disabilities, disease or death 
of member of public or damage to property of others due 
to any act or omission on the part of the Contractor, his 
agents, his employees, his representatives and Sub-
CONTRACTOR’S or from riots, strikes and civil 
commotion.   

 
103.1.7.2 Contractor shall take suitable Group Personal Accident 

Insurance Cover for taking care of injury, damage or any 
other risks in respect of his Engineers and other 
Supervisory staff who are not covered under Employees 
State Insurance Act. 

 
103.1.7.3 The policy shall cover third party liability. The third party 

(liability shall cover the loss/ disablement of human life 
(person not belonging to the Contractor) and also cover 
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the risk of damage to others materials/ equipment/ 
properties during construction, erection and 
commissioning at site. The value of third party liability for 
compensation for loss of human life or partial/full 
disablement shall be of required statutory value but not 
less than Rs. 2 lakhs per death, Rs. 1.5 lakhs per full 
disablement and Rs. 1 lakh per partial disablement and 
shall nevertheless cover such compensation as may be 
awarded by Court by Law in India and cover for damage 
to others equipment/ property as approved by the 
Purchaser. However, third party risk shall be maximum of 
Rs. 10(ten) lakhs per death. 

 
103.1.7.4 The Contractor shall also arrange suitable insurance to 

cover damage, loss, accidents, risks etc., in respect of all 
his plant, equipments and machinery, erection tools & 
tackles and all other temporary attachments brought by 
him at site to execute the work. 

 
103.1.7.5 The Contractor shall take out insurance policy in the joint 

name of EMPLOYER and Contractor from one or more 
nationalised insurance company from any branch office at 
Project site. 

 
103.1.7.6 Any such insurance requirements as are hereby established 

as the minimum policies and coverages which Contractor 
must secure and keep in force must be complied with, 
Contractor shall at all times be free to obtain additional or 
increased coverages at CONTRACTOR’S sole expenses.  

 
103.1.8 ANY OTHER INSURANCE REQUIRED UNDER   LAW OR 

REGULATIONS OR BY EMPLOYER:  
 

CONTRACTOR shall also carry and maintain any and all other 
insurance(s) which he may be required under any law or regulation 
from time to time without any extra cost to EMPLOYER. He shall 
also carry and maintain any other insurance which may be required 
by the EMPLOYER.   

 
104.0 Damage to Property or to any Person or any Third Party  

 
 

104.1 CONTRACTOR shall be responsible for making good to the satisfaction of 
the EMPLOYER any loss or any damage to structures and properties 
belonging to the EMPLOYER or being executed or procured or being 
procured by the EMPLOYER or of other agencies within in the premises of all 
the work of the EMPLOYER, if such loss or damage is due to fault and/or the 
negligence or willful or omission of the CONTRACTOR, his employees, 
agents, representatives or SUB-CONTRACTORS.  

 
104.2 The CONTRACTOR shall take sufficient care in moving his plants, 

equipments and materials from one place to another so that they do not cause 
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any damage to any person or to the property of the EMPLOYER or any third 
party including overhead and underground cables and in the event of any 
damage resulting to the property of the EMPLOYER or of a third party during 
the movement of the aforesaid plant, equipment or materials the cost of such 
damages including eventual loss of production, operation or services in any 
plant or establishment as estimated by the EMPLOYER or ascertained or 
demanded by the third party shall be borne by the CONTRACTOR. Third 
party liability risk shall be Rupees One lakh for single accident and limited to 
Rupees Ten lakhs.   

 
104.3 The CONTRACTOR shall indemnify and keep the EMPLOYER harmless of 

all claims for damages to property other than EMPLOYER'S property arising 
under or by reason of this agreement, if such claims result from the fault 
and/or negligence or willful acts or omission of the CONTRACTOR, his 
employees, agents, representative of SUB-CONTRACTOR.  

 

H. Labour Laws   
 

105.0 Labour laws:  
 

105.1 No labour below the age of 18 (eighteen) years shall be employed on the 
WORK. 

 
105.2 The CONTRACTOR shall not pay less than what is provided under law to 

labourers engaged by him on the WORK. 
 

105.3 The CONTRACTOR shall at his expense comply with all labour laws and 
keep the EMPLOYER indemnified in respect thereof. 

 
105.4 The CONTRACTOR shall pay equal wages for men and women in accordance 

with applicable labour laws. 
 

105.5 If the CONTRACTOR is covered under the Contract labour (Regulation and 
Abolition) Act, he shall obtain a licence from licensing authority (i.e. office of 
the labour commissioner) by payment of necessary prescribed fee and the 
deposit, if any, before starting the WORK under the CONTRACT. Such 
fee/deposit shall be borne by the CONTRACTOR. 

 
105.6 The CONTRACTOR shall employ labour in sufficient numbers either directly 

or through SUB- CONTRACTOR’S to maintain the required rate of progress 
and of quality to ensure workmanship of the degree specified in the 
CONTRACT and to the satisfaction of the ENGINEER-IN-CHARGE. 

 
105.7 The CONTRACTOR shall furnish to the ENGINEER-IN- CHARGE the 

distribution return of the number and description, by trades of the work people 
employed on the works. The CONTRACTOR shall also submit on the 4th and 
19th of every month to the ENGINEER-IN-CHARGE a true statement 
showing in respect of the second half of the preceding month and the first half 
of the current month (1) the accidents that occurred during the said fortnight 
showing the circumstances under which they happened and the extent of 
damage and injury caused by them and (2) the number of female workers who 
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have been allowed Maternity Benefit as provided in the Maternity Benefit Act 
1961 on Rules made thereunder and the amount paid to them. 

 
105.8 The CONTRACTOR shall comply with the provisions of the payment of 

Wage Act 1936, Employee Provident Fund Act 1952, Minimum Wages Act 
1948. EMPLOYER’S Liability Act 1938. Workmen's Compensation Act 
1923, Industrial Disputes Act 1947, the Maternity Benefit Act 1961 and 
Contract Labour Regulation and Abolition Act 1970, Employment of Children 
Act 1938 or any modifications thereof or any other law relating thereto and 
rules made thereunder from time to time. 

 
105.9 The ENGINEER-IN-CHARGE shall on a report having been made by an 

Inspecting Officer as defined in Contract Labour (Regulation and Abolition) 
Act 1970 have the power to deduct from the money due to the 
CONTRACTOR any sum required or estimated to be required for making 
good the loss suffered by a worker or workers by reason of non- fulfillment of 
the Conditions of the Contract for the benefit of workers, non-payment of 
wages or of deductions made from his or their wages which are not justified 
by the terms of the Contract or non-observance of the said regulations. 

 
105.10 The CONTRACTOR shall indemnify the EMPLOYER against any 

payments to be made under and for the observance of the provisions of the 
aforesaid Acts without prejudice to his right to obtain indemnity from his 
SUB-CONTRACTOR’S. In the event of the CONTRACTOR committing a 
default or breach of any of the provisions of the aforesaid Acts as amended 
from time to time, of furnishing any information or submitting or filling and 
Form/ Register/ Slip under the provisions of these Acts which is materially 
incorrect then on the report of the inspecting Officers, the CONTRACTOR 
shall without prejudice to any other liability pay to the EMPLOYER a sum not 
exceeding Rs.50.00 as Liquidated Damages for every default, breach or 
furnishing, making, submitting, filling material y incorrect statement as may 
be fixed by the ENGINEER-IN- CHARGE and in the event of the 
CONTRACTOR’S default continuing in this respect, the Liquidated Damages 
may be enhanced to Rs.50.00 per day for each day of default subject to a 
maximum of one percent of the estimated cost of the WORK put to tender. 
The ENGINEER-IN-CHARGE shall deduct such amount from bills or 
Contract Performance Security of the CONTRACTOR and credit the same to 
the Welfare Fund constitute under these acts. The decision of the ENGINEER-
IN-CHARGE in this respect shall be final and binding.      

 

106.0 Implementation of apprentices act, 1961: 
 

106.1 The CONTRACTOR shall comply with the provisions of the Apprentices Act, 
1961 and the Rules and Orders issued thereunder from time to time. If he fails 
to do so, his failure will be a breach of the CONTRACT and the ENGINEER-
IN-CHARGE may, at his discretion, cancel the CONTRACT. The 
CONTRACTOR shall also be liable for any pecuniary liability arising on 
account of any violation by him of the provisions, of the Act.  
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107.0 Contractor to indemnify the EMPLOYER:  
 

107.1 The CONTRACTOR shall indemnify the EMPLOYER and every member, 
office and employee of the EMPLOYER, also the ENGINEER-IN-CHARGE 
and his staff against all actions, proceedings, claims, demands, costs and 
expenses whatsoever arising out of or in connection with the matters referred 
to in Clause 104.0 and elsewhere and all actions, proceedings, claims, 
demands, costs and expenses which may be made against the EMPLOYER for 
or in respect of or arising out of any failure by the CONTRACTOR in the 
performance of his obligations under the CONTRACT DOCUMENT. The 
EMPLOYER shall not be liable for or in respect of or arising out of any failure 
by the CONTRACTOR in the performance of his obligations under the 
CONTRACT DOCUMENT. The EMPLOYER shall not be liable for or in 
respect of any demand or compensation payable by law in respect or in 
consequence of any accident or injury to any workmen or other person. In the 
employment of the CONTRACTOR or his SUB-CONTRACTOR the 
CONTRACTOR shall indemnify and keep indemnified the EMPLOYER 
against all such damages and compensations and against all claims, damages, 
proceedings, costs, charges and expenses whatsoever in respect thereof or in 
relation thereto. 

 
107.2 PAYMENT OF CLAIMS AND DAMAGES: Should the EMPLOYER have to 

pay any money in respect of such claims or demands as aforesaid the amount 
so paid and the costs incurred by the EMPLOYER shall be charged to and 
paid by the CONTRACTOR and the CONTRACTOR shall not be at liberty to 
dispute or question the right of the EMPLOYER to make such payments 
notwithstanding the same, may have been made without the consent or 
authority or in law or otherwise to the contrary. 

 
107.3 In every case in which by virtue of the provisions of Section 12, Sub-section 

(i) of workmen's compensation Act, 1923 or other applicable provision of 
Workmen Compensation Act or any other Act, the EMPLOYER is obliged to 
pay compensation to a workman employed by the CONTRACTOR in 
execution of the WORK, the EMPLOYER will  recover from the 
CONTRACTOR the amount of the compensation so paid, and without 
prejudice to the rights of EMPLOYER under Section 12, Sub- section (2) of 
the said act, EMPLOYER shall be at liberty to recover such amount or any 
part thereof by deducting it from the Contract Performance Security or from 
any sum due to the CONTRACTOR whether under this CONTRACT or 
otherwise. The EMPLOYER shall not be bound to contest any claim made 
under Section 12, Sub-section (i) of the said act, except on the written request 
of the CONTRACTOR and upon his giving to the EMPLOYER full security 
for all costs for which the EMPLOYER might become liable in consequence 
of contesting such claim. 

 

108.0 Health and sanitary arrangements for workers:         
 

108.1 In respect of al labour directly or indirectly employed in the WORKS for the 
performance of the CONTRACTOR’S part of this agreement, the 
CONTRACTOR shall comply with or cause to be complied with all the rules 
and regulations of the local sanitary and other authorities or as framed by the 
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EMPLOYER from time to time for the protection of health and sanitary 
arrangements for all workers. 

 
108.2 The CONTRACTOR shall provide in the labour colony all amenities such as 

electricity, water and other sanitary and health arrangements. The 
CONTRACTOR shall also provide necessary surface transportation to the 
place of work and back to the colony for their personnel accommodated in the 
labour colony.   

 
 
I. Applicable Laws and Settlement of Disputes   
 

109.0 Arbitration: 
 

109.1 Unless otherwise specified, the matters where decision of the Engineer-in-
Charge is deemed to be final and binding as provided in the Agreement and 
the issues/disputes which cannot be mutually resolved within a reasonable 
time, al disputes shall be referred to arbitration by Sole Arbitrator.   

 
The EMPLOYER [M.P.GOVT] shall suggest a panel of three independent and 
distinguished persons to the bidder/contractor/supplier/buyer (as the case may 
be) to select any one among them to act as the Sole Arbitrator.  
 
In the event of failure of the other parties to select the Sole Arbitrator within 
30 days from the receipt of the communication suggesting the panel of 
arbitrators, the right of selection of the sole arbitrator by the other party shall 
stand forfeited and the EMPLOYER (GoMP) shall have discretion to proceed 
with the appointment of the Sole Arbitrator. The decision of EMPLOYER on 
the appointment of the sole arbitrator shall be final and binding on the parties.  
 
The award of sole arbitrator shall be final and binding on the parties and 
unless directed/awarded otherwise by the sole arbitrator, the cost of arbitration 
proceedings shall be shared equally by the parties. The Arbitration 
proceedings shall be in English language and venue shall be Bhopal, India.  
 
Subject to the above, the provisions of (Indian) Arbitration & Conciliation 
ACT 1996 and the Rules framed there under shall be applicable. All matter 
relating to this contract are subject to the exclusive jurisdiction of the court 
situated in the state of Madhya Pradesh.  
 
bidders/suppliers/contractors may please note that the Arbitration & 
Conciliation Act 1996 was enacted by the Indian Parliament and is based on 
United Nations Commission on International Trade Law (UNCITRAL model 
law), which were prepared after extensive consultation with Arbitral 
Institutions and centers of International Commercial Arbitration. The United 
Nations General Assembly vide resolution 31/98 adopted the UNCITRAL 
Arbitration rules on 15 December 1976. 

 
109.2 FOR THE SETTLEMENT  OF DISPUTES BETWEEN ONE 

GOVERNMENT DEPARTMENT AND ANOTHER AND ONE 
GOVERNMENT DEPARTMENT AND PUBLIC ENTERPRISE AND ONE 
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PUBLIC ENTERPRISE AND ANOTHER THE ARBITRATION SHALL BE 
AS FOLLOWS:  

 
In the event of any dispute or difference between the parties hereto, such 
dispute or difference shall be resolved amicably by mutual consultation or 
through the good offices of empowered agencies of the Government. If such 
resolution is not possible, then, the unresolved dispute or difference shall be 
referred to arbitration of an arbitrator to be nominated by Secretary, 
Department of Legal Affairs ("Law Secretary") in terms of the Office 
Memorandum No.55/3/1/75-CF, dated the 19th December 1975 issued by the 
Cabinet Secretariat (Department of Cabinet Affairs), as modified from time to 
time. The Arbitration Act 1940 (10 of 1940) shall not be applicable to the 
arbitration under this clause. The award of the Arbitrator shall be binding upon 
parties to the dispute. Provided, however, any party aggrieved by such award 
may make a further reference for setting aside or revision of the award to Law 
Secretary whose decision shall bind the parties finally and conclusively.   

 
110.0 Jurisdiction:    

 
110.1 The CONTRACT shall be governed by and constructed according to the laws 

in force in INDIA. The CONTRACTOR hereby submits to the jurisdiction of 
the Courts situated at BHOPAL for the purposes of disputes, actions and 
proceedings arising out of the CONTRACT, the courts at BHOPAL only will 
have the jurisdiction to hear and decide such disputed, actions and 
proceedings.  

 
J. Safety Codes  
 

111.0 General:  
 

111.1 CONTRACTOR shall adhere to safe construction practice and guard against 
hazardous, and unsafe working conditions and shall comply with 
EMPLOYER'S safety rules as set forth herein. Prior to start of construction, 
CONTRACTOR will be furnished copies of EMPLOYER'S "Safety Code" for 
information and guidance, if it has been prepared.  

 
112.0 Safety regulations:  
 

112.1 In respect of all labour, directly employed in the WORK for the performance 
of CONTRACTOR’S part of this agreement, the CONTRACTOR shall at his 
own expense arrange for all the safety provisions as per safety codes of 
C.P.W.D., Indian Standards Institution. The Electricity Act, The Mines Act 
and such other acts as applicable. 

 
112.2 The CONTRACTOR shall observe and abide by all fire and safety regulations 

of the EMPLOYER. Before starting construction work CONTRACTOR shall 
consult with EMPLOYER'S safety Engineers or ENGINEER-IN-CHARGE 
and must make good to the satisfaction of the EMPLOYER any loss or 
damage due to fire to any portion of the work done or to be done under this 
agreement or to any of the EMPLOYER'S existing property. 

 
113.0 First aid and industrial injuries:  
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113.1 CONTRACTOR shall maintain first aid facilities for its employees and those 

of its SUB-CONTRACTOR. 
 
113.2 CONTRACTOR shall make outside arrangements for ambulance service and 

for the treatment of industrial injuries. Names of those providing these 
services shall be furnished to EMPLOYER prior to start of construction and 
their telephone numbers shall be prominently posted in CONTRACTOR’S 
field office. 

 
113.3 All critical industrial injuries shall be reported promptly to EMPLOYER, and 

a copy of CONTRACTOR’S report covering each personal injury requiring 
the attention of a physician shall be furnished to the EMPLOYER.  

 
114.0 General rules:  
 

114.1 Smoking within the battery area, tank farm or dock limits is strictly prohibited. 
Violators of the no smoking rules shall be discharged immediately.  

 
115.0 CONTRACTOR’S barricades:  

 
115.1 CONTRACTOR shall erect and maintain barricades required in connection 

with his operation to guard or protect:- 
 

115.1.1 Excavations 
 
115.1.2 Hoisting Areas. 

 
115.1.3 Areas adjudged hazardous by CONTRACTOR’S or EMPLOYER'S 

inspectors. 
 

115.1.4 EMPLOYER'S existing property subject to damage by 
CONTRACTOR’S Operations. 

 
115.1.5 Rail Road unloading spots. 

115.2 CONTRACTOR’S employees and those of his SUB- CONTRACTOR’S shall 
become acquainted with EMPLOYER'S barricading practice and shall respect 
the provisions thereof. 

 
115.3 Barricades and hazardous areas adjacent to, but not located in normal routes of 

travel shall be marked by red flasher lanterns at nights.  
 

116.0 Scaffolding:  
 

116.1 Suitable scaffolding should be provided for workmen for all works that cannot 
safely be done from the ground or from solid construction except such short 
period work as can be done safely from ladders. When a ladder is used an 
extra Mazdoor shall be engaged for holding the ladder and if the ladder is used 
for carrying material as well, suitable footholds and handholds shall be 
provided on the ladder and the ladder shall be given an inclination not steeper 
than 1 in 4 (1 horizontal and 4 vertical). 
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116.2 Scaffolding or staging more than 4 metres above the ground or floor, swing 
suspended from an overhead support or erected with stationary support shall 
have a guard rail properly attached, bolted, braced and otherwise retarded at 
least one metre high above the floor or platform of such scaffolding or staging 
and extending along the entire length of the outside and ends thereof with only 
such openings as may be necessary for the delivery of materials. Such 
scaffolding or staging shall be so fastened as to prevent it from swaying from 
the building or structure. 

 
116.3 Working platform, gangway and stairway should be so constructed that they 

should not sag unduly or unequally and if the height of platform of the 
gangway or the stairway is more than 4 metres above the ground level or floor 
level, they should be closely boarded, should have adequate width and should 
be suitably fastened as in ii) above. 

 
116.4 Every opening in the floor of a building or in a working platform shall be 

provided with suitable means to prevent the fall of persons or materials by 
providing suitable fencing of railing whose minimum heights shall be 1 metre. 

 
116.5 Safe-means of access shall be provided to all working platforms and other 

working places, every ladder shall be securely fixed. No portable single ladder 
shall be over 9 metres in length while the width between side rails in rung 
ladder shall in no case be less than 30 cms for ladder upto and including 3 
metres in length. For longer ladder this width should be increased 5mm for 
each additional foot of length. Uniform steps spacing shall not exceed 30 cms. 
Adequate precautions shall be taken to prevent danger from electrical 
equipment. No materials on any of the sites or work shall be so stacked or 
placed to cause danger or inconvenience to any person or public. The 
CONTRACTOR shall also provide all necessary fencing and lights to protect 
the workers and staff from accidents, and shall be bound to bear the expenses 
of defense of every suit, action or other proceeding of law that may be brought 
by any person for injury sustained owing to neglect of the above precautions 
and pay any damages and costs which may be awarded in any such suit or 
action or proceeding to any such person or which may with the consent of the 
CONTRACTOR be paid to compromise any claim by any such person.  

 
117.0 Excavation and trenching:  
 

117.1 All trenches 1.2 metres or more in depth, shall at all times be supplied with at 
least one ladder for each 50 metres length or fraction thereof.  

 
117.2 Ladder shall be extended from bottom of the trenches to at least 1 metre above 

the surface of the ground. The sides of the trenches which are 1.5M in depth 
shall be stepped back to give suitable slope or securely held by timber bracing, 
so as to avoid the danger of sides to collapse. The excavated materials shall 
not be placed within 1.5 metres of the edge of the trench or half of the trench 
width whichever is more. Cutting shall be done from top to bottom. Under no 
circumstances undermining or under-cutting shall be done. 

 
118.0 Demolition/general safety:  
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118.1 Before any demolition work is commenced and also during the progress of the 
demolition work  

 
118.1.1 All roads and open areas adjacent to the work site shall either be 

closed or suitably protected. 
 
118.1.2 No electric cable or apparatus which is liable to be a source of danger 

shall remain electrically charged. 
 

118.1.3 All practical steps shall be taken to prevent danger to persons 
employed from risk of fire or explosion or flooding. No floor, roof or 
other part of the building shall be so overloaded with debris or 
materials as to render it unsafe. 

 
118.2 All necessary personal safety equipment as considered adequate by the 

ENGINEER-IN-CHARGE, should be kept available for the use of the persons 
employed on the SITE and maintained in condition suitable for immediate use, 
and the CONTRACTOR shall take adequate steps to ensure proper use of 
equipment by those concerned. 

 
118.2.1 Workers employed on mixing asphaltic materials, cement and lime 

mortars shall be provided with protective footwear and protective 
gloves. 

 
118.2.2 Those engaged in white washing and mixing or stacking or cement 

bags or any material which are injurious to the eyes be provided with 
protective goggles. 

 
118.2.3 Those engaged in welding and cutting works shall be provided with 

protective face & eye shield, hand gloves, etc. 
 

118.2.4 Stone breakers shall be provided with protective goggles and 
protective clothing and seated at sufficiently safe intervals. 

 
118.2.5 When workers are employed in sewers and manholes, which are in 

use, the CONTRACTOR shall ensure that the manhole covers are 
opened and are ventilated at least for an hour before the workers are 
allowed to get into the manholes, and the manholes so opened shall 
be cordoned off with suitable railing and provided with warning 
signals or board to prevent accident to the public. 

 
118.2.6 The CONTRACTOR shall not employ men below the age of 18 years 

and women on the work of painting with products containing lead in 
any form. Wherever men above the age of 18 years are employed on 
the work of lead painting, the following precautions should be taken. 

 
118.2.6.1 No paint containing lead or lead product shall be used 

except in the form of paste or readymade paint. 
 
118.2.6.2 Suitable face masks should be supplied for use by the 

workers when paint is applied in the form of spray or a 
surface having lead paint dry rubbed and scrapped. 
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118.2.6.3 Overalls shall be supplied by the CONTRACTOR to the 

workmen and adequate facilities shall be provided to 
enable the working painters to wash them during and on 
cessation of work. 

 
118.3 When the work is done near any place where there is risk of drowning, all 

necessary safety equipment should be provided and kept ready for use and al 
necessary steps taken for prompt rescue of any person in danger and adequate 
provision should be made for prompt first aid treatment of all injuries likely to 
be sustained during the course of the work.  

 
118.4 Use of hoisting machines and tackles including their attachments, anchorage 

and supports shall conform to the following standards or conditions: 
 

118.4.1 These shall be of good mechanical construction, sound materials and 
adequate strength and free from patent defect and shall be kept in 
good working order. 

 
118.4.2 Every rope used in hoisting or lowering materials or as means of 

suspension shall be of durable quality and adequate strength and free 
from patent defects. 

 
118.4.3 Every crane driver or hoisting appliance operator shall be properly 

qualified and no person under the age of 21 years should be in charge 
of any hoisting machine including any scaffolding, winch or give 
signals to the operator. 

 
118.4.4 In case of every hoisting machine and of every chain ring hook, 

shackle, swivel, and pulley block used in hoisting or lowering or as 
means of suspension, the safe working load shall be ascertained by 
adequate means. Every hoisting machine and all gears referred to 
above shall be plainly marked with the safe working load of the 
conditions under which it is applicable and the same shall be clearly 
indicated. No part of any machine or any gear referred to above in 
this paragraph shall be loaded beyond safe working load except for 
the purpose of testing. 

 
118.4.5 In case of departmental machine, the safe working load shall be 

notified by the ENGINEER- IN-CHARGE. As regards 
CONTRACTOR’S machines, the CONTRACTOR shall notify the 
safe working load of the machine to the ENGINEER-IN-CHARGE 
whenever he brings any machinery to SITE of WORK and get it 
verified by the Engineer concerned. 

 
118.5 Motors, gears, transmission lines, electric wiring and other dangerous parts of 

hoisting appliances should be provided with efficient safeguards. Hoisting 
appliances should be provided with such means as to reduce to minimum the 
accidental descent of the load, adequate precautions should be taken to reduce 
the minimum risk of any part or parts of a suspended load becoming 
accidentally displaced. When workers are employed on electrical installations 
which are already energised, insulating mats, wearing apparel, such as gloves, 
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sleeves, and boots as may be necessary should be provided. The workers shall 
not wear any rings, watches and carry keys or other materials which are good 
conductors of electricity. 

 
118.6 All scaffolds, ladders and other safety devices mentioned or described herein 

shall be maintained in safe conditions and no scaffolds, ladder or equipment 
shall be altered or removed while it is in use. Adequate washing facilities 
should be provided at or near places of work. 

 
118.7 These safety provisions should be brought to the notice of all concerned by 

displaying on a notice board at a prominent place at the work-spot. The person 
responsible for compliance of the safety code shall be named therein by the 
CONTRACTOR. 

 
118.8 To ensure effective enforcement of the rules and regulations relating to safety 

precautions, the arrangements made by the CONTRACTOR shall be open to 
inspection by the Welfare Officer, ENGINEER-IN- CHARGE or safety 
Engineer of the Administration or their representatives. 

 
118.9 Notwithstanding the above clauses there is nothing in these to exempt the 

CONTRACTOR for the operations of any other Act or rules in force in the 
Republic of India. The work throughout including any temporary works shall 
be carried out in such a manner as not to interfere in any way whatsoever with 
the traffic on any roads or footpath at the site or in the vicinity thereto or any 
existing works whether the property of the Administration or of a third party. 

 
In addition to the above, the CONTRACTOR shall abide by the safety code 
provision as per C.P.W.D. Safety code and Indian Standard Safety Code from 
time to time. 

 
119.0 Care in handling inflammable gas:   

 
119.1 The CONTRACTOR has to ensure all precautionary measures and exercise 

utmost care in handling the inflammable gas cylinder/inflammable 
liquids/paints etc. as required under the law and/or as advised by the fire 
Authorities of the EMPLOYER    

 
120.0 Temporary combustible structures:  
 

120.1 Temporary combustible structures will not be built near or around work site.   
 

121.0 Precautions against fire: 
 

121.1 The CONTRACTOR will have to provide Fire Extinguishers, Fire Buckets 
and drums at worksite as recommended by ENGINEER-IN-CHARGE. They 
will have to ensure all precautionary measures and exercise utmost care in 
handling the inflammable gas cylinders/ inflammable liquid/ paints etc. as 
advised by ENGINEER-IN-CHARGE. Temporary combustible structures will 
not be built near or around the work-site.   

 
122.0 Explosives: 
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122.1 Explosives shall not be stored or used on the WORK or on the SITE by the 
CONTRACTOR without the permission of the ENGINEER-IN-CHARGE in 
writing and then only in the manner and to the extent to which such 
permission is given. When explosives are required for the WORK they will be 
stored in a special magazine to be provided at the cost of the CONTRACTOR 
in accordance with the Explosives Rules. The CONTRACTOR shall obtain the 
necessary licence for the storage and the use of explosives and all operations 
in which or for which explosives are employed shall be at sole risk and 
responsibility of the CONTRACTOR and the CONTRACTOR shall 
indemnify the EMPLOYER against any loss or damage resulting directly or 
indirectly therefrom.   

 

123.0 Mines act 
  

123.1 SAFETY CODE: The CONTRACTOR shall at his own expense arrange for 
the safety provisions as required by the ENGINEER-IN-CHARGE in respect 
of all labour directly employed for performance of the WORKS and shall 
provide all facilities in connection therewith. In case the CONTRACTOR fails 
to make arrangements and provides necessary facilities as aforesaid, the 
ENGINEER-IN- CHARGE shall be entitled to do so and recover the costs 
thereof from the CONTRACTOR. 

 
123.2 Failure to comply with Safety Code or the provisions relating to report on 

accidents and to grant of maternity benefits to female workers shall make the 
CONTRACTOR liable to pay Company Liquidated Damages an amount not 
exceeding Rs.50/- for each default or materially incorrect statement. The 
decision of the ENGINEER-IN-CHARGE in such matters based on reports 
from the Inspecting Officer or from representatives of ENGINEER-IN-
CHARGE shall be final and binding and deductions for recovery of such 
Liquidated Damages may be made from any amount payable to the 
CONTRACTOR from all the provisions of the Mines Act, 1952 or any 
statutory modifications or re-enactment thereof the time being in force and any 
Rules and Regulations made thereunder in respect of al the persons employed 
by him under this CONTRACT and shall indemnify the EMPLOYER from 
and against any claim under the Mines Act or the rules and regulations framed 
thereunder by or on behalf of any persons employed by him or otherwise.  

 

124.0 Preservation of place:  
 

124.1 The CONTRACTOR shall take requisite precautions and use his best 
endeavours to prevent any riotous or unlawful behaviour by or amongst his 
worker and others employed or the works and for the preservation of peace 
and protection of the inhabitants and security of property in the neighborhood 
of the WORK. In the event of the EMPLOYER requiring the maintenance of a 
Special Police Force at or in the vicinity of the site during the tenure of works, 
the expenses thereof shall be borne by the CONTRACTOR and if paid by the 
EMPLOYER shall be recoverable from the CONTRACTOR.   

 
125.0 Outbreak of infectious diseases: 
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125.1 The CONTRACTOR shall remove from his camp such labour and their 
facilities who refuse protective inoculation and vaccination when called upon 
to do so by the ENGINEER-IN-CHARGE'S representative. Should Cholera, 
Plague or other infectious diseases break out the CONTRACTOR shall burn 
the huts, beddings, clothes and other belongings or used by the infected parties 
and promptly erect new huts on healthy sites as required by the ENGINEER-
IN-CHARGE failing which within the time specified in the Engineer's 
requisition, the work may be done by the EMPLOYER and the cost thereof 
recovered from the CONTRACTOR.   

 
126.0 Use of intoxicants: 

 
126.1 The unauthorised sale of spirits or other intoxicants, beverages upon the work 

in any of the buildings, encampments or tenements owned, occupied by or 
within the control of the CONTRACTOR or any of his employee is forbidden 
and the CONTRACTOR shall exercise his influence and authority to the 
utmost extent to secure strict compliance with this condition.  

 
In addition to the above, the CONTRACTOR shall abide by the safety code 
provision as per C.P.W.D. safety code and Indian Standard Code framed from 
time to time. 
 

K. Annexures to GTC 
 

127.0 The following two annexures to the GTC follow: 
 

127.1 PROFORMA OF INDEMNITY BOND FOR SUPPLY OF MATERIALS BY 
EMPLOYER 

 
127.2 PROFORMA FOR CONTRACT AGREEMENT 
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PROFORMA OF INDEMNITY BOND FOR SUPPLY OF MATERIALS BY EMPLOYER 

(To be executed on non-judicial stamped paper of appropriate value) 
 
WHEREAS GoMP (hereinafter referred to as GoMP ) which expression shall unless repugnant 
to the context includes their legal representatives, successors and assigns having their registered 
office at _________________________________ has entered into a CONTRACT with 
______________________ (hereinafter referred to as the CONTRACTOR which expression 
shall unless repugnant to the context include their legal representatives, successors and assigns) 
for ____________________on the terms and conditions as set out, inter-alia, in the CONTRACT 
No................. Dated............. and various documents forming part thereof hereinafter collectively 
referred to as the "CONTRACT" which expression shall include all amendments, modifications 
and/or variations thereto.   
 
AND WHEREAS 
 
i) GoMP  has agreed to supply to the CONTRACTOR, equipment, plants and materials 

(finished, semi-finished and raw)for the purpose of EXECUTION of the said CONTRACT 
by the CONTRACTOR (the equipment, plants and materials to be supplied by GoMP  to the 
CONTRACTOR, hereinafter for the sake of brevity referred to as the "said materials") and 
pending execution by the CONTRACTOR of the CONTRACT incorporating the said 
materials, the said materials shall be under the custody and charge of the CONTRACTOR 
and shall be kept, stored, altered, worked upon and/or fabricated at the sole risk and expense 
of the CONTRACTOR. 

 
ii) As a pre-condition to the supply of the said materials by GoMP to the CONTRACTOR, 

GoMP  has required the CONTRACTOR to furnish to GoMP  an Indemnity Bond in the 
manner and upon terms and conditions hereinafter indicated.  

 
NOW, THEREFORE, in consideration of the premises aforesaid the CONTRACTOR 
hereby irrevocably and unconditionally undertakes to indemnify and keep indemnified 
GoMP  from and against all loss, damage and destruction (inclusive but not limited to any or 
all loss or damage or destruction to or of the said materials or any item or part thereof by 
theft, pilferage, fire, flood, storm, tempest, lightning, explosion, storage, chemical or 
physical action or reaction, binding, warping, exposure, rusting, faulty workmanship, faulty 
fabrication, or faulty method or technique of fabrication, strike, riot, civil commotion, or 
other act or omission or commission whatsoever within or beyond the control of the 
CONTRACTOR, misuse and misappropriation (inclusive but not limited to the misuse or 
misappropriation by the CONTRACTOR and the CONTRACTOR’S servants and/or 
agents) whatsoever to, or of in the said materials or any part of them thereof from the date 
that the same or relative part of item thereof was supplied to the CONTRACTOR upto and 
until the date of return to GoMP  of the said materials or relative part of item thereof or 
completed fabricated works(s) incorporating the said material and undertake to pay to 
GoMP  forthwith on demand in writing without protest or demur the value as specified by 
GoMP  of the said material or item or part thereof, lost, damaged, destroyed, misused and/or 
misappropriated, as the case may be or, together with GoMP 'S costs and expenses 
(inclusive of but not limited to handling, transportation, cartage, insurance, freight, packing 
and inspection costs/or expenses upto) and aggregate limit of 
Rs._________________________________________________________ (Rupees 
________________________________________________________________ 
______________________________________________________________________).  
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AND THE CONTRACTOR hereby agrees with GoMP that:  
 
i) This Indemnity/Undertaking shall be a continuing Indemnity/ Undertaking and shall 

remain valid and irrevocable for all claims of GoMP arising hereunder upto and until the 
midnight of ________________. However, if the CONTRACT for which this 
Indemnity/Undertaking is given is not completed by this date, the CONTRACTOR hereby 
agrees to extend the Indemnity/Undertaking till such time as is required to fulfill the 
CONTRACT. 

 
ii) This Indemnity/Undertaking shall not be determined by any change in constitution or 

upon insolvency of the CONTRACTOR but shall be in all respects and for all purposes be 
binding and operative until payment of all moneys payable to GoMP in terms of hereof. 

 
iii) The mere statement of allegation made by or on behalf of GoMP in any notice or demand 

or other writing addressed to the CONTRACTOR as to any of the said material or item or 
part thereof having been lost , damaged, destroyed, misused or misappropriated while in the 
custody of the CONTRACTOR and/or prior to completion of the completed fabricated 
work(s) and delivery to job site thereof incorporating the said materials shall be conclusive 
of the factum of the said material or item or part thereof having been supplied to the 
CONTRACTOR and/or the loss, damage, destruction, misuse or misappropriation thereof, 
as the case may be, while in the custody of the CONTRACTOR and/or prior to the 
completion of the completed fabricated work(s) and delivery to job site thereof 
incorporating the said materials without necessity on the part of GoMP  to produce any 
documentary proof or other evidence whatsoever in support of this. 

 
iv) The amount stated in any notice of demand addressed by GoMP to the CONTRACTOR 

as to the value of such said materials lost, damaged, destroyed, misused or misappropriated, 
inclusive relative to the costs and expenses incurred by GoMP in connection therewith shall 
be conclusive of the value of such said materials and the said cost and expenses as also of 
the amount liable to be paid to GoMP to produce any voucher, bill or other documentation 
or evidence whatsoever in support thereof and such amount shall be paid without any demur 
and on demand and no dispute shall be raised concerning the same. 

 
The undersigned has full power to execute this Indemnity Bond on behalf of the 
CONTRACTOR under the Power of Attorney dated____________________.   
 
 

(SIGNED BY COMPETENT AUTHORITY)  
 
Place:  
Dated:  
Official seal of the CONTRACTOR  
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PROFORMA FOR CONTRACT AGREEMENT 
 
 

LOA No. GoMP/                        Dated ………………..   
 
 
Contract Agreement for the work of ………………..… of GoMP made on …………. between 
(Name and Address)……………………………………………………………………… , 
hereinafter called the “CONTRACTOR” (which term shall unless excluded by or repugnant to 
the subject or context include its successors and permitted assignees) of the one part and GoMP 
hereinafter called the “EMPLOYER” (which term shall, unless excluded by or repugnant to the 
subject or context include its successors and assignees) of the other part.   
 
 
WHEREAS 
 
i) The EMPLOYER being desirous of having provided and executed certain work 

mentioned, enumerated or referred to in the Tender Documents including Letter Inviting 
Tender, General Tender Notice, General Conditions of Contract, Special Conditions of 
Contract, Specifications, Drawings, Plans, Time Schedule of completion of jobs, Schedule 
of Rates, Agreed Variations, other documents has called for Tender.   

 
ii) The CONTRACTOR has inspected the SITE and surroundings of WORK specified in the 

Tender Documents and has satisfied himself by careful examination before submitting his 
tender as to the nature of the surface, strata, soil, sub-soil and ground, the form and nature of 
site and local conditions, the quantities, nature and magnitude of the work, the availability 
of labour and materials necessary for the execution of work, the means of access to SITE, 
the supply of power and water thereto and the accommodation he may require and has made 
local and independent enquiries and obtained complete information as to the matters and 
thing referred to, or implied in the tender documents or having any connection therewith and 
has considered the nature and extent of all probable and possible situations, delays, 
hindrances or interferences to or with the execution and completion of the work to be 
carried out under the CONTRACT, and has examined and considered all other matters, 
conditions and things and probable and possible contingencies, and generally all matters 
incidental thereto and ancillary thereof affecting the execution and completion of the 
WORK and which might have influenced him in making his tender.  

 
iii) The Tender Documents including the Notice Letter Inviting Tender, General Conditions 

of Contract, Special Conditions of Contract, Schedule of Rates, General Obligations, 
SPECIFICATIONS, DRAWINGS, PLANS, Time Schedule for completion of Jobs, Letter 
of Acceptance of Tender and any statement of agreed variations with its enclosures copies 
of which are hereto annexed form part of this CONTRACT though separately set out herein 
and are included in the expression “CONTRACT” wherever herein used.   

 
 
AND WHEREAS  
 
The EMPLOYER accepted the Tender of the CONTRACTOR for the provision and the 
execution of the said WORK at the rates stated in the schedule of quantities of the work and 
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finally approved by EMPLOYER (hereinafter called the "Schedule of Rates") upon the terms 
and subject to the conditions of CONTRACT.  
 
 
NOW THIS AGREEMENT WITNESSETH AND IT IS HEREBY AGREED AND 
DECLARED AS FOLLOWS:-  
 
1. In consideration of the payment to be made to the CONTRACTOR for the WORK to be 

executed by him, the CONTRACTOR hereby covenants with EMPLOYER that the 
CONTRACTOR shall and will duly provide, execute and complete the said work and shall 
do and perform all other acts and things in the CONTRACT mentioned or described or 
which are to be implied there from or may be reasonably necessary for the completion of the 
said WORK and at the said times and in the manner and subject to the terms and conditions 
or stipulations mentioned in the contract.  

 
2. In consideration of the due provision execution and completion of the said WORK, 

EMPLOYER does hereby agree with the CONTRACTOR that the EMPLOYER will pay to 
the CONTRACTOR the respective amounts for the WORK actually done by him and 
approved by the EMPLOYER at the Schedule of Rates and such other sum payable to the 
CONTRACTOR under provision of CONTRACT, such payment to be made at such time in 
such manner as provided for in the CONTRACT. 

 
 

A N D 
 
 

3. In consideration of the due provision, execution and completion of the said WORK the 
CONTRACTOR does hereby agree to pay such sums as may be due to the EMPLOYER for 
the services rendered by the EMPLOYER to the CONTRACTOR, such as power supply, 
water supply and others as set for in the said CONTRACT and such other sums as may 
become payable to the EMPLOYER towards the controlled items of consumable materials 
or towards loss, damage to the EMPLOYER'S equipment, materials construction plant and 
machinery, such payments to be made at such time and in such manner as is provided in the 
CONTRACT.   

 
It is specifically and distinctly understood and agreed between the EMPLOYER and the 
CONTRACTOR that the CONTRACTOR shall have no right, title or interest in the SITE 
made available by the EMPLOYER for execution of the works or in the building, structures 
or work executed on the said SITE by the CONTRACTOR or in the goods, articles, 
materials etc., brought on the said SITE (unless the same specifically belongs to the 
CONTRACTOR) and the CONTRACTOR shall not have or deemed to have any lien 
whatsoever charge for unpaid bills will not be entitled to assume or retain possession or 
control of the SITE or structures and the EMPLOYER shall have an absolute and unfettered 
right to take full possession of SITE and to remove the CONTRACTOR, their servants, 
agents and materials belonging to the CONTRACTOR and lying on the SITE.    

 
The CONTRACTOR shall be allowed to enter upon the SITE for execution of the WORK 
only as a licensee simpliciter and shall not have any claim, right, title or interest in the SITE 
or the structures erected thereon and the EMPLOYER shall be entitled to terminate such 
license at any time without assigning any reason.  
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The materials including sand, gravel, stone, loose, earth, rock etc., dug up or excavated from 
the said SITE shall, unless otherwise expressly agreed under this CONTRACT, exclusively 
belong to the EMPLOYER and the CONTRACTOR shall have no right to claim over the 
same and such excavation and materials should be disposed off on account of the 
EMPLOYER according to the instruction in writing issued from time to time by the 
ENGINEER-IN-CHARGE.   

 
In Witness where of the parties have executed these presents in the day and the year first above 
written.  
 
 
Signed and Delivered for and     Signed and Delivered for and  
on behalf of EMPLOYER.        on behalf of CONTRACTOR.    
 
 
GoMP          (NAME OF CONTRACTOR)   
_______________________________     ____________________________ 
_____________________________  _____________________________   
 
Date :___________         Date :____________  
Place:___________          Place:____________   
 

IN PRESENCE OF TWO WITNESSES 
 
1.___________________________      1________________________ 
___________________________              ________________________  
___________________________              ________________________  
___________________________              ________________________ 
2.___________________________       2________________________  
___________________________                ________________________  
__________________________              ________________________  
___________________________              ________________________      
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SECTION V 

TECHNICAL SPECIFICATIONS AND 

SCOPE OF WORK 
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1.0 Introduction 

 

Subsequent to the catastrophic release of the toxic methyl isocyanate gas at Union 

Carbide plant, Bhopal, on the night of December 3rd, 1984, the factory was closed. The 

long closure of the plant since the last twenty five years have subjected the equipment, 

pipelines and steel structures to chemical and atmospheric corrosion affecting the 

integrity of the structure. 

 

As part of the investigation process, it is informed that MIC remaining in the MIC storage 

tanks had been used up by producing Sevin, after the accident. However, it is assumed 

that there may be some amount of unconverted chemicals and related products remaining 

in the equipments and pipelines which have to be detoxified and decontaminated and 

dismantled, according to the international guidelines and procedures. To this end, the 

scope of work has been enumerated in the next clause. 

 

 

2.0 Scope of work 

 

The broad scope of work includes: 

 

2.1 To detoxify the equipment, pipelines and structure as per the suggested methods or 

as per any internationally acceptable methods 

2.2 To decontaminate all the above 

2.3 To dismantle the decontaminated equipment, pipelines and structure.  

2.4 Hazardous waste disposal resulting from the above operations. 

 

The above work shall cover all the areas as given in clause 4.0. The master list of 

drawings/documents (Document No.DE-DDD-165-GE-02-001), lists out all the technical 

documents and drawings related to the present work. These documents may be considered 

as suggested guidelines for the bidder to formulate his work plan. 
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3.0 Description of site 

 

The Union Carbide plant is situated in JP Nagar, about 1 km from the Bhopal Railway 

Station. The site measures about 170acres in which the MIC, Sevin plants, storage areas, 

utilities and other facilities are situated. A dimensioned overall site plan ( Drawing No. 

DE-DDD-165-GA-03-001) of the UCIL plant complex is enclosed in the technical 

documents. 

 

4.0 Plant areas 

 

The overall site plan drawing indicates the areas present in entire plant complex with 

main plant areas, offsites, utility areas, control room block, warehouse, buildings etc. of 

which the following areas are to be detoxified, decontaminated and dismantled:  

 

4.1 MIC Plant 

4.2 SEVIN Plant 

4.3 SEVIN-Product bagging area 

4.4 Tank farm storage areas- methyl isocyanate (MIC), alkali, monomethyl amine 

(MMA), Chloroform, chlorine and chlorine compressor room 

4.5 Utility Block – Chilling plants 

4.6 Flare Stack and adjacent areas 

4.7 Pipe rack and its structure 

 

5.0 Description of Plant  

 

5.1 Process and Chemicals 

 

A broad outline of the process is discussed here. This would enable the bidder to 

briefly understand the chemistry, the toxic chemicals, handled and thereby 

accomplish the task of detoxifying the toxic residue of the chemicals left in the 

equipment and pipelines. Methods for detoxification of toxic chemicals are 

suggested in the technical documents enclosed with this tender document. Some 

guidelines for decommissioning and dismantling are also suggested here in this 

section. However, the bidder based on his experience shall also suggest methods for 

detoxification which meet the international standards and guidelines. The overall 
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responsibility of the work involving detoxification, decommissioning and 

dismantling solely lies with the bidder.  

 

The plant produced an insecticide called Carbaryl (also known as Sevin), in a one-

step process utilizing the highly toxic gas, methyl isocyanate (MIC) in a reaction 

with alpha naphthol, in the presence of a solvent. In the MIC plant, MIC is prepared 

by reacting monomethylamine with phosgene. Phosgene is produced by reacting 

carbon monoxide and chlorine over a catalytic bed in a multi-tubular packed bed 

reactor. In the CO plant, carbon monoxide is produced by oxidation of calcined 

petroleum coke. However, CO plants that is shown in the site plan does not exist 

today. There is only a horizontal phosgene storage tank with interconnected piping 

that exists, for which the details are given in subsequent sections. The main 

chemicals that were handled in the plant are:  

 

Ø Methyl Isocyanate 

Ø Mono methylamine 

Ø Phosgene 

Ø Hydrochloric Acid 

Ø Carbaryl (Sevin) 

Ø Alpha-Naphthol 

Ø Chloroform 

Ø Alpha-Naphthol 

Ø Carbon monoxide 

Ø Chlorine 

 

The piperack that runs from the offsite storage areas (MIC, MMA, Alkali, Chlorine, 

solvent etc) branches off in to a T-section with one leg entering the MIC plant and 

the other Sevin plant. 

 

5.2 MIC Plant Structural details 

 

The MIC plant has three numbers of process bays measuring about 6100x7600mm 

each. It consists of three floors at the following elevations: First Floor +6200mm; 
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Second Floor +11400mm and Third Floor 18900mm. The ground floor is at grade 

level of +0.00 which almost flushes with the adjoining ground level.  

 

The main structural members used for the MIC plant are both channel and beam 

sections of dimensions ISMC300x125 (2Nos); ISMC200x75 (2Nos) and 

ISMB300x175 (4Nos). The horizontal beam sections used are ISMB300x180 

(6Nos) at first floor level; ISMB300x150 (3Nos) at Second floor level and 

ISMB450x150 (2Nos) at Third floor level. The third floor has a process bay 

towards the north side. There are also several cross secondary beams located in all 

the three floors for supporting the equipments and piping. Details of the structures 

indicating the sizes of columns and beams and other important dimensions are given 

in DE-DDD-165-CV-04-101-1/4 to 4/4 respectively. There are two numbers of 

staircases one on north side and the other on south side of the MIC plant and occupy 

a floor space of about 4400x2350mm each outside the main plant area.  

 

5.3 MIC Plant Equipment Layout  

 

Nearly 50% of the equipments are located in the ground floor. The vent gas 

scrubber and the MIC refining column extend up to +18900 elevation. The heat 

exchangers are located on second and third floors. The floor-wise equipment layout 

details are shown in the drawings DE-DDD-165-GA-03-101-1/4 to 4/4. These two 

staircases shall be suitably reinforced if necessary before the start of dismantling 

work, as they have to be used for manpower and equipment movement. 

 

All the floors are covered with steel grating and chequered plates. At most of the 

places it is badly corroded, bent unevenly and damaged with gaps. To ensure safety 

while dismantling the equipments and piping in the MIC and Sevin plants, it is 

recommended that the floors be covered with grating preferably in the gap sections.   

 

5.4 Sevin Plant Structural details 

 

The plant is located adjacent to the MIC plant. The pipe rack connects the Sevin and 

MIC plants. MIC and other utility pipelines are laid on this two-tier pipe rack. The 

SEVIN plant has two process bays measuring 7700x6150mm each. It has first floor 

at +6200mm, second floor at +8700mm and third floor at +11200mm respectively.  
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The main structural columns of the sevin plant are I-beam sections of dimensions 

ISMB300x175 (6Nos). The horizontal beam sections used are ISMB450x180 

(8Nos); ISMB500x200 (3Nos) and ISMB450x150 (2Nos) at first floor; 

ISMB400x200 (3Nos) at second floor and ISMB450x150 (2Nos) at third floor. The 

second floor which is at +11200 has two process bays with a mezannine floor. The 

secondary beams are located in all the floors for supporting the equipments and 

piping. The details of structurals indicating the sizes of main and secondary 

columns and beams are given in the drawings DE-DDD-165-CV-04-201-1/4 to 4/4 

respectively.  

 

The structural steel columns and beams in the mezzanine floor and in all the floors 

are corroded. It is suggested that while dismantling of the equipment from the 

respective floors, any additional reinforcement if required may be suitably provided, 

to ensure the safety of manpower during dismantle operation. 

 

5.5 Sevin Plant Equipment Layout 

 

More than half the numbers of equipments are located in the ground floor area. The 

two reactors of about 7.5cu.m capacity are located in the first floor. The Vent gas 

scrubber of 24cu.m (1900f  x 8000) capacity extends beyond the first floor level. 

There are two surge tanks of capacity 26cu.m at first floor. As first floor 

accommodates large capacity equipment the loads are more than 60T. It should be 

ensured that the main columns and beams withstand the loads, while dismantling.  

 

The product driers are located on the mezzanine floor and are connected to a screw 

feeder/cooler and the product is collected in storage vessels located at the ground 

floor. The sevin product collection and storage area are part of the warehouse and is 

separated with a wall partition from the sevin main plant. 

 

It is found that the steelwork that supports the product driers and the product cooler 

and other equipments are completely corroded. Even the beams in this area are 

badly corroded due to chemical spillage.  Also, the steel grating / chequer plates are 

damaged and there is no access to reach the equipment. The structural platform is 

corroded and cut open and may fall anytime.   
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The second floor has heat exchangers, FRP tanks and a pan type dryer. The floor-

wise equipment arrangement plans are also given in the drawings DE-DDD-165-

GA-03-201-1/4 to 4/4 respectively. 

 

It was observed that most of the structural members at all the floors were 

approximately 30-40% corroded. The centrally located columns and beams on 

either side were found to be totally corroded, which is perhaps more than 50-60%. It 

was observed that the thickness of these columns and beams are considerably 

reduced. It is suggested that a structural evaluation be done to decide whether the 

existing corroded structural members be replaced or suitably reinforced to avoid 

any collapse due to bending, buckling and shear. 

 

5.6 Chilling Plant Area 

 

To keep the MIC storage tank material below 5º C, 30T of refrigeration system was 

used. The chilling plant occupies an area of about 80sq.m and is situated in the 

south side of the plant complex and is enclosed under an asbestos roof shed. It is 

about 5m from the MIC plant.  

 

The chilling plant has two compressors with its ancillary units such as chiller 

condensers, controls, primary and secondary circuit piping. A brine storage tank of 

11kL capacity with 3 nos. of centrifugal pumps are housed in the same shed. 

Though, from visual inspection, it is observed that there is not much damage to the 

structural members of the shed, the chilling plant needs to be decontaminated.  

 

5.7 Chlorine Compressor Area 

 

The chlorine compressor room is located to the north side of SEVIN plant. Visual 

inspection of the equipment shows that the body of compressor is not damaged. The 

structural members are of box type for both the beams and columns. ISMC 250x100 

are used for columns and ISMC 200x80 for beams.  
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5.8 Storage Areas 

 

The storage area consists of the MIC storage tanks (3Nos.), alkali, MMA tanks and 

solvent storage. Major dimensions of all the equipments in the storage area along 

with other details are available in the equipment data sheets. 

 

5.8.1 MIC Storage 

 

The MIC storage area is nearly 200m away from the MIC plant area. There 

are three MIC storage tanks which are horizontal and having a capacity of 

62.4cu.m each and major dimensions 2500f  x 12000L. Refer to the Site Plan 

drawing No. DE-DDD-165-GA-03-001, for the exact location of the MIC 

storage area.  

 

One MIC storage tank (T-601), is buried in an RCC enclosure, although, the 

RCC enclosure is damaged in some places. Another MIC storage tank (T-602) 

is enclosed within a shed. The third tank (T-603) is above ground and lying 

about 5m away from these tanks. It is informed that this tank has been 

detoxified immediately after the accident. There are two pumps P11, P12 and 

tank T10 near the MIC storage area, which are corroded. There are five MIC 

feed pumps P6 to P10 respectively. A horizontal vessel, T-607 is at a distance 

of 4m from the MIC pumps. The shell portion of this vessel is partially 

corroded. The saddle supports are in position and the entire assembly is 

erected on a concrete foundation.  

 

5.8.2 MMA Storage  

 

There are two horizontal storage tanks T-608 and T-609 of 65.3cu.m capacity 

and having dimensions 2500f  x 12600 about 12m from the MIC feed pumps, 

P11 and P12 with motors only. 

 

About 30m away from storage area, there is the storage are for chlorine, that 

consists of two horizontal storage tanks (T-611 & T-612), of capacity 

62.4cu.m and dimensions 2500f  x 12000L.  
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About 6.3m away from T-608 and T-609 storage area, there is an asbestos-

shed that houses a compressor, probably used for MMA compression. The 

compressor and its assembly units are damaged and motor is missing. The 

asbestos roof and the steel structural framework (ISA100x80 base frame and 

truss), is found to be in good condition. Also, There is another compressor 

shed, presumably for chlorine, west of the chlorine storage tanks T-611 & T-

612. 

 

 

5.8.3 Alkali and Chloroform Storages 

 

Near the MIC storage area and at about 50m away from the MIC plant, the 

alkali storage tanks T-604 & T-605. A chloroform storage, T-606, is located 

just beside these tanks.  

 

5.8.4 Flare Stack 

 

This flare stack is designed to burn out all the excess CO and MIC vapors at a 

controlled rate. The stack is 150f  and about 90ft in height. LDO is used for 

ignition purpose. The entire steel structure erected for supporting the stack is 

in good condition.  

 

5.9 Pipe rack structure 

 

The pipe rack structure covering the entire UCIL complex is generally in good 

condition, except for some localized pockets of corrosion. Also, it is observed that 

most of the pipelines are now loosely laid. Pipelines on the other hand, are 

corroded at many places on the pipe rack.   

 

5.10 Structural Integrity 

 

On the basis of visual inspection, most of the equipments, pipelines and structural 

members are severely corroded corrosion and has been indicated in the data sheets. 

Some of the members are totally corroded and thus are in a state of dangerous 
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condition, which requires careful and safe methods of dismantling. Also in many 

areas of MIC and sevin plants the floor gratings are corroded and have been 

damaged. The Contractor shall ensure safe working of his personnel during the 

execution of dismantling of equipments, pipelines and other facilities. Necessary 

permissions for carrying out the dismantling work shall be taken. 

 

6.0 Methodology for Detoxification 

 

The details of detoxification methods for the various chemicals are given in the document 

DE-DDD-165-DOC-02-001. The analytical methods are specified in detail in the 

document no. DE-DDD-165-DOC-02-002. The report on the analysis of samples 

collected in the MIC and SEVIN plant areas is given in document no. DE-DDD-165-

DOC-02-003. However, a general methodology for detoxification and decommissioning 

of the UCIL Plant is described below. The Detoxification procedures for individual 

equipment and pipelines are given in Annexures A-Z. Please refer the Master list of 

drawings and documents, DE-DDD-165-GE-02-001, to locate the specific equipment 

detoxification method. 

 

The unconverted reactants that are remaining in the vessels and pipelines have to be 

detoxified. So, a detoxification program shall include technical solutions suggested by 

IICT, to be adopted by the bidder, which are safe and cost effective.  It involves 

interaction with the required regulatory bodies and controlling authority of site work. 

Particular attention shall be given for methods that minimize the exposure to the 

operators and generate less waste.     

 

Decommissioning is the cessation of operations and withdrawal of the facility from 

service, followed by its transformation into an out-of-service unit and eventually its 

complete removal. As the UCIL plant is not in operation since last twenty five years, 

decommissioning of the plant mainly includes specifying the methods for detoxification, 

procedure for carrying out the decommissioning operation followed by dismantling. 

 

The Contractor shall be responsible for the entire activity which mainly involves all the 

site related administrative and technical operations. Administrative procedures involves 

permissions and approvals for carrying out the technical operations and allowing to 

withdraw the facility from the list of licensed facilities.  The technical operations includes 
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detoxification, decommissioning and dismantling of the equipments, pipelines, structures, 

buildings and waste management.   

 

The Contractor shall be responsible for the total work i.e. detoxification/ 

decommissioning and dismantling, and so shall have the necessary expertise, equipment, 

infrastructure, tools & tackles and statutory licenses and approvals for carrying out the 

same. 

 

The suggested methods of detoxification and decommissioning are given in detail in the 

technical documents. Decommissioning of the steel structures shall also be carried out in 

MIC and Sevin plants, offsite storage area, stack area, chlorine compressor room and 

piperack structure. Exact quantities of the neutralizing chemicals required shall be 

estimated by the bidder. 

 

The following factors shall be considered while deciding on a suitable decommissioning 

method: 

 

6.1 Type of plant and process: 

 

Pesticide manufacturing plant with reactors, columns, tanks, separation units, heat 

exchangers, pumps, stack etc. 

 

6.2 Operating history of the plant: 

 

Plants are not in operation since last 25 years. 

 

6.3 Type of material surface 

 

Carbon steel, stainless steel, Monel, FRP, PTFE lining, MSGL, Graphite. 

 

6.4 Destination of components 

 

After dismantling the equipment and pipelines, all the metallic parts shall be cut 

into sections such that they cannot be reused, soaked in neutralizing media over a 

period mentioned in the detailed procedures, and then shall be kept ready for 
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disposal. 

 

Chemical and mechanical decontamination are the two most popular methods for 

decommissioning of equipments, pipelines and buildings. They are briefly described 

below:   

 

6.5 Chemical decontamination 

 

Unlike the mechanical decontamination, the chemical decontamination method has 

the advantage of reaching to inaccessible area. However, as chemical 

decontamination produces a lot of secondary waste, an effective reagent shall be 

used such that it generates less waste and is capable of being regenerated several 

times without losing its original function. Waste management and suitable disposal 

is also part of the bidder’s responsibility. 

 

6.6 Mechanical decontamination 

 

Mechanical decontamination technique involves the removal of some thickness of 

the material from equipment and pipelines. The thickness of layer to be removed 

depends on the depth of contamination.  

 

During the use of this method for removal of contaminants from the surfaces of 

equipment, there will be large amount of loose debris with dry or wet waste. 

Mechanical decontamination of piping surfaces involves removal of loose debris 

and removal of corrosion. Some of the mechanical decontamination techniques 

include powered rotating brushes, cutters, pigs and scrapers for pipelines. These 

tools use centrifugal force to keep them in contact with the inside surfaces of the 

pipes during cleaning. 

 

The Contractor shall ensure that the waste generated is collected, segregated and 

suitably disposed off as per international guidelines, with appropriate permissions 

from the ENGINEER-IN-CHARGE. Just after the completion of decontamination 

operation, samples from the decontaminated equipment and pipelines shall be 

collected and sent for chemical analysis. Based on the results obtained, the Engineer 

(In-charge) shall ensure that the equipment and pipelines are perfectly neutralized, 
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else any contaminants present, decontamination process of equipment shall be 

repeated. Necessary approvals shall be given to state that the decontamination of 

equipment and pipelines is complete, and Contractor given permission to proceed 

for dismantling. The Contractor shall ensure avoiding mixing up of the toxic wastes 

generated at site with the non-hazardous solid and liquid wastes. Separate soaking 

pits shall be planned.  

 

Concrete surfaces and steel structural components shall be cleaned by mechanical 

means, using abrasive jet cleaning, shavers, etc. 

 

7.0 Methodology for Dismantling/ Decommissioning 

 

Decommissioning is the final phase of dismantling which involves removal of 

equipments, pipelines and structures, size reduction of metallic components, packaging of 

wastes, transport of packages and disposal in a controlled facility. The detailed 

description of the dismantling and decommissioning methods are given in a number of 

documents detailed in the master list. 

 

Mechanical data of equipment such as major dimensions, MOC, empty and weight full of 

water, internals, condition of equipment etc are available in the Equipment Data Sheets. 

Similarly, piping related information like pipe routing, service, material of construction of 

pipe, size, insulated or bare etc. are available in the isometric sheets for pipelines.  

 

Equipment and pipelines which are small in size and severely damaged and broken shall 

be dismantled, cut in to small pieces and decontaminated. The Contractor shall first make 

a list of all such equipments and pipelines and ensure that these are dismantled without 

disturbing others. Also, the utility lines, units in chilling plant, chlorine compressors etc 

shall be decontaminated separately after dismantling.  

 

Contaminated metal equipment which are large in size shall be subjected to chemical 

decontamination in situ before dismantling. 

 

Dismantling shall be carried out in two phases – disassembly and segmentation. First, the 

pipelines that are connected to nozzles of equipments shall be disconnected and then the 
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valves and other components shall be disassembled in an orderly and nondestructive 

manner. The pipelines may be segregated, cut into small lengths and soaked in a pit 

containing a suitable neutralizing media for decontamination. 

 

For cutting the pipelines, some of the current technologies include mechanical saws, 

circular cutters, gas cutting, cold cutting and abrasive cutting. Cold cutting shall be 

carried out by nibblers and cutters for bolts, pipes and tubes. Abrasive cutting include 

grinders, abrasive saw blades and drilling machines if required. The Contractor shall carry 

out as per the methods suggested or evolve procedures for dismantling that are safe 

enough to workers. The Contractor shall be responsible for safety of the worker. The 

Contractor shall also properly plan for waste disposal operation. 

 

 

8.0 Safety Code for Personnel 

 

The safety related points mentioned hereunder are to be read in conjunction with the 

safety code mentioned in the GTC. The Contractor shall take adequate safety precautions 

during the detoxification, decommissioning and dismantling operations and shall always 

enforce safety rules and regulations to personnel, workers, subcontractors etc.  

General Safety Provisions 

 

The Contractor shall provide and maintain at his own costs all the lights, guards, fencing 

etc and provide strict vigilance of the site on all the days till the completion of the project. 

This is to ensure safety and protection to workers. He shall ensure that there are no 

trespassers in the site from the neighbourhood colonies. 

 

Adequate lighting facilities such as flood lights, hand lights and area lighting shall be 

provided by the Tenderer at the MIC and sevin plant sites, storage areas and other 

facilities; temporary access roads laid within the working area if required; shall obtain 

necessary approvals for the lighting load and layouts from the Engineer (In-charge) in the 

form of written request.  

 

The Contractor shall plan his operations in such a way that he causes little interference 

with the use of existing roads while bringing his equipment to the site Also, the 

Contractor shall ensure that no damage is caused by his workmen during the operation, to 
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the existing water supply and power lines. 

 

When interference of traffic is inevitable, notice may be given to the site in-charge well in 

advance (48hours), so that sufficient time is given to the Engineer (In-charge) for 

obtaining the necessary approvals from the concerned authority. 

 

8.1 Safe means of Access 

 

Adequate and safe means of access and exit shall be provided for all the work 

places, at all elevations. Suitable scaffolds shall be erected for workmen if required 

while decontaminating and dismantling the equipment and pipelines. They shall be 

of rigid construction and made of good quality materials. Temporary working 

platforms shall be so erected to have access of the equipment and pipelines and 

shall be suitably guarded to ensure safety of workers. 

 

8.2 Excavation 

 

Open excavations shall be fenced off with suitable railing and signboards installed 

so as to prevent slipping or falling in to the excavation. These excavations are 

cemented soak pits for detoxifying the equipment and pipelines with neutralizing 

chemicals. 

 

8.3 Reinforcement 

 

Suitable reinforcement of some columns and beams may be required while carrying 

out the dismantling work of equipments and pipelines. The Contractor shall assess 

the structure from safety point of view, before taking up for operations. The 

Contractor also shall ensure that floor gratings are placed at portions with gaps and 

gratings severely corroded be replaced for movement of personnel. 

 

8.4 Personal Protective Equipment 

 

All the persons working at the site shall be provided with safety helmets. The bidder 

shall provide sufficient number of self-contained breathing apparatus when working 

in enclosed areas and equipment known to have handled toxic chemicals. 
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Persons engaged in welding and gas cutting works shall be provided with suitable 

welding face shields. The persons who assist the welders shall be provided with 

safety goggles. All the persons shall wear safety foot wear and hand gloves at site. 

 

All persons working at heights 4.5m above the ground or platform and exposed to 

risk of falling down shall be provided with safety belts, unless otherwise protected 

by cages, guard railings etc. 

 

Persons engaged in Alkali area shall be provided with alkali proof hand gloves, face 

shield, suit, gum boots. The area shall be provided with an eye wash cum shower 

with continuous supply of fresh water. 

 

8.5 Hoisting Machines and Tackles 

 

Hoisting machines and tackles shall be of good mechanical construction, sound 

material and adequate strength and free from defects and shall be kept always in 

good condition. Every rope used in hoisting or lowering materials or is used as a 

means of suspension shall be of good quality and adequate strength and free from 

any defect. Every crane operator shall be properly qualified. 

 

In case of hoisting machine and of every chain, ring, hook, shackle, swivel and 

pulley block used in hoisting or as means of suspension, the safe working load, shall 

be ascertained and clearly marked. In case of a liftting machine, safe woking load 

and the conditions under which it is applicable shall be clearly indicated. Thorough 

inspection and load testing of hoisting machines and tackles shall be carried out by 

a competent person at regular intervals of time till the completion of the project. 

 

8.6 Welding and Gas Cutting 

 

Welding and gas cutting operations shall be done only by qualified persons. 

Welding and gas cutting shall not be carried out in places where flammable or 

combustible substances are present and where there is a danger of explosion due to 

presence of gas mixtures. Welding and gas cutting equipment including the hoses 

and cables shall be maintained in good condition. When welding or gas cutting is 
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done at elevated positions, precautions shall be taken to prevent sparks or hot metal 

falling on to persons and flammable materials. 

 

Suitable type of protective clothing consisting of fire resistant gauntlet gloves, 

leggings, boots and aprons shall be provided to all workers as protection from heat 

and hot metal splashes. 

 

Welding and gas cutting shall not be done to metallic equipment, drums, pipelines 

etc, unless it is ensured that they have been emptied, detoxified, cleaned thoroughly 

with proper chemicals. A safety clearance is required before undertaking the gas 

cutting or welding operation. 

 

8.7 Fire Safety 

 

All necessary precautions shall be taken to prevent break of fires at the site. 

Adequate provisions shall be made to extinguish fires should they still break out. In 

order to regulate safety of high risk jobs such as work at heights, entry into confined 

spaces, welding/cutting on equipments and pipelines, works where electrical hazard 

is likely etc, special safety work permits are necessary.  

 

8.8 Medical facilities 

 

The Contractor is responsible to take care of any medical aid and treatment for his 

staff and workers engaged on the work site including the first-aid facilities. The 

Contractor shall have an engineer-in-charge of the safety requirements of the 

contract work. The person in charge will coordinate with Engineer (In-charge) on 

matters of safety and ensure that the Safety code is complied with fully. 
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